

STATUS DETAILS OF COMMON INFRASTRUCTURE PROJECTS FUNDED BY APEDA IN PUBLIC SECTOR

Figures in Rs lakhs

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	MAHARASHTRA- COMPLETED PROJECTS					
1	Project On Common Pack house For Oranges At Wardha, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB) (2005-06)	272.74	185.75	185.75	0	Completed and full payment released by AEPDA
2	Project On Common Pack house For Banana At Raver In District Jalgaon, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB)- Western India (2005-06)	343.93	254.95	254.95	0	Completed and full payment released by AEPDA
3	Project On Common Pack house For Banana At Hingoli District Jalgaon, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB) - Western India (2005-06)	343.93	254.95	254.95	0	Completed and full payment released by AEPDA
4	Project On Common Pack house For Kesar Mango And Pomegranate At Latur, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB) (2005-06)	333.30	223.50	223.50	0	Completed and full payment released by AEPDA
5	Project On Common Facility Of Irradiation And Cold Storage At APMC, Vashi Maharashtra By MSAMB - Western India (2010-11)	1879.72	493.69	493.69	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
6	Project proposal On Common Pack house For Mongoes At Sindhudurg, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB) –Western India(2003-04)	183.30	137.48	137.48	0	Completed and full payment released by AEPDA
7	Project proposal On Common Packhouse For Mangoes At Nachane, Ratnagiri, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB)- Western India (2003-04)	183.30	137.48	137.48	0	Completed and full payment released by AEPDA
8	Project proposal On Common Pack house For Mangoes At Jamasande, District Jalna, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB) –Western India (2003-04)	183.30	137.48	137.48	0	Completed and full payment released by AEPDA
9	Project Proposal For Setting Up Of Common Pack House For Pomegranate At Baramati, Pune, Maharashtra By Maharashtra State Agricultural Marketing Board (MSAMB) –Western India (2004-05)	153.99	94.94	94.94	0	Completed and full payment released by AEPDA
10	Project On Setting Up Of Complex For Export Of Perishables At Panvel By Maharashtra State Warehousing Corporation (MSWC) - Western India (2011-12)	1224.92	800.00	800.00	0	Completed and full payment released by AEPDA
11	Project On Setting Up Of A Model Export Facility (Pack House) For Onions At Indapur, Pune District By Maharashtra State Agricultural Marketing Board (MSAMB) –Western India (2003-04)	130.40	80.00	80.00	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
12	Project On Setting Up Of Pack House For Export Of Horticulture Product At Halcon Cargo Complex, Ozar Airport Janori Vilalge, Taluka Dindori, District Nashik 411206, Nashik By Container Corporation Of India (CONCOR) –Western India (2007-08)	536.61	448.10	448.10	0	Completed and full payment released by AEPDA
13	Project On Setting Up Of Centre For Perishable Cargo (Sea) For Export Of Horticulture Product At Halcon Cargo Complex, Ozar Airport Janori Village, Taluka Dindori, District Nashik 411206, Nashik By Container Corporation Of India (CONCOR) –Western India (2005-06)	848.93	212.50	212.50	0	Completed and full payment released by AEPDA
14	Project On Setting Up Of Flower Auction Centre At Goregaon , Mumbai By Maharashtra Agro Industries Development Corporation (MAIDC) - Western India (2001-02)	2222.69	500.00	500.00	0	Completed and full payment released by AEPDA
15	Project On Setting Up Of Centre For Perishable Cargo (Sea) For Export Of Horticulture Product At Mumbai international airport–Western India (1998-99)	1492.00	1492.00	1492.00	0	Completed and full payment released

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	MAHARASHTRA- ONGOING PROJECTS					
16	Setting Up Of Common Facility For Export Of Cut Flowers At Talegaon, Dabhade, Pune Maharashtra By MSAMB	716.00	537.00	402.65	134.35	Ongoing
17	Setting Up Of Export Facility Centre For Fresh Products At Chandwad, Nashik By MSAMB	730.35	547.76	410.81	136.95	Ongoing
18	Setting Up Of Common Pack House Project For Mangoes At Goregaon, Mumbai By MSAMB	318.74	286.87	143.44	143.44	Ongoing
19	Setting Up Of Modern Marketing Centre For Fruits & Vegetables At Mhaswad, Satara By MSAMB	298.97	224.23	89.69	134.54	Ongoing
20	Setting Up Of Common Facility For Fruits & Vegetable At Vashi, Mumbai By MSAMB	300.31	247.80	223.02	24.78	Ongoing
21	Hot Water Dip Treatment Facility At Vashi, By MSAMB	15.87	15.87	0	15.87	Ongoing
22	Project On Common Facility As Cold Chain Infrastructure For Fresh Fruits And Vegetables For Exports By Mumbai Agricultural Produce Market Committee, Vashi ,Navi Mumbai - Western India (2012-13)	2475.00	800.00	320.00	480.00	Ongoing

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
23	Setting Up Of Cold Storage & Ripening Chambers In Gultekdi, Pune Maharashtra By MSWC	928.91	800.00	400.00	400.00	Ongoing
24	Up Gradation Of Laboratory Of Animal Husbandry Department Of Maharashtra By Animal Husbandry Department	669.72	550.00	220.00	330.00	Ongoing
25	Centre for Perishable Cargo (CPC) at Mumbai International airport by Airports Authority of India/Air India (2001-02)	1491.55	1491.55	1491.55	0	Completed and full payment released by AEPDA
MADHYA PRADESH-COMPLETED PROJECTS						
1	Project On Setting Up Of Pack Houses At Umranala And Sausar In Chhindwara District Of Madhya Pradesh Along With 11 Collection Centers At Bijagora, Nvaklgaon, Palakher, Umresh, Sanwari, Bisapur, Sunarimohafgaon, Chandangaon, Guraiya, Kanhargaon And Navegaon By National Agricultural Co-Oprative Marketing Federation Of India Limited (NAFED) –Western India	3102.00	528.00	528.00	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	MADHYA PRADESH-ONGOING PROJECTS					
2	Project On Setting Up Of Pack House For Banana In Barwani District Of Madhya Pradesh By Madhya Pradesh State Agricultural Marketing Board (MPSAMB) –Western India (2010-11)	550.00	385.00	308.00	77.00	Ongoing
3	Project On Setting Up Of Pack House For Banana In Burhanpur District Of Madhya Pradesh By Madhya Pradesh State Agricultural Marketing Board (MPSAMB) –Western India (2010-11)	550.00	385.00	308.00	77.00	Ongoing
4	Setting up of cold storage at Spices Park, Guna, MP by Spices Board (2012-13)	4518.80	611.76	578.96	32.80	Ongoing
	GUJARAT- COMPELTED PROEJCTS					
1	Project On Proposal From Gujarat Agro Industries Corporation (Gaic) Setting Up Of Infrastructure Facility- Cold Storage For Onions And Dehydrated Onion At Mahuva By APMC, Mahuva-Western India (2009-10)	563.23	440.00	440.00	0	Completed and full payment released by AEPDA
2	Project Proposal For Setting Up Of Cold Chain Infrastructure At APMC, Dahoud By Gujarat State Agricultural Marketing Board (GSAMB) –Western India (2011-12)	694.42	645.97	645.97	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
3	Project On Setting Up Of Integrated Common Food Processing Facility For Fruits And Vegetables At Kodinar, Gujarat By Gujarat State Agricultural Marketing Board (GSAMB) Through APMC, Kodinar- Western India (2013-14)	1236.50	800.00	800.00	0	Completed and full payment released by AEPDA
4	Project On setting up of Banana pack house at Rajpipala, Gujarat By Gujarat State Agricultural Marketing Board (GSAMB) Through APMC, Rajpipala Western India (10-11)	829.00	739.15	739.15	0	Completed and full payment released by AEPDA
5	Project On setting up of Banana pack house at Pavi Jetpur, Gujarat By Gujarat State Agricultural Marketing Board (GSAMB) Through APMC,Pavi Jetpur Western India	643.00	573.43	573.43	0	Completed and full payment released by AEPDA
6	Project On setting up of Banana pack house at Kamrej , Gujarat By Gujarat State Agricultural Marketing Board (GSAMB) Through APMC, Kamrej Western India (2010-11)	625.00	559.43	559.43	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	GUJARAT- ONGOING PROEJCTS					
1	Project On Proposal For Setting Up Cold Storage Facility For Groundnuts In Kodinar, Gujarat By Gujarat State Agricultural Marketing Board (GSAMB) ; Phase –I – Western India (2015-16)	599.09	536.48	482.83	53.65	Ongoing
2	Project On Setting Up Of Common Infrastrucutre For Processed Foods Exports At APMC, Surat By Gujarat State Agricultural Marketing Board (GSAMB) - Western Region (2015-16)	1744.00	1000.00	400.00	600.00	Ongoing
3	Project On Expansion Of Common Infrastructure For Processed Foods At Gandevi, Gujarat By Gujarat State Agricultural Marketing Board (GSAMB) Through Valsad Jilla Fal Ane Shakbnhaji Shakari Sangh Limited - Western India (2013-14)	1180.48	800.00	720.00	80.00	Ongoing
4	Project for modernization and up gradation of existing integrated pack house at Naroda, Ahmadabad by Gujarat Agro Industries Corporation (2015-16)	500.21	421.30	168.52	252.78	Ongoing

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	HIMACHAL PRADESH- COMPELTED PROEJCTS					
1	Project On Setting Up Of Integrated Pack House At Gumma Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC) , Shimla – Northern India (2009-10)	260.18	174.44	174.44	0	Completed and full payment released by AEPDA
2	Project On Setting Up Of Ca Store At Gumma Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC), Shimla –Northern India (2010-11)	506.89	299.09	299.09	0	Completed and full payment released by AEPDA
3	Project On Setting Up Of An Integfrated Pack House For Apples At Jarol Ticker, Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC), Shimla –Northern India (2009-10)	247.27	163.12	163.12	0	Completed and full payment released by AEPDA
4	Project On Setting Up Of Ca Store At Jarol Ticker, District Shima, Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC), Shimla -Northern India (2010-11)	580.13	289.88	289.88	0	Completed and full payment released by AEPDA
5	Project On Setting Up Of An Integrated Pack House For Apples At Patlikuhl, In District Shimla Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC), Shimla –Northern India (2009-10)	249.27	165.02	165.02	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
6	Project On Setting Up Of Tetra Pack Machine, Apple Juice, Concentrate Unit Of HPMC At Parwanoo By Horticultural Produce Marketing And Processing Corporation Limited (HPMC), Shimla-Northern India (2011-12)	609.46	355.15	355.15	0	Completed and full payment released by AEPDA
7	Project On Setting Up Of An Integrated Pack House For Apples At Oddi,Kumarsain Tehsil in In District Shimla Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC) , Shimla – Northern India (2009-10)	247.27	159.59	159.59	0	Completed and full payment released by AEPDA
HIMACHAL PRADESH-ONGOING PROEJCTS						
8	Project On Setting Up Of Integrated Pack House For Vegetables At Nadaun, Hamirpur District, Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC) , Shimla – Northern India (2009-10)	353.42	265.07	247.40	17.67	Ongoing
9	Project On Setting Up Of Integrated Pack House For Apples At Kinnaur, Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC) , Shimla –Northern India (2009-10)	184.49	129.70	116.73	12.97	Ongoing
10	Project On Setting Up Of Integrated Pack House For Culinary Vegetables At Ghumar Win, Himachal Pradesh By Horticultural Produce Marketing And Processing Corporation Limited (HPMC) , Shimla –Northern India (2011-12)	491.83	435.08	348.06	87.02	Ongoing

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
11	Project on upgradation of apple juice concentration plant at parwanoo, himachal pradesh by horticultural produce marketing and processing corporation limited (HPMC) , Shimla –Northern India (2013-14)	1240.35	800.00	200.00	600.00	Ongoing
	PUNJAB- COMPLETED PROJECTS					
1	Project Proposal For Financial Assisetance For Setting Up 5 Pack Houses At Mushkabad, Saholi, Lalgarh, Kangmai And Babri In Punjab By Punjab Agri Export Corporation Limited-Northern India (2009-10)	600.00	494.87	494.87	0	Completed and full payment released by AEPDA
2	Project On Setting Up Of Pack House For Potatoes At Singpura And Five Satellite Centers In Patiala District Of Punjab (Later Shifted To Dhanderi Kalan, Ludhiana) By The Punjab State Co-Op- Supply & Marketing Federation Limited, Markfed House 4 Sector 35-B Chandigarh 160022 (Punjab MARKFED) –Northeern India (2003-04)	516.28	281.00	281.00	0	Completed and full payment released by AEPDA
3	Project On Setting Up Of State-Of-The-Art Modern Food Processing Complex At Chuharwali Village In District Jalandhar, Punjab By Punjab State Co-Operative Supply And Marketing Federation Limited, Chandigarh - Northern India (2013-14)	4315.00	1000.00	1000.00	0	Completed and full payment released by AEPDA
4	Centre for Perishable Cargo (CPC) at Amritsar Airport by Punjab Agri Export Corporation (PAGHREXCO) (2003-04)	196.00	71.42	71.42	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	PUNJAB- ONGOING PROJECTS					
5	Setting up of state-of-the-art honey processing complex at Village Chuharwali, Jalandhar,. Punjab by MARKFED (2013-14)	1550.00	800.00	720.00	80.00	Ongoing
	UTTARAKHAND- COMPELTED PROJECTS					
1	Project Proposal For Financial Assistance For Setting Up Herbal Analytical And Tissue Culture Laboratory In Gopeshwar , Chamoli District Of Uttarakhand By Herbal Research And Development Institute (HRDI) –Northern India (2006-07)	438.31	232.00	232.00	0	Completed and full payment released by AEPDA
	UTTARAKHAND- ONGOINGPROJECTS					
2	Project On Setting Up Of Common Processing Unit For Export Of Frozen Fruits With Iqf Facility At Mangalore, Haridwar, Uttarakhand By Krishi Utpadan Mandi Parishad (Kump) Uttarakhand – (2013-14)	938.67	800.00	400.00	400.00	Ongoing

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
2	Project On Setting Up Of Controlled Atmosphere Cold Storage At Harsil, Uttarkashi District In Uttarakhand By Department Of Horticulture And Food Processing, Government Of Uttarakhand - Northern India (2013-14)	746.53	687.46	343.73	343.73	Ongoing
	UTTAR PRADESH- COMPLETED PROJECTS					
1	Project Proposal For Financial Assistance For Setting Up Of Vapor Heat Treatment(Vht) Facility At The Saharanpur Pack House By Rajya Krishi Utpadan Mandi Parishad (RKUMP), Uttar Pradesh-Northern India (2006-07)	915.00	915.00	915.00	0	Completed and full payment released by AEPDA
2	Project Proposal For Financial Assisetance For Setting Up Of Vapor Heat Treatment(Vht) Facility At The Saharanpur Pack House By Rajya Krishi Utpadan Mandi Parishad (RKUMP), Uttar Pradesh-Northern India (2006-07)	146.00	146.00	146.00	0	Completed and full payment released by AEPDA
3	Project On Proposal For Setting Up Of wholesale Market Cum Auction Centre For Flowers At Noida, Uttar Pradesh By By Rajya Krishi Utpadan Mandi Parishad Uttar Pradesh-NoRthern India (2001-02)	1199.00	350.00	350.00	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	UTTAR PRADESH- ONGOING PROJECTS					
1	Project On Setting Up Of Reefer Part At Inland Container Depot (Icd) At Dadri , Uttar Pradesh By the Container Corporation Of India (CONCOR) - Northern Region (2013-14)	2043.06	1500.00	600.00	900.00	Ongoing
	TAMIL NADU-COMPELTED PROJECTS					
1	Project On Common Facility For Setting Up Of Cold Storage At Dindigul, District Madurai, Tamil Nadu By The Department Of Agriculture Marketing And Agri Business, Government Of Tamil Nadu- Southern India (2010-11)	59.50	44.625	44.625	0	Completed and full payment released by AEPDA
2	Project On Setting Up Of Infrastructure Facility (Pack House) At Integrated At Coimbatore, Tamil Nadu By The Department Of Agricultural Marketing And Agribusiness , Government Of Tamil Nadu	20.30	20.30	20.30	0	Completed and full payment released by AEPDA
3	Project Proposal For Up gradation Of Existing Laboratory At Veterinary College And Research Institute (Vcri) At Namakkal Namakkal, Tamil Nadu By Tamil Nadu Veterinary And Animal Sciences University –Southern India (2010-11)	500.97	436.23	436.23	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
4	Project On Common Facility For Setting Up Of Cold Storage At Tindivannam, Villipuram, District Tamil Nadu By The Department Of Agriculture Marketing And Agri Business, Government Of Tamil Nadu- Southern India (2010-11)	20.30	20.30	20.30	0	Completed and full payment released by AEPDA
5	Up gradation of Pharmacological laboratory at Chennai Tamil Nadu By Tamil Nadu Veterinary And Animal Sciences University –Southern India (2010-11)	606.75	555.50	555.50	0	Completed and full payment released by AEPDA
6	Centre for Perishable Cargo at Chennai International airport by Airports Authority of India (AAI) (1999-00)	NA	173.00	173.00	0	Completed and full payment released by AEPDA
KERALA-COMPLETED PROJECTS						
1	Project On Common Infrastructure Facilities For Export Of Agro Products At Nadukkara , Kerala By Nadukkara Agro Processing Company (NAPL) – Southern India (2005-06)	893.28	370.80	370.80	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
2	Project Proposal For Setting Up Of Additional Infrastructure Facility (Cooling Chamber/Cold Storage) For Export At Calicut Air Cargo Complex, Calicut Airport By Kerala State Industrial Enterprises Limited –Southern India (2011-12)	227.25	145.14	145.14	0	Completed and full payment released by AEPDA
3	Project On Setting Up Of Centre For Perishable Cargo (CPC) At Thiruvananthapuram Airport, Kerala By Kerala State Industrial Enterprises (KSIE) –Southern India (2004-05)	456.50	65.50	65.50	0	Completed and full payment released by AEPDA
4	Centre for Perishable Cargo (CPC) at Cochin international airport by Cochin International Airport Limited (CIAL) (2003-04)	2395.00	1320.00	1320.00	0	Completed and full payment released by AEPDA
5	Centre for Perishable Cargo (CPC) at Thiruvananthapuram international airport by Kerala State Industrial Enterprises (KSIE) (1997-98)	NA	212.00	212.00	0	Completed and full payment released by AEPDA
6	Setting up of Cold store facility at Calicut Airport by Kerala State Industrial Enterprises (KSIE) 2010-11	227.25	145.14	145.14	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	KERALA-ONGOING PROJECTS					
1	Setting up of fruits and vegetable chilled storage and dehydration facility at Village Elanji, Kerala by CFRD	1055.00	735.00	367.00	368.00	Ongoing
2	Established of Integrated pack houses at Waynad and Thirussur for fruits and vegetables by VFPCK	535.14	430.92	215.46	215.56	Ongoing
	KARNATAKA-COMPELTED PROJECTS					
1	Project Proposal For Financial Assistance For Setting Up Of Integrated Cold Chain Facility At Khustagi By Karnataka State Agricultural Produce Processing & Export Corporation Limited (KAPPEC) –Southern India (2007-08)	833.05	451.00	451.00	0	Completed and full payment released by AEPDA
2	Project On Setting Up Of Walk-In-Type-Cold-Room At Mangalore Airport , Karnataka By Airprots Authority Of India (AAI) – Southern India (2013-14)	9.57	9.57	9.57	0	Completed and full payment released by AEPDA
3	Centre for Perishable Cargo (C PC) at Bangalore airport by Mysore State Industries Limited (MSIL) (1998-99)	NA	180.00	180.00	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	KARNATAKA- ONGOING PROJECTS					
1	Project On Setting Up Common Cold Chain Infrastructure Facilities With Pack House For Horticulture Products For Export Of Grapes, Pomegranate At Bidar, Karnataka At Bidar By Karnatraka State Agricultural Produce Processing And Export Corporation Limited (KAPPEc) - Southern Region (2010-11)	804.00	653.00	457.10	195.90	Ongoing
2	Project On Setting Up Common Post Harvest Infrastructure Facilities For Horticulture Products At Kudachi In Belgaum District, Karnataka By Department Of Horticulture, Government Of Karnataka, Bangalore Through Raibag Taluka Grape Growers Processor And Exporters Cooperative Society - Southern Region (2011-12)	860.00	774.00	619.20	154.80	ongoing
	ANDHRA PRADESH- COMPLETED PROJECTS					
1	Project On Common Facility Of Setting Up An Integrated Pack House With Vapour Heat Treatment (Vht) Plant At Nuzvid, Krishna District, Andhra Pradesh By Andhra Pradesh State Agro Industries Development Corporation Limited (APSAIDCL)-Southern India (2006-07)	1333.39	969.47	969.47	0	Completed and full payment released by AEPDA
2	Project On Common Facility Of Setting Up An Integrated Pack House With Vapour Heat Treatment (VHT) Plant At Tirupathi In Chittoor District, Andhra Pradesh By Andhra Pradesh State Agro Industries Development Corporation Limited (APSAIDCL)-Southern India (2006-07)	1331.14	969.47	969.47	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
3	Project On Setting Up Of Infrastructure Facility (Pack House) At Integrated Tribal Development Area (Itda), Vishakhapatnam By The Department Of Horticulture , Government Of Andhra Pradesh - Southern India (2010-11)	25.00	25.00	25.00	0	Completed and full payment released by AEPDA
4	project on setting up of infrastructure facility (pack house) at Guaadidala village, Jinnaram, mandal in Medak district in Andhra pradesh by the department fo horticulture , government of Andhra Pradesh –southern India (2010-11)	25.00	25.00	25.00	0	Completed and full payment released by AEPDA
5	Project On Setting Up Of Aseptic Packaging Unit And Common Warehouse With Custom Bonding For Mango Pulp And Vegetables In Chittoor District By The Andhra Pradesh Trade Promotion Corporation Limited, D No 5-10-174, Shakkar Bhavan, Fateh Maidan Road, Hyderabad - Southern India (2003-04)	586.45	439.83	439.83	0	Completed and full payment released by AEPDA
6	Project On Setting Up Of Infrastructure Facility (Pack House) At Sameerpet , Ranga Reddy District, Andhra Pradesh By The Department Of Horticulture , Government Of Andhra Pradesh-Southern India (2010-11)	25.00	25.00	25.00	0	Completed and full payment released by AEPDA
7	Centre for Perishable Cargo (CPC) at Hyderabad International airport by Airports authority of India/Andhra Pradesh State Trading Corporation (APSTC)	NA	165.00	165.00	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	WEST BENGAL- COMPLETED PROJECTS					
1	Project On Setting Up Of Post Harvest Handling Cum Auction Centre For Pineapple At Siliguri By West Bengal Department Of Food Processing Industries and Horticulture-Eastern India (2005-06)	990.60	422.12	422.12	0	Completed and full payment released by AEPDA
2	Mango pack house at Malda by West Bengal Department Of Food Processing Industries and Horticulture-Eastern India (2005-06)	200.00	146.00	146.00	0	Completed and full payment released by AEPDA
3	Centre for Perishable Cargo (CPC) at Kolkata airport by Airports Authority of India (2006-07)	NA	675.00	675.00	0	Completed and full payment released by AEPDA
4	Centre for Perishable Cargo (CPC) at Bagdogra airport by Siliguri Jalpaiguri Development Authority (2005-06)	299.49	299.00	299.00	0	Completed and full payment released by AEPDA
5	Project Proposal For Financial Assistance For Setting Up Of Integrated Post Harvest Facility (Pack House) And Multipurpose Cold Store For Vegetables At Haringata , Nadia But Later Shifted To Fatibad , Barasat, North 24 Parganas,West Bengal By Department Of Food Processing Industries And Horticulture , Government Of West Bengal-Eastern India(2003-04)	199.80	146.66	146.66	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
6	Project Note On Setting Up Of Centre For Perishable Cargo (CPC) At Bagdogra Airport, West Bengal By Airports Authority Of India (AAI) –Eastern East (2004-05)	299.49	299.49	299.49	0	Completed and full payment released by AEPDA
ODISHA- COMPELTED PROJECTS						
1	Project On Setting Up Of Integrated Pack House For Horticulture Produce At Bolangir, Odisha By The Agricultural Promotion And Investment Corporation Of Odisha Limited (APICOL) Eastern India (2010-11)	739.10	528.35	528.35	0	Completed and full payment released by AEPDA
2	Walk in Cold Room AT BHUBANESHWAR AIRPORT (2006-07)	6.45	6.45	6.45	0	Completed and full payment released by AEPDA
RAJASTHAN- COMPLETED PROJECTS						
1	Pack house at Shahpura by Rajasthan State Industrial Development And Investment Corporation Limited (Riico) , Jodhpur, Rajasthan –2006-07	365.00	274.00	274.00	0	Completed and full payment released by AEPDA
2	Pack house at Sohela, Tonk by Rajasthan State Industrial Development And Investment Corporation Limited (RIICO) , Jodhpur, Rajasthan	431.55	323.66	323.66	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
3	Pack house at Chomu by Rajasthan State Industrial Development And Investment Corporation Limited (RIICO) , Jodhpur, Rajasthan	371.20	315.75	315.75	0	Completed and full payment released by AEPDA
4	Pack hosue at Muhana by Rajasthan State Industrial Development And Investment Corporation Limited (RIICO) , Jodhpur, Rajasthan	390.00	292.50	292.50	0	Completed and full payment released by AEPDA
RAJASTHAN- ONGOING PROJECTS						
1	Project On Extension Of Agro Test Centre At Boranada, Rajasthan By Rajasthan State Industrial Development And Investment Corporation Limited (RIICO) , Jodhpur, Rajasthan –Northern India (2011-12)	423.75	383.12	153.25	229.87	Ongoing
JAMMU & KASHMIR- ONGOING PROJECTS						
1	Project On Setting Up Of Pack House For Apples In Chowdhrigund, Shopian, Kashmir By J&K Horticultural Produce Marketing Corporation (JKHPMC), Raj Bagh, Srinagar, Kashmir –Northern India (2003-04)	388.00	388.00	142.60	245.40	Ongoing

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	GOA- COMPLETED PROEJCTS					
1	Centre for Perishable Cargo (CPC) at Goa International Airport by CONTAINER CORPORTAITON OF INDIA (CONCOR) (2006-07)	236.88	236.88	236.88	0	Completed and full payment released by AEPDA
	DELHI- COMPELTED PROEJCTS					
1	Centre for Perishable Cargo (CPC) at Indira Gandhi International Airport , New Delhi by Airports Authority of India (AAI)/Cargo Service Centre (CSC) (1993-94	2500.00	564.82	564.82	0	Completed and full payment released by AEPDA
	GENERAL-ONGOING PROJECTS					
1	NRCG Pune for up gradation of laboratory facilities at NRL	3586.22	2078.50	1124.16	954.34	Ongoing

STATUS OF PROJECTS IN THE NORTH EASTERN STATES

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	ASSAM-COMPLETED PROJECTS					
1	Project On Setting Up Of An Integrated Pack House For Ginger At Aminagaon, Guwahati, Assam, By Assam Industrial Development Corporation (Aidc) –North East (2004-05)	792.21	594.16	594.16	0	Completed and full payment released by AEPDA
	ASSAM- ONGOING PROJECTS					
12	Project Proposal For Establishment Of Pack House For Fruits And Vegetables At Karimganj , Assam By Assam State Agricultural Marketing Board (ASAMB)-North East (2013-14)	1051.20	800.00	661.64	138.36	Ongoing
	MIZROAM-COMPLETED - PROJECTS					
1	Project Proposal For Setting Up Of Multipurpose Cold Storage Plant At Champhai In Mizoram By The Department Of Horticulture, Government Of Mizoram-North East (2006-07)	340.25	320.36	320.36	0	Completed and full payment released by AEPDA
2	Project On Setting Up Of Walk-In-Type-Cold-Room At Lengpui Airport, Aizwal, Mizoram By Mizoram Small Farmers Agribusiness Consortium (MSFAC) –North East (2006-07)	20.00	12.30	12.30	0	Completed and full payment released by AEPDA

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
	MIZROAM-ONGOING PROJECTS -					
1	Project proposal For Setting Up Of A Pack House At Aizwal, Mizoram By New Land Use Policy Implementation Board (Nib)-North East (2015-16)	917.69	800.00	320.00	480.00	Ongoing
	MANIPUR- ONGOING PROJECTS					
1	Project proposal For Setting Up Of By Department Common Infrastructure Facilities For Honey Processing At Bishnupur, Manipur Of Commerce & Industries, Government Of Manipur -North East (2015-16)	694.31	409.23	163.69	245.54	Ongoing
	SIKKIM- ONGOING PROJECTS					
1	Project on financial assistance for purchase of 2 nos. Reefer vans by Sikkim rural development agency (SRDA), Govt of Sikkim – north eastern east (2015-16)	32.20	28.97	0	28.97	Ongoing

PROJECTS WHERE SANCTION WAS ISSUED BUT DUE TO INORDINATE DELAY IN IMPLEMENTATION SANCTION CANCELLED

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
1	Project On Setting Up Of Meat Quality Control Laboratory/Facility At Aligarh By Department Of Animal Husbandry , Government Of Uttar Pradesh (2010-11)	580.45	500.45	200.18	0	Sanction cancelled and refund sought by APEDA
2	Project On Setting Up Of Meat Quality Control Laboratory/Facility At Meerut By Department Of Animal Husbandry , Government Of Uttar Pradesh (2010-11)	575.45	495.45	198.18	0	Sanction cancelled and refund sought by APEDA
3	Project On Setting Up Common Infrastructure Facilities For Horticulture Products At Kolar, Karnataka By Department Of Horticulture, Government Of Karnataka, Bangalore-Southern Region (2011-12)	225.00	212.75	85.10	0	Sanction Cancelled due to inordinate delay
4	Project On Setting Up Common Infrastructure Facilities For Horticulture Products At Hebbal In Mysore District , Karnataka By Department Of Horticulture, Government Of Karnataka, Bangalore- Southern Region (2011-12)	210.00	198.75	79.50	0	Sanction Cancelled due to inordinate delay
5	Establishment of cold chain facility for export of vegetables at Haveri, Karnataka by dept. of horticulture, govt. Of Karnataka	194.00	183.55	73.42	0	Sanction Cancelled due to inordinate delay
6	Establishment of Potato Flakes Processing Unit at Sheoraphulli, District Hooghly: The project was initiated by Paschimbanga Agricultural Marketing Corporation Limited (PBAMCL) 2012-13	2363.78	800.00	320.00	0	PBAMCL withdrew the project .

S N	Project Description (Year of sanction)	Financial status				Status
		Total Project cost	APEDA sanctioned amount	Amount released	Balance amount to release	
7	Project Proposal For Financial Assistance For Setting Up Of pack house with IQF facility at Jhansi By Rajya Krishi Utpadan Mandi Parishad (RKUMP), Uttar Pradesh-Northern India (2006-07)	1091.00	800.00	320.00	0	RKUMP withdrew the project
8	Setting up of a post harvest Infrastructure project (Pack House) in Belgaum, by KAPPEC	898.00	550.00	220.00	0	Due to inordinate delay, APEDA cancelled the sanction to the project
9	Project Proposal For Setting Up Of Individual Quick Freezing (Iqf) Facility At State Horticulture Farm, Jeenuur, Kirishnagiri District Tamil Nadu By The Department Of Horticulture And Plantation Crop, Government Of Tamil Nadu (TANHODA)	961.63	742.00	371.00	0	TANHODA withdrew the project