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AGRICULTURAL AND PROCESSED FOOD PRODUCTS
EXPORT DEVELOPMENT AUTHORITY (APEDA)

( MINISTRY OF COMMERCE AND INDUSTRY, GOVT. OF INDIA )

GENERAL GUIDELINES
This book of “General Conditions of Contract” is applicable to both percentage rate
tenders as well as item rate tenders. Accordingly, alternative provision for condition
No. 4, 10 and 12 of the General Rules and directions are given in this book. The
appropriate alternatives will be applicable in specific cases depending on whether this is
used for percentage rate tender or item rate tender.

Schedules A to F, Special conditions/ specifications only will be issued to the intending
tenderers in case they wish to get the tender documents issued from the office of the
concerned General Manager (P&A). These can also be

downloaded from the Website www.apeda.gov.in

All blanks are confined to Notice Inviting Tender and Schedules A to F.

Authority issuing Notice should fill up all the blanks and in Schedule ‘A’ to ‘F’
before issue of tender documents and also to upload on the above-mentioned
websites.

The intending tenderers will quote their rates on the specified page of Schedule of
work.

The proforma for registers and schedules A to F are only for information and
guidance. These are not to be filled in the standard form.  The Schedule with all
blanks, duly filled in, shall be separately issued to all such intending tenderers who
wish to get tender documents issued from the office of the GM (P&A)


http://www.apeda.gov.in/

SUB: PROFORMA FOR PUBLISHING TENDER NOTICE IN THE NEWS PAPERS.

AGRICULTURAL AND PROCESSED FOOD PRODUCTS

EXPORT DEVELOPMENT AUTHORITY (APEDA)
( MINISTRY OF COMMERCE AND INDUSTRY, GOVT. OF INDIA )

Ph. 26513204/26513219

NO. o Dt: 26.05.2011
PRESS PUBLICATION FOR TENDER NOTICE

APEDA invites tender from the approved contractors covered under eligibility criterion
of the tender notice of appropriate class for (name of
work) Renovation of C&I Division, 4 Floor, APEDA, Head Office, August Kranti Marg, New
Delhi at apeda, New Delhi at an estimated cost of Rs. 1342320/-.
Detailed Tender Notice along with conditions of contract and Notice Inviting
Tender may be seen and downloaded from the Website www.apeda.gov.in

Last date for sale of tender is 15.6.2011 and opening would be on 17.6.2011 at 3.30 P.M.

General Manager (P&A)
APEDA,




AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA)
( MINISTRY OF COMMERCE AND INDUSTRY, GOVT. OF INDIA)

(GM(P&A) should write their complete office addresses)

No. APEDA/CC-NIT Dated:
TENDER NOTICE

Sealed percentage / item* rate tenders are invited from approved contractors of
appropriate class of MES/CPWD/ State PWDs/Public Undertakings/Railways and Govt. Sector
Construction Agencies for the following works:-

Sl. No. | Name of Work Cost of | Estimated Cost | Earnest Money | Time allowed
Tender
1 Renovation of C&I | 1000/- " 13,42,320/- " 40000/- Two months

Division, 4%  Floor,
APEDA, Head Office,
August Kranti Marg,

New Delhi
. Tender documents including contract conditions and
schedule of work may be down loaded by the interested contractors who wish to participate from the
website  www.apeda.gov.in upto 4.00 p.m. on 15.6.2011. Contractors

may also get tender documents issued on production of attested copies of Registration and documents as
mentioned in eligibility criteria from the office of thegm, APEDA , upto the above mentioned date &
time and contractor would be required to deposit EMD in requisite mode and cost of tender
before issue of tender.

ELIGIBILITY CRITERIA :

Contractor who wish to participate should qualify the following eligibility parameters for
guoting the rates :

1 Contractor should be registered in appropriate class of MES/CPWD/State PWDs/Public
Undertakings/Railways and Govt. Sector construction agencies.

2. Contractor should have completed the similar nature of work such as
Wooden partition work, work stations, repair and ehabilitation works etc.” during the last
seven years ending last day of the month previous to the one in which tenders are
invited in the concerned Govt. Department/Public Undertaking and completion certificate
enclosed as per the following requirements:



http://www.apeda.gov.in/
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a) Three works costing not less than 40% of the EC i.e. Rs. 5,36,928/-.
b) Two works costing not less than 50% of the EC i.e. Rs. 6,71,160/-.
c) One work costing not less than 80% of the EC i.e. Rs. 10,73,856/-.

3. Contractor must have a minimum annual financial turn over of Rs. 4,03,000/- during
the last three financial years ending 31% March of the previous financial year in which
tenders are invited.

The tender is liable to be summarily rejected and EMD forfeited in case of credential of the contractors in regard to
Registration and experiences etc. are found to be false.

Purchase preference will be given to the Public Sector Enterprises / Public sector Undertaking as per prevailing guidelines /
instructions of Govt. of India.

Tender in sealed cover super scribing the name of the work should reach to the office of the GM / DGM (P&A), APEDA at
above address on or before 17.6.2011 upto 3.00 p.m. and the same will be opened at 3.30 p.m. on the same day in the
presence of tenderers who may be wish to the present.

Tenders not accompanied by the Earnest Money (also for working contractors) in the form of FDR/Demand Draft/Deposit at
call Receipt shall be summarily rejected.

The cost of tender fee Rs. 1000/- is not refundable.

The earnest money of Rs. 40000/ is refundable, if above condition are not applicable.

GENERAL MANAGER (P&A)
NOTE: Wherever the percentage of the EC for work experience certificate and turnover of
previous financial year is mentioned, GM (P&A) would work out the amount and fill in
the respective places. Tender Notice number & date would be mentioned while inviting
the Tender Notice



AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA)
3%? FLOOR NCUI BUILDING,
AUGUST KRANTI MARG
NEW DELHI 110016

( MINISTRY OF COMMERCE AND INDUSTRY, GOVT. OF INDIA )

NOTICE INVITING TENDERS

1. Percentage / Item rate tenders are hereby invited on the prescribed form on behalf of
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) from the approved and eligible contractors having registered with
CPWD/MES/Railways/State  PWDs/ Public Undertakings and Govt. Sector/ Construction
Agencies for the work of Renovation of C&I Division, 4t Floor, APEDA, Head Office, August
Kranti Marg, New Delhi

1.1. The work is estimated to cost Rs. 13,42,320/-

1.2.  Tenders will be issued to the eligible contractors subject to production of their credentials
as per the eligibility criteria as mentioned in the Tender Notice and the tender documents can
also be down loaded for submission subject to fulfillment of the conditions for
eligibility criteria, EMD etc. as described in the Tender Notice.

2. Agreement shall be drawn with the successful tenderer on the prescribed format /form.
Tenderer shall quote his rates as per various terms and conditions of the said form and it would
form part of the agreement.

3. The time allowed for carrying out of the work will be two months and it shall
be reckoned from 10" day of placing of the work order or from the first day of handing over the
site, whichever is later in accordance with the phasing, if any, indicated in the tender documents.

4. The site of work is available (see additional conditions of contract on page 118)

5. Receipt of application for issue of tender forms will be stopped by 1600 hrs on
15.6.2011 i.e. one day before the date fixed for opening of technical bids. In case the tender
documents are down loaded by the interested parties from the websites as mentioned in the
Tender Notice then the tenderers are also required to strictly observe the conditions as stipulated in
the Tender Notice.



:7:

Tender documents consisting of contract conditions, schedule of quantities, Plan
Specifications etc. of the various items of the work to be done along with terms and conditions of
the contract to be complied with by the contractor whose tenders may be accepted and other
necessary documents, can be seen by him/ them in the office of the GM(P&A), 3" &
4™ floor, NCUI Building, 3, Siri Industutional Area, August Kranti Marg, (opp. Asiad Village)
New Delhi 110016 between 11.00 a.m. to 4.00 p.m. on every working day except on Saturday,
Sundays and Public Holidays.

6.1. The tender shall be accompanied by Earnest Money of Rs.40000/- and cost of
tender, in case of tender documents downloaded from the website and earnest money should
be in the form of demand draft or deposit at call receipt/ pay order of a scheduled bank issued
in favour of APEDA New Delhi.

6.2. Receipt for Earnest money shall be placed in the sealed envelopes of technical bids in case of
tenders issued manually by GM (P&A) concerned.

7. The description of the work is as follows:-

Renovation of C&I Division, 4t Floor, APEDA, Head Office, August Kranti Marg, New Delhi

Copies of the drawing and documents pertaining to the works will be open for inspection by
the tenderers in the office of the above mentioned officer.

Tenderers are advised to inspect and examine the site and its surroundings and satisfy
themselves before submitting their tender as to the nature of ground and sub-soil so far as is
practicable, the form and nature of the site, the means of access to the site, the accommodation they
may require and in general shall themselve obtain all necessary information as to risks,
contingencies and other circumstances which may influence or affect their tender. A tenderer shall
be deemed to have full knowledge of the site whether he/ they inspects it or not and no extra
charges consequent on any misunderstanding or otherwise shall be allowed. The tenderer shall
be responsible for arranging and maintaining at his own cost, all materials, tools and plants,
water, electricity access, facilities for workers and all other services required for executing the work
unless otherwise specifically provided for, in the contract documents. Submission of a tender by a
tenderer implies that he has read this notice and all other contract documents and has made himself
aware of the scope and specifications of the work to be done and of conditions and rates at which stores,
tools and plants etc. will
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be issued to him by the Authority and local conditions and other factors having a bearing on the
execution of the work.

8. Competent Authority on behalf of AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) does not bind
himself to accept the lowest or any other tender and reserves to himself the authority to reject any
or all the tenders received without the assignment of any reason. All tenders in which any of the
prescribed condition is not fulfilled and any condition including that of conditional rebate is put forth
by the tenderer shall be summarily rejected

The Public Enterprises who avails benefit of purchase preference should be subjected to
adequate penalties for cost over run etc.

9. Canvassing whether directly or indirectly in connection with tenders is strictly prohibited
and the tenders submitted by the contractors who resort to canvassing will be liable to rejection.

10. Competent Authority on behalf of AGRICULTURAL AND PROCESSED FOOD PRODUCTS
EXPORT DEVELOPMENT AUTHORITY (APEDA) reserves to himself the right of accepting the
whole or any part of the tender and the tenderer shall be bound to perform the same at the rate
quoted.

11. The contractor shall not be permitted to tender for works in the AGRICULTURAL AND
PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) if his
near relative is posted as an officer in any capacity. He shall also intimate the names of persons who
are working with him in any capacity or are subsequently employed by him and who are near
relatives to any officer in the Authority or in the MOC&I, Govt. of India, New Delhi. Any breach
of this condition by the contractor would render him liable to be removed from the approved list of
contractors of this Authority.

12. The contractor shall give a list of AGRICULTURAL AND PROCESSED FOOD PRODUCTS
EXPORT DEVELOPMENT AUTHORITY (APEDA) employees related to
him.

13. No Engineer employed in Engineering or Administrative duties in Engineering Division of the
Authority is allowed to work as a contractor and also an employee of contractor for a period of two
years of his retirement from Authority service, without the previous permission of the
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA). His contract is liable to be cancelled if either the contractor or any of
his employees is found at any time to be such a person who had not obtained the permission of the
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) as aforesaid before submission of the tender or engagement in the
contractor’s service.
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14. The tender for works shall remain open for acceptance for a Period of ninety days from
the date of opening of tender. If any tenderer withdraws his tender before the said period or
makes any modifications in terms and conditions of the tender which are not acceptable to
the Authority, then the Authority shall, without prejudice to any other right, or remedy, be at
liberty to forfeit the earnest money. All rates shall be quoted on the paper form of the tender
alone.

15.  Tender Notice & Notice Inviting Tender shall form the part of contract document. The
successful tenderer/ contractor on acceptance of his tender by the accepting authority shall sign the
agreement within the stipulated date as mentioned in the work order and the contract
agreement would consist of

a) The Press Notification, Tender Notice, Notice Inviting Tender, all the
documents including additional conditions, specifications and drawings,
if any, forming the part of tender documents as issued/ downloaded by
the tenderer from the websites at the time of invitation of tender and
acceptance thereof together with any correspondence leading there to.

16. For composite tenders:-

16.1.1. The tenderer must associate himself with agencies of the appropriate class eligible to
tender for the other components individually.

16.1.2. 1t will be obligatory on the part of the tenderer to sign the tender documents for all the
components (The Schedule of Quantities, Conditions and Special Conditions etc.)

16.1.3. After the work is awarded, the contractor will have to enter into separate agreements for
each component with the officer concerned.

16.2. The General Manager (P&A) Incharge of the major component will
call tenders for the composite work. The Cost of tender documents and earnest money will
be fixed with respect to combined estimated cost put to tender for the composite tender.
Security deposit will be worked out separately for each component corresponding to the
estimated cost of the respective component of work. The earnest money will become
part of the security deposit of the major component of work.

16.3.  On acceptance of composite tender by the Competent Authority, the work order will be
issued by the GM (P&A) Incharge of the major component on behalf of the Authority
making it clear in the work order that the contractor will have to execute separate
agreements for different components of work with the concerned officers of the
respective discipline.

17. The contractor should quote the rates in figures as well as in words on the specified page number
131 of the Schedule of work. In the event of signing the tender by the tenderer in an Indian language,
the percentage above or below and tendered amount in case of
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percentage rate tenders and total amount in case of item rate tender should also be written in the
same language. In the case of illiterate contractors, the rates or the amounts tendered to be
attested by a witness.

18. On acceptance of the tender, the name of the accredited representative(s) of the contactor who
would be responsible for taking instructions from the GM / DGM (P&A) shall be
communicated by the contractor to the GM / DGM (P&A).

19. Sales Tax or any other tax on material in respect of this contract shall be payable by the
contactor and AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA) will not entertain any claim whatsoever in
this respect. The rates quoted by the contractor should be inclusive of service tax and
educational cess as promulgated by Govt. of India from time to time.

20. The tenderer, apart from being a contractor of appropriate class must associate himself with
agencies of the appropriate class which are eligible to tender, for (i) Electrical (ii) Sanitary and
Water Supply Installation and (iii) Horticulture.

21. The contractor shall submit list of works which are in hand (Progress) in the following
form:

Name of Work Name and Particulars ot Divisions Amount of work  PoslItion ot Remarks

of Department/ Organisation work in

where work is being executed Progress
1 2 3 4 5
General Manager (P&A)

for and on behalf of AGRICULTURAL AND PROCESSED
FOOD  PRODUCTS  EXPORT  DEVELOPMENT
AUTHORITY (APEDA)
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AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA)
( MINISTRY OF COMMERCE AND INDUSTRY, GOVT. OF INDIA)

“TENDER & CONTRACT”

PERCENTAGE RATE/ITEM RATE TENDER & CONTRACT FOR WORKS

(A)  Tender for the work of

() To be submitted by 15.00 hours on 15.6.2011 to GM(P&A)/DGM(P&A), APEDA, New Delhi.

(i) To be opened in presence of tenderers who may wish to be present at 15.30 hours
on 17.6.2011 in the office of APEDA, New Delhi
(Refer Details in Tender Notice too)
(iii)  Tenders would be opened at 3.30 p.m. on 17.6.2011.

Issued to (applicable to those tenderers who wish to purchase from the concerned GM / DGM (P&A),
APEDA, New Delhi

Signature of officer issuing the documents

Designation Date

of issue:

TENDER

I/We have read and examined the Tender Notice, Notice Inviting Tender, Schedule A, B, C, D, E & F,
specifications applicable, drawings and designs , general rules and directions, conditions of contract, clauses of
contract, additional/ special conditions, schedule of rate and other documents and rules referred to in the
conditions of contract and all other contents in the tender documents for the work .

I/We hereby tender for execution of the work specified for the AGRICULTURAL AND PROCESSED
FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) within the time specified in Schedule
‘F’, viz., Schedule of quantities and in accordance in all respects with the specifications, designs, drawings and
instructions in writing referred to in Rule 1 of General Rules and Directions and in clause 11 of the Conditions of
Contract and with such materials as are provided for by, and in respects in accordance with such conditions so far as
applicable.
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We agree to keep the tender open for ninety (90) days from the due date of opening i.e. and not
to make any modifications in its terms and conditions.

A sum of Rs. is hereby forwarded in the shape of Demand Draft/ Deposit at Call
Receipt / Pay Order of a Schedule Bank as earnest money and cost of the tender *

If I/We, fail to commence the work specified, I/We agree that the AGRICULTURAL AND PROCESSED
FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) shall
without prejudice to any other right or remedy, be at liberty to forfeit the said earnest money absolutely otherwise
the said earnest money shall be retained by the Authority towards security deposit to execute all the works
referred to in the tender documents upon the terms and conditions contained or referred to therein and to carry
out such deviations as may be ordered, up to maximum of the percentage mentioned in Schedule ‘F’ and those in
excess of that limit at the rates to be determined in accordance with the provisions contained in Clause 12.2 and

12.3 of the tender form.

I/We hereby declare that I/We shall treat tender documents, drawings and other records connected with the
work as secret / confidential documents and shall not communicate information/ derived there from to any person
other than a person to whom I/We am/are authorised to communicate the same or use the information in any manner
pre-judicial to the safety of the Authority.

I/We agree that should 1/We fail to commence the work specified in the above Memorandum, an amount equal
to the amount of earnest money mentioned in the Tender Notice and the performance guarantee shall be absolutely
forfeited to the AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) and same may be at the option of the Competent Authority of the AGRICULTURAL
AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) without prejudice
to any other right or remedy available in law out of the deposit in so far as the same may extent in terms of the said
bond and in the event of deficiency out of any other money due to me/ us under this contract or otherwise.

Dated Signature of Contractor
Postal Address

Witness:

Address:

Occupation:

* Cost of the tender to be deposited along with the EMD would be applicable only to those contractors who will
download the tenders from the websites as mentioned in the Tender Notice.

ACCEPTANCE

The above tender (as modified by you as provided in the letters hereunder) is accepted by me for and on
behalf of Authority for a sum of Rs
(Rupees )i.e. %age above/below the estimated cost
of work of Rs. (Rupees ) The letters
referred to below shall form part of this agreement.
a)
b)
c)

For & on behalf of APEDA
Dated: Signature
Designation
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AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA)

( MINISTRY OF COMMERCE AND INDUSTRY,
GOVT. OF INDIA )

GENERAL RULES AND DIRECTIONS
General Rules & Directions

1. All works proposed for execution by contractor will be notified in a form of invitation to Tender Notice
pasted in public places and signed by the Officer Inviting Tender or by Publication in Newspapers as well as web sites
as indicated in the tender notice as the case may be.

This form will state the work to be carried out, as well as the date for submitting and opening tenders and the
time allowed for carrying out the work, also the amount of earnest money to be deposited with the tender, and the
Security Deposit to be deposited by the successful tenderer and the percentage, if any, to be deducted from the bills.
Copies of the specifications designs and drawings and any other documents required in connection with the work
signed for the purpose of identification by the Officer Inviting Tender shall also be open for inspection by the
contractor at the office of Officer Inviting Tender during office hours on working days.

2. In the event of the tender being submitted by a firm, it must be signed separately by each partner thereof, or
in the event of the absence of any partner, it must be signed on his behalf by a person holding a power-of-
attorney authorising him to do so, such power of attorney to be produced with the tender and it must disclose that the
firm is duly registered under the Indian Partnership Act, 1952.

3. Receipts for payments made on account of work, when executed by a firm, must also be signed by all the
partners, except where the contractors are described in their tender as a firm, in which case receipts must be
signed in the name of the firm by one of the partners, or by some other person having authority to give effectual
receipts for the firm.

Applicable for Item Rate Tenders only

4. Any person who submits a tender shall fill up the usual printed form, stating at what rates he is willing to
undertake the work. Tenders which propose any alteration in the work specified in the said form of invitation to
tender, or in the time allowed for carrying out the work, or which Contain any other conditions of any sort,
including conditional rebates, will be summarily rejected.  No single tender shall include more than one work but
contractors who wish to tender for two or more works shall submit separate tender for each. Tenders shall have
the name and number of the work to which they refer, written on the envelope.

The rate(s) and/or amounts must be quoted in decimal coinage. Amount must be quoted in full Rupees by
ignoring 50 paisa and less and considering more than 50 paisa as Rs.1.00.

Applicable for Percentage Rate Tenders only

4A In case of percentage rate tenders, tenderer shall fill up the usual printed form, stating at what percentage below
/ above (in figures as well as in words) the total estimated cost given in the Schedule of Quantities at Schedule ‘A’
, he will be willing to execute the work. Tenders, which propose any alteration
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in the work specified in the said form of invitation of tenders, or in the time allowed for carrying out the work or
which contain any other condition or any sort including conditional rebates will be summarily rejected. No
single tender shall include more than one work, but contractors who wish to tender for two or more works shall
submit separate tender for each. Tenders shall have the name and number of the works to which they refer,
written on the envelopes.

5. The Officer Inviting Tender or his duly authorised assistant, will open tenders in the presence of any
intending contractors who may be present at the time, and will enter the amounts of the several tenders in a
tender register/comparative statement in a suitable form. In the event of a tender being accepted, a receipt for the
earnest money forwarded therewith shall there upon be given to the contractor who shall thereupon for the
purpose of identification sign copies of the specification and other documents mentioned in Rule 1. In the event of
a tender being rejected, the earnest-money forwarded with such unaccepted tenders shall there-upon be
returned to the contractor remitting the same without any interest.

6. The Officer Inviting Tenders shall have the right of rejecting all or any of the tenders.

7. The receipt of an accountant or clerk for any money paid by the contractor will not be considered as any
acknowledgement of payment to the Officer Inviting Tender and the contractor shall be responsible for seeing that
he procures a receipt signed by the Officer Inviting Tender or a duly authorised cashier.

8. The memorandum of work tendered for and the schedule of materials to be supplied by the Central
Warehousing Authority and their issue rates, shall be filled in and completed in the office of the Officer
Inviting Tender before the tender form is issued. If a form is issued to an intending tenderer without having been
so filled in and incomplete, he shall request the officer to have this done before he completes and delivers his
tender.

9. The tenderers shall sign a declaration under the official’s Secret Act, 1923, for maintaining secrecy of the tender
documents, drawing or other records connected with the work given to them. The unsuccessful tenderers shall return
all the drawings given to them.

Applicable for Item Rate Tender only

10. In case of item rate tenders, only rates quoted shall be considered. Any tender containing percentage
below/ above the rates quoted is liable to be rejected. Rates quoted by the contractor in item rate tender in figures
and words shall be accurately filled in so that there is no discrepancy in the rates written in figures and words.
However, if a discrepancy is found, the rates which correspond with the amount worked out by the contractor
shall unless otherwise proved be taken is correct. If the amount of an item is not worked out by the contractor or it
does not correspond with the rates written either in the figures or in the words then the rates quoted by the
contractor in words shall be taken as correct. Where the rates quoted by the contractor in figures and in words tally
but the amount is not worked out correctly, the rates quoted by the contractor will unless otherwise proved be
taken as correct and not the amount.

Applicable for Percentage Tender only

10.A. In case of Percentage Rate Tenders only percentage quoted shall be considered. Any tender containing
item rates is liable to be rejected. Percentage quoted by the contractor in percentage rate tender shall be
accurately filled in figures and words, so that there is no discrepancy. However, if the
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contractor has worked out the amount of the tender and if any discrepancy is found in the percentage quoted in
words and figures, the percentage which corresponds with the amount worked out by the contractor shall,
unless otherwise proved, be taken as correct. If the amount of the tender is not worked out by the contractor or
it does not correspond with the percentage written either in figures or in words then the percentage quoted by the
contractor in words shall be taken as correct. Where the percentage quoted by the contractor in figures and in
words tally but the amount is not worked out correctly, the percentage quoted by the contractor will, unless
otherwise proved be taken as correct and not the amount.

11. In the case of any tender where unit rate of any item/items appear unreaslistic, such tender will be
considered as unbalanced and in case of the tenderer is unable to provide satisfactory explanation such a tender is
liable to be disqualified and rejected.

Applicable for item Rate Tender only

12. All rates shall be quoted on the tender form. The amount for each item should be worked out and
requisite totals given. Special care should be taken to write the rates in figures as well as in words and the amount in
figures only, in such a way that interpolation is not possible. The total amount should be written both in figures
and in words. In case of figures, the word ‘Rs.” Should be written before the figures of rupees and word ‘P’ after the
decimal figures, e.g., ‘Rs.2.15 P’ and in case of words, the word, ‘Rupees’ should precede and the word ‘Paise’
should be written at the end. Unless the rate is in whole rupees and followed by the word ‘only’ it should invariably
be upto two decimal places. While quoting the rate in schedule of quantities, the word ‘only’ should be written
closely following the amount and it should not be written in the next line.

Applicable for Percentage Rate Tender only

12A. In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures as well as in words)
at which he will be willing to execute the work. He shall also work out the total amount of his offer and the same
should be written in figures as well as in words in such a way that no interpolation is possible. In case of figures,
the word ‘Rs.” Should be written before the figure of rupees and word P after the decimal figures ,e.g.,’Rs.2.15 P
and in case of words, the word ‘Rupees’ should precede and the word ‘Paise’ should be written at the end.

13. The contractor whose tender is accepted, will be required to furnish the performance guarantee as
outlined in clause 1 of the clauses of the contract towards the security deposit and balance security deposit of 5%
of tendered value of the work would be deducted in cash from the running accounts Bill payments as outlined in
Clause 1 A.

14. On acceptance of the tender, the name of the accredited representative (s) of the contractor who would be
responsible for taking instructions from the GM / DGM (P&A) shall be communicated in writing to the GM/
DGM (P&A).

15. During the execution of work all taxes such as Sales-tax, purchase tax, turnover tax or any other tax on
material in respect of this contract shall be payable by the Contractor and AGRICULTURAL AND PROCESSED
FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) will
not entertain any claim whatsoever in respect of the same and also the service tax and Educational Cess would
also be paid by the contractor on the applicable rates as announced by Govt. of India from time to time.
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16. The contractor shall give a list of officials and employees related to him and working in
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY
(APEDA)

17. The tender for the work shall not be witnessed by a contractor or contractors who himself/ themselves
has/have tendered or who may and has/have tendered for the same work. Failure to observe this condition would
render, tenders of the contractors tendering, as well as witnessing the tender, liable to summary rejection.

18. The tender for composite work includes in addition to building work all other works such as sanitary and
water supply installations drainage installation, electrical work, horticulture work, roads and paths etc. The
tenderer apart from being a registered contractor (B&R) of appropriate class, must associate himself with
agencies or appropriate class which are eligible to tender for sanitary and water supply drainage, electrical and
horticulture works in the composite tender.

19. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules and orders
issued there under from time to time. If he fails to do so , his failure will be a breach of the contract and the
General Manager (P&A) may in his discretion without prejudice to any other right or remedy available in law
cancel the contract. The contractor shall also be liable for any pecuniary liability arising on account of any violation
by him of the provisions of the said Act.
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CONDITIONS OF CONTRACT
1. The ‘Contract’ means the documents forming the tender and acceptance thereof and
the formal agreement executed between the AGRICULTURAL AND PROCESSED
FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) and the
Contractor, together with the documents referred to therein including these
conditions, the specification, designs, and instructions, issued from time to time by
the GM / DGM (P&A) and all these documents taken together, shall be deemed to
2. form one contract and shall be complementary to one another.
In the contract the following expression shall, unless the context otherwise requires,
have the meanings, hereby respectively assigned to them:

i) In the expressions ‘Works’ or ‘Work’ shall, unless there be
something either in the subject or context repugnant to such
construction, be construed and taken to mean the works by or by
virtue of the contract contracted to be executed whether
temporary or permanent, and whether original, altered,
substituted or additional.

i) The Site’ shall mean the land and/or other places on, into or
through which work is to be executed under the contract or any
adjacent land, path or street through which work is to be
executed under the contract or any adjacent land, path or street
which may be allotted or used for the purpose of carrying out
the contract.

iii) The ‘Contractor’ shall mean the individual or firm or company
whether incorporated or not, undertaking the works and shall
include legal personal representative or such individual or the
persons composing such firm or company, or the successors of
such firm or company and the permitted assignees of such
individual or firm or company.

iv)The Authority/ Corpn./ Department means the APEDA

iv) The ‘GM / DGM (P& A)’ means the General Manager (P&A) who
shall supervise and be in charge of the
work and who shall sign the contract on behalf of the APEDA.

V) Excepted Risk are risks due to riots (other than those on
account of contractor’s employees), war (whether declared or
not) invasion, act of foreign enemies, hostilities, civil war,
rebellion revolution, insurrection, military or usurped power,
any acts of Government, damages from aircraft, acts of God,
such as earthquake, lightening and unprecedented floods, and
other causes over which the contractor has no control and
accepted as such by the Accepting Authority or causes solely
due to use or occupation by Authority on the part of the
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Works in respect of which a certificate of completion has been
issued or a cause solely due to faulty design of works.

Vi) Market rate shall be the rate as decided by the Engineer-in-
Charge on the basis of the cost of materials and labour at the site
where the work is to be executed plus the percentage mentioned
in Schedule ‘F’ to cover, all overheads and profits.

vii)  Schedule(s) referred to in these conditions shall mean the
relevant schedule(s) annexed to the tender papers or the
standard Schedule of Rates applicable mentioned in Schedule
‘F’ hereunder, with the amendments thereto issued up to the
date of receipt of the tender.

viii)  District specifications means the specifications followed by the
State Government in the area where the work is to be executed.

iX) Tendered value means the value of the entire work as
stipulated in the letter of award.

3. Where the context so requires, words imparting the singular only also include the
plural and vice versa. Any reference to masculine gender shall whenever required
include feminine gender and vice versa.

4. Headings and Marginal notes to these General Conditions of Contract shall not be
deemed to form part thereof or be taken into consideration in the interpretation or
construction thereof or of the contract.

5. The contractor shall be furnished, free of cost one certified copy of the contract
documents except standard specifications, Schedule of Rates and such other printed
and published documents, together with all drawings as may be forming part of the
tender papers. Name of these documents shall be used for any purpose other than
that of this contract.

6. The work to be carried out under the Contract shall, except as otherwise provided in
these conditions, include all labour, materials, tools, plants, equipment and
transport which may be required in preparation of and for and in the full and entire
execution and completion of the works. The descriptions given in the Schedule of
Quantities (Schedule - A) shall, unless otherwise stated, be held to include wastage
on materials, carriage and cartage, carrying and return of empties, hoisting, setting,
fitting and fixing in position and all other labour necessary in and for the full and
entire execution and completion of the work as aforesaid in accordance with good
practice and recognized principles.
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7. The contractor shall be deemed to have satisfied himself before tendering as to

the correctness and sufficiency of his tender for the works and of the rates and
prices quoted in the Schedule of Quantities, which rates and prices shall, except as
otherwise provided, cover all his obligations under the Contract and all matters and
things necessary for the proper completion and maintenance of the works.

8. The several documents forming the contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to small

scale drawing and figured dimensions in preference to scale and special conditions
in preference to General Conditions.

8.1 In the case of discrepancy between the Schedule of Quantities, the
specifications and / or the Drawings, the following order of preference shall be
observed:-

i) Description of Schedule of Quantities.

i) Particular Specification and Special Condition, if any.

iii) Drawings

iv) C.P.W.D. Specifications

V) Indian Standard Specifications of B.I.S.

8.2. If there are varying or conflicting provisions made in any one document
forming part of the contract, the Accepting Authority shall be deciding
authority with regard to the intention of the documents and his decision shall
be final and binding on the contractor.

8.3. Any error in description, quantity or rate in Schedule of Quantities or any
omission there from shall not vitiate the Contract or release the Contractor
from the execution of the whole or any part of the works comprised therein
according to drawings and specifications or from any of his obligations under
the contract.

The successful tenderer/ contractor, on acceptance of his tender by the Accepting

Authority shall, within 15 days from the stipulated date of start of work sign the contract
consisting of:-

The Press Notice, Tender Notice all the documents including drawings, if any

forming the tender as issued at the time of invitation of tender and acceptance

thereof together with any correspondence leading thereto.

Standard Form as mentioned in Schedule ‘F” consisting of:

a) Various standard clauses with corrections upto the date stipulated in Schedule
‘F’ along with annexures thereto.

b) Safety Code.

c) Model Rules for the protection of health, sanitary arrangements for workers
employed by APEDA or its contractors.

d) CPWD Contractor’s Labour Regulations to be followed by APEDA in Mutatis
Mutandis.

e) List of Acts and omissions for which fines can be imposed.

f) Additional conditions of contract

g) Specifications of works

h) Standard Formats from Appendix - | to XIV
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CLAUSES OF CONTRACT

CLAUSE 1.

(i) The contractor shall submit an irrevocable PERFORMANCE GUARANTEE of 5% (Five
percent) of the tendered amount in addition to other deposits mentioned in the other contract
clauses to ensure performance of contract agreement, (notwithstanding and / or without
prejudice to any other provisions in the contract) within 15 days of issue of letter of intent.
This period can further be extended by the GM / DGM (P&A) upto a maximum period of 7
days on written request of the contractor detailing the reasons for delays in procuring the Bank
Guarantee, and the decision of GM / DGM (P&A) to grant extension or otherwise shall be
final. This guarantee shall be in the form of Government Securities or Guarantee Bonds of any
Scheduled Bank or the State Bank of India in accordance with the form annexed hereto.

ii) A letter of intent shall be issued in the first instance informing the successful tenderer of the
decision of the competent authority to accept his tender and award letter shall be issued only after
the Performance Guarantee in any of the prescribed form is received. In case of failure by the
contractor to furnish the performance guarantee within the specified period.  Authority shall
without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest
money absolutely.

iii) The Performance Guarantee shall be initially valid up to the stipulated ate of completion
plus defect liability period. In case the time for completion of work gets enlarged, the
contractor shall get the validity of performance guarantee extended to cover such enlarged time
of completion of work including defect liability period. The performance guarantee shall be
returned to the contractor, without any interest in accordance with the provision of Clause 17.

iv) The GM / DGM (P&A) shall not make a claim under the Performance Guarantee except for
amounts to which the Authority is entitled under the contract (notwithstanding and / or
without prejudice to any other provisions in the contract agreement) in the event of:

(a) Failure by the contractor to extend the validity of the Performance Guarantee as described
herein above, in which event the GM / DGM (P&A) may claim the full amount of the
Performance guarantee.

(b) Failure by the contractor to pay Authority any amount due, either as agreed by the
contractor or determined under any of the Clauses/Conditions of the agreement, within 30 days of
the service of notice to this effect by GM / DGM (P&A).

c) In the event of the contract being determined or rescinded under provisions of any of the
clause/ condition of the agreement, the performance guarantee shall stand forfeited in full and shall
be absolutely at the disposal of the Authority.
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Form of Performance Security Bank Guarantee Bond
In consideration of AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT

DEVELOPMENT AUTHORITY (APEDA) (hereinafter  called “The  Authority”) having
agreed under the terms and conditions of agreement No. Dated made
between and (hereinafter called “the said contractor(s)”)

For the work (hereinafter called “the said
agreement”) having agreed to production of a irrecovable Bank Guarantee for Rs.
(Rupees only) as a security/guarantee from the contractor(s) for

compliance of his obligations in accordance with the terms and conditions in the said agreement,

We (hereinafter referred to as “the Bank™) hereby undertake to pay
(indicate the name of the Bank)
Authority an amount not exceeding Rs. (Rupees only) on demand by the
Authority

2. We do hereby undertake to pay the amounts due and payable under
(indicate the name of the Bank)
Guarantee without any demure, merely on a demand from the Authority stating that the amount claimed
is required to meet the recoveries due or likely to be due from the said contractor(s). Any such demand made
on the Bank shall be conclusive as regards the amount due and payable by the bank under this Guarantee.
However, our liability under this guarantee shall be restricted to an amount not exceeding
Rs. (Rupees only).

3. We, the said bank further undertake to pay to the Authority any money so demanded notwithstanding
any dispute or disputes raised by the contractor(s) in any suit or proceeding pending before any court or
Tribunal relating thereto, our liability under this present being absolute and unequivocal.

4. We further agree that the guarantee herein contained shall remain in
(indicate the name of the bank)
and effect during the period that would be taken for the performance of the said agreement and that it shall
continue to be enforceable till all the dues of the Authority under or by virtue of the said agreement
have been fully paid and its claim satisfied or discharged or till GM / DGM (P&A) on behalf of the Authority
certified that the terms and conditions of the said agreement have been fully and properly carried out by
the said contractor (s) and accordingly discharges this guarantee.

5. We further agree with the AGRICULTURAL AND PROCESSED FOOD

PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) that the
(indicate the name of the bank)
Authority shall have the fullest liberty without our consent and without effecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said agreement or to extend time of
performance by the said contractor(s) from time to time or to postpone for any time or from time to time
any of the powers exercisable by the AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA) against the said contractor(s) and
to forbear or enforce any of the terms and conditions relating to the said agreement and we shall not be
relieved from our liability by reason of any such variation, or extension being granted to the said
contractor (s) or for any forbearance, act if omission on the part of the AGRICULTURAL AND PROCESSED
FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA)
or any indulgence by the AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA) to the said contractor (s) or by any such
matter or things whatsoever which under the law relating to sureties would, but for this provision, have
effect of so reliving us.




22

This guarantee will not be discharged due to the change in the constitution of the bank or the contractor

(s)

We lastly undertake not to revoke this guarantee except with the

(indicate the name of the bank)

previous consent of the AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) in writing.

This guarantee shall be valid up to . Unless extended on demand by Central
Warehousing Authority.  Notwithstanding any thing mentioned above, our liability against this
guarantee is restricted to Rs. (Rs. only) and unless a

claim in writing is lodged with us within six months of the date of expiry or the extended date of expiry of
this guarantee, all our liabilities under this guarantee shall stand discharged

Dated the date of for

(indicate the name of bank)

Clause 1A (Deduction of Security Deposit)

“The person/persons who tender (s) may be accepted (herein after called the contractor) shall permit
Authority at the time of making any payment to him for work done under the contract to deduct a sum @ 10%
of the gross amount each running bill till the sums along with the sum already deposited as earnest
money, will amount to security deposit of 5% of the tendered value of work. Such deductions shall be made
and held by the Authority by way of security deposit unless contractor has deposited the amount of security at
the rate mentioned above in cash.

The security deposit shall be collected from the running bills of the contractor at the rates mentioned
above and the earnest money deposited at the time of tender will be treated a part of the security deposit.

Note 1: Govt. papers tendered as security will be taken at 5% (five percent) below its market price or at its
face value, which ever is less.  The market price of Govt. papers would be ascertained by the GM /
DGM (P&A) at the time of collection of interest and the amount of interest to the extent of
deficiencies in value of the Govt. paper will be with held if necessary.

Note 2: Govt. security will includes all forms of security mentioned in rule No.274 of G.F. Rules except
fidelity bond. This will be subject to observance of the condition mentioned under the rule against each form
of security.

Note 3: Note 1 and 2 above shall be applicable for both clause 1 and 1 A.
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CLAUSE 2. “If the contractor fails to maintain the required progress in terms of clause 5

or to complete the work and clear the site on or before the contract or extended date of
completion, he shall, without prejudice to any other right or remedy available under the law to
the Authority on account of such breach, pay as agreed compensation the amount calculated at
the rates stipulated below as the Chief Engineer/Superintending Engineer/Executive
Engineer (whose decision in writing shall be final and binding) may decide on the amount of
tendered value of the work for every completed day/month (as applicable) that the progress
remains below that specified in clause 5 or that the work remains incomplete

This will also apply to items or group of items for which a separate period of completion
has been specified.

Compensation @ 1.5% per month of
For delay of delay to be computed
Work on per day basis

Provided always that the total amount of compensation to be paid under this condition
shall not exceed 10% of the tendered value or to the tendered value of the item or group of
items of work for which a separate period of completion is originally given.

The amount of Compensation may be adjusted or set-off against any sum payable to the
contractor under this or any other contract with the Authority. In case, the contractor does
not achieve a particular milestone mentioned in schedule F or the reschedule mile stone (s) in
terms of clause 5.4, the amount shown against that milestone shall be with held, to be adjusted
against the compensation levied at the final grant of extension of time. Withholding of this
amount on failure to achieve a milestone shall be automatic without any notice to the
contractor. However if the contractor with the progress of work on the subsequent mile stone
(s), the with held amount shall be released in case the contractor fails to make up for the delay
in subsequent mile stone, amount mentioned against each mile stone missed subsequently also
shall be with held. However, no interest, whatsoever shall be payable on such with held
amount.

CLAUSE 3

Subject to other provisions contained in this clause the GM / DGM (P&A) may, without
prejudice to his any other rights or remedy against the contractor in respect of any delay,
inferior workmanship, any claims for damages and/or any other provisions of this
contract or otherwise, and whether the date of completion has or has not elapsed, by
notice in writing absolutely determine the contract in any of the following cases:
i) If the contractor having been given by the GM / DGM (P&A) a notice in
writing to rectify, reconstruct or replace any defective work or that the work
is being performed in an inefficient or otherwise improper or unworkman like
manner shall omit to comply with the requirement of such notice for a period
of seven days thereafter.
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If the contractor being a company shall pass a resolution or the court shall
make an order that the company shall be wound up or if a receiver or a
manager on behalf of a creditor shall be appointed or if circumstances shall
arise which entitle the court / creditor to appoint a receiver or a manager or
which entitles the court to make a winding up order.

If the contractor has, without reasonable cause, suspended the progress of the
work or has failed to proceed with the work with due diligence so that in the
opinion of the GM / DGM (P&A) (which shall be final and binding) he will
be unable to secure completion of the work by the date for completion and
continues to do so after a notice in writing of seven days from the Engineer-
in-charge.

If the contractor fails to complete the work within the stipulated date or items

of work with individual date of completion, if any stipulated, on or before
such date(s) of completion and does not complete them within the period
specified in a notice given in writing in that behalf by the Engineer-in-
Charge.

If the contractor persistently neglects to carry out his obligations under the
contract and / or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf by
the GM / DGM (P&A).

If the contractor commits any acts mentioned in Clause 21 hereof:

If the work is not started by the contractor within 1/8™ of stipulated time.
When the contractor has made himself liable for action under any of the cases
aforesaid, the GM / DGM (P&A\) on behalf of the APEDA shall have powers:

a) To determine or rescind the contract as aforesaid (of which termination or
rescission notice in writing to the contractor under the hand of Engineer-
in-Charge shall be conclusive evidence). Upon such determination or
rescission, the earnest money deposit, security deposit already recovered
and performance guarantee under the contract shall be liable to be
forfeited and shall be absolutely at the disposal of the Central
Warehousing Authority.

b) Deleted.

c) “After giving notice to the contractor to measure up the work of the
contractor and to take such whole, or the balance or part thereof as shall
be unexecuted out of his hands and to give it to another contractor to
complete the work. The contractor, whose contract is determined or
rescinded as above, shall not be allowed to participate in the tendering
process for the balance work.”
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“In the event of above course (s) being adopted by the GM / DGM (P&A) the
contractor shall have no claim to compensation for any loss sustained by him by
reasons of his having purchased or procured any materials or entered into any
engagements or made any advances on account or with a view to the execution of the
work or the performance of the contract. And in case action is taken under any of
the provision aforesaid the contractor shall not be entitled to recover or be paid any
sum for any work thereof or actually performed under this contract unless and
until the GM / DGM (P&A) has certified in writing the performance of such work
and the value payable in respect thereof and he shall only be entitled to be paid
the value so certified.”

CLAUSE 3A

“In case, the work can not be started due to reasons not with in the control of the
contractor within 1/8" of the stipulated time for completion of work, either party
may close the contract. In such eventuality, the earnest money deposit and the
performance guarantee of the contractor shall be refunded but no payment on
account of interest, loss or profit for damages etc. shall be payable at all.”

CLAUSE 4 In any case in which any of the powers conferred upon the GM / DGM (P&A) by
Clause 3 thereof, shall have become exercisable and the same are not exercised, the non-
exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers

shall notwithstanding be exercisable in the event of any future case of default by the contractor

and the liability of the contractor for compensation shall remain unaffected. In the event of

GM / DGM (P&A) putting in force or any of the powers vested in him under the preceding

clause he may, if he so desires after giving a notice in writing to the contractor, take possession of
(or at the sole discretion of the GM / DGM (P&A) which shall be final and binding on the
contractor) use as on hire (the amount of the hire money being also in the final determination of the
GM / DGM (P&A)) all or any tools, plants, material and stores, in or upon the works, or the site
thereof belonging to the contractor, or procured by the contractor and intended to be used for the
execution of the work/ or any part thereof paying or allowing for the same in account at the contract
rates, or, in the case of these not being applicable at current market rate to be certified by GM /
DGM (P&A), whose certificate thereof shall be final and binding on the contractor, clerk of the
works, foreman or other authorised agent to remove such tools, plants material or stores from the
premises (within a time to be specified in such notice) in the event of the contractor failing to
comply with any such requisition, the GM / DGM (P&A) may remove them at the Contractor’s
expense or sell them by auction or private sale on account of the contractor and at his risk in all
respects and the Certificate of the GM / DGM (P&A) as to the expense of any such removal and the
amount of the proceeds and expenses of any such sale shall be final and conclusive against the
contractor.
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CLAUSE 5: The time allowed for execution of the Works as specified in the Schedule

‘F’ or the extended time in accordance with these conditions shall be the essence of the
Contract. The execution of the works shall commence from the 10" day or such time period as
mentioned in letter of Award after the date on which the GM / DGM (P&A) issues written orders
to commence the work or from the date of handing over of the site whichever is later. If the
contractor commits default in commencing the execution of the work as aforesaid
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) shall without prejudice to any other right or remedy available in law, be at
liberty to forfeit the earnest money and performance guarantee absolutely.”

5.1 As soon as possible after the contract is concluded the Contractor shall submit a
Time and Progress Chart for each milestone and get it approved from the Engineer-in-
charge. The Chart shall be prepared in direct relation to the time stated in the
Contract documents for completion of items of the works. It shall indicate the
forecast of the date of commencement and completion of various trades of sections of
the work and may be amended as necessary by agreement between the Engineer-in-
Charge and the Contractor within the limitations of time imposed in the Contract
documents, and further to ensure good progress during the execution of work, the
contractor shall in all cases in which the time allowed for any work, exceeds one
month (save for special jobs for which a separate programme has been agreed upon)
complete the work as per milestone given in schedule F.

5.2 If the work(s) be delayed by: -

)} force majeure or

i) abnormally bad weather, or

iii) serious loss or damage by fire or

iv) civil commotion, local commotion of workmen, strike or lockout,
affecting any of the trades employed on the work or.

V) Delay on the part of other contractors or tradesmen engaged by
GM / DGM (P&A) in executing work not forming part of the
contract or

vi) Non-availability of stores, which are responsibility of Authority
to supply or

Vii) Non-availability or break down of tools and plant to be supplied or
supplied by the Authority or

viii)  Any other cause, which, in the absolute discretion of the authority
mentioned in Schedule ‘F’ is beyond the contractor’s control.
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then upon the happening of any such event causing delay, the
Contractor shall immediately give notice thereof in writing to the GM / DGM (P&A) but
shall nevertheless use constantly his best endeavours to prevent or make good the delay
and shall do all that may be reasonably required to the satisfaction of the GM/
DGM (P&A) to proceed with the works.

5.3. Request for rescheduling of milestones and extension of time, to be eligible for
consideration, shall be made by the Contractor in writing within fourteen days of the
happening of the event causing delay on the prescribed form. The contractor may also,
if practicable, indicate in such a request the period for which extension is desired.

5.3 “In any such case the authority mentioned in Schedule ‘F’ may give a fair and
reasonable extension of time and reschedule the milestones for completion of work.
Such extension shall be communicated to the contractor by GM / DGM (P&A) in
writing, within 3 months of the date of receipt of such request. Non-application by
the contractor for extension of time shall not be a bar for giving a fair and reasonable
extension by the GM / DGM (P&A) and this shall be binding on the contractor.”

CLAUSE 6. GM/DGM (P&A) shall, except or otherwise provided, ascertain and
determine by measurement the value in accordance with the contract of work done.

All measurement of all items having financial value shall be entered in Measurement Book and
/ or level field book so that a complete record is obtained of all works performed under the
contract.

All measurements and levels shall be taken jointly by the GM / DGM (P&A) or his authorised
representative and by the contractor or his authorised representative from time to time during the
progress of the work and such measurements shall be signed and dated by the Engineer-in-
Charge and the contractor or their representatives in token of their acceptance. If the contractor
objects to any of the measurements recorded, a note shall be made to that effect with reason and
signed by both the parties.

If for any reason the contractor or his authorised representative is not available and the work of
recording measurements is suspended by the GM / DGM (P&A) or his representative, the
GM / DGM (P&A) and the Department shall not entertain any claim from contractor for any
loss or damages on this account. If the contractor or his authorised representative does not
remain present at the time of such measurements after the contractor or his authorised
representative has been given a notice in writing three (3) days in advance or fails to
countersign or to record objection within a week from the date of measurement, then such
measurements recorded in his absence by the GM / DGM (P&A) or his representative shall be
deemed to be accepted by the Contractor.
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The contractor shall, without extra charge, provide all assistance with every appliance labour and
other things necessary for measurements and recording levels.

Except where any general or detailed description of the work expressly shows to the contrary,
measurements shall be taken in accordance with the procedure set forth in the specifications
notwithstanding any provision in the relevant Standard Method of measurement or any general or
local custom. In the case of items, which are not covered by specifications, measurements shall
be taken in accordance with the relevant standard method of measurements issued by the Bureau
of Indian Standards and if for any item no such standard is available then a mutually agreed
method shall be followed.

The contractor shall give not less than seven days’ notice to the GM / DGM (P&A) or his
authorised representative incharge of the work before covering up or otherwise placing beyond the
reach of measurement any work in order that the same may be measured and correct
dimensions thereof be taken before the same is covered up or placed beyond the reach of
measurement and shall not cover up and place beyond reach of measurement any work without
consent in writing of the GM / DGM (P&A) or his authorised representative Incharge of the work
who shall within the aforesaid period of seven days inspect the work, and if any work shall be
covered up or placed beyond the reach of measurements without such notice having been given or
the GM / DGM (P&A)s’ being obtained in writing the same, shall be uncovered at the contractor’s
expense or in default thereof no payment or allowance shall be made for such work or the
materials with which the same was executed.

GM / DGM (P&A) or his authorised representative may cause either themselves or through
another officer of the Authority to check the measurements recorded jointly or otherwise as
aforesaid and all provisions stipulated herein above shall be applicable to such checking of
measurements or levels.

It is also a term of this contract that recording of measurements of any item of work in the
measurement book and/or its payment in the interim, on account or final bill shall not be
considered as conclusive evidence as to the sufficiency of any work or material to which it
relates nor shall it relieve the contractor from liabilities from any over measurement or defects
noticed till completion of the defects liability period.

CLAUSE 7. No payment shall be made for a work, estimated to cost rupees twenty
thousand or less till after the whole of the work shall have been completed and certificate of
completion given. For works estimated to cost over Rupees twenty thousand the interim or
running account bill shall be submitted by the contractor for the work executed on the basis of
such recorded measurements on the format of Authority in triplicate on or before the date of
every month fixed for the same by the GM / DGM (P&A). The contractor shall not be entitled to
be paid any such interim payment if the gross work done together with net payment /
adjustment of advances for material collected, if any, since the last such payment is less than the
amount specified in Schedule ‘F’, in which case the interim bill shall be prepared on the
appointed date of the month after the requisite progress is achieved.
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GM / DGM (P&A) shall arrange to have the bill verified by taking or causing to be taken,
where necessary, the requisite measurements of the work. In the event of the failure of the
contractor to submit the bills, GM / DGM (P&A) shall prepare or cause to be prepared such
bills in which event no claims whatsoever due to delays on payment including that of interest
shall be payable to the contractor. Payment on account of amount admissible shall be made by
GM / DGM (P&A) certifying the sum to which the contractor is considered entitled by way of
interim payment at such rates as decided by the GM / DGM (P&A). The amount admissible
shall be paid by 10™ working day after the day of presentation of the bill by the contractor to
the GM / DGM (P&A) or his Asstt. Engineer together with the account of material issued by
the Authority or dismantled materials, if any. In the case of works outside the headquarters
of the GM / DGM (P&A) the period of ten working days will be extended to fifteen working
days.

All such interim payments shall be regarded as payment by way of advances against final
payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled
work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate
given by the GM / DGM (P&A) relating to the work done or materials delivered forming part
of such payment, may be modified or corrected by any subsequent such certificate(s) or by the
final certificate and shall not by itself be conclusive evidence that any work or materials to
which it relates is/are in accordance with the contract and specifications. Any such interim
payment, or any part thereof shall not in any respect conclude, determine or affect in any way
powers of the GM / DGM (P&A) under the contract or any of such payments be treated as
final settlement and adjustments of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion interim payments shall continue to
be made as herein provided, without prejudice to the right of the Authority to take action under
the terms of this contract for delay in the completion of work, if the extension of date of
completion is not granted by the Competent Authority.

The GM / DGM (P&A) in his sole discretion on the basis of a certificate from the
Assistant Engineer to the effect that the work has been completed up to the level in question
make interim advance payments without detailed measurements for work done (other than
foundations, items to be covered under finishing items) up to lintel level (including sunshade
etc.) and slab level, for each floor working out at 75% of the assessed value. The advance
payments so allowed shall be adjusted in the subsequent interim bill by taking detailed
measurements thereof.
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CLAUSE 8. Within ten days of the completion of the work, the contractor shall give
notice of such completion of the GM / DGM (P&A) and within three months of the receipt of
such notice the GM(P&A)/ DGM(P&A) as the case may
be shall inspect the work and if there is no defect in the work shall furnish the contractor with a
final certificate of completion, otherwise a provisional certificate of physical completion
indicating defects (a) to be rectified by the contractor and/ or (b) for which payment will be
made at reduced rates, shall be issued. But no final certificate of completion shall be issued,
nor shall the work be considered to be complete until the contractor shall have removed from
the premises on which the work shall be executed all scaffolding, surplus materials, rubbish
and all huts and sanitary arrangements required for his / their work people on the site in
connection with the execution of the works as shall have been erected or constructed by the
contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or other
parts of the building, in, upon, or about which the work is to be executed or of which he may
have had possession for the purpose of the execution thereof, and not until the work shall have
been measured by the GM / DGM (P&A). If the contractor shall fail to comply with the
requirements of this Clause as to removal of scaffolding, surplus materials and rubbish and all
huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for
the completion of work, the GM / DGM (P&A) may at the expense of the contractor remove
such scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit and

clean off such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding
or surplus materials as aforesaid except for any sum actually realised by the sale thereof.

CLAUSE 8A. When the annual repairs and maintenance of works are carried out,
splashes and droppings from white washing, colour washing, painting etc., on walls, floor,
windows, etc. shall be removed and the surface cleaned simultaneously with the completion of
these items of work in the individual rooms, quarters or premises etc. where the work is done
without waiting for the actual completion of all the other items of work in the contract. In Case the
contractor fails to comply with the requirements of this clause, the GM / DGM (P&A) shall have
the right to get this work done at the cost of the contractor either departmentally or through
any other agency. Before taking such action, the GM / DGM (P&A) shall give ten days notice
in writing to the contractor.

CLAUSE 8 B The contractor shall submit completion plan as required vide General
Specifications for Electrical works (Part - I internal) 1974 and (Part-11 External) 1994 as
applicable within thirty days of the completion of the work.
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In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a
sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.15,000 (Rs. Fifteen
thousand only) as may be fixed by the GM / DGM (P&A) concerned and in this respect the
decision of the GM / DGM (P&A) shall be final and binding on the contractor.

CLAUSE 9. The final bill shall be submitted by the contractor in the same manner as

specified in interim bills within three months of physical completion of the work or within one
month of the date of final certificate of completion furnished by the General

Manager (P&A), APEDA as the case may be, whichever is earlier. No further claims shall be
made by the contractor after submission of the final bill and these shall be deemed to have been
waived and extinguished. Payments of those items of the bill in respect of which there is no
dispute and of items in dispute, for quantities and rates as approved by GM / DGM (P&A), will,
as far as possible be made within the period specified hereinunder, the period being reckoned from
the date of receipt of the bill by the GM / DGM (P&A) or his authorised Asstt. Engineer,
complete with account of materials issued by the Department and dismantled materials.

i) If the Tendered value of work is up to Rs.5 lakhs : 3 months

ii)If the Tendered value of work exceeds Rs.5 lakhs : 6 months

CLAUSE 9A. Payment due to the contractor may, if so desired by him be made to his
bank registered financial, co-operative or thrift societies or recognised financial institutions
instead of direct to him, provided that the Contractor furnishes to the GM / DGM (P&A) (1) an
authorisation in the form of a legally valid document such as a power of attorney conferring
authority on the bank; registered financial, cooperative or thrift societies or recognised financial
institutions to receive payments, and (2) his own acceptance of the correctness of the account
made out as being due to him by Authority or his signature on the bill or other claim
preferred against Authority before settlement by the GM / DGM (P&A) of the account or
claim by payment to the bank, registered financial, cooperative or thrift societies or recognised
financial institutions. While the receipt given by such bank; registered financial, cooperative or
thrift societies or recognised financial institutions shall constitute a full and sufficient discharge
for the payment, the contractor shall, whenever possible, present his bills duly receipted and
discharged through his bank, registered financial, cooperative or thrift societies or recognised
financial institutions.

Nothing herein contained shall operate to create in favour of the bank; registered financial
cooperative or thrift societies or recognised financial institutions any rights or equities vis-a-vis the
Authority.
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CLAUSE 10. Materials, which Authority will supply, are shown in Schedule ‘B’

which also stipulates quantum, place of issue and rate (s) to be charged in respect thereof. The
contractor shall be bound to procure them from the GM / DGM (P&A).

As soon as the work is awarded, the contractor shall finalise the programme for the
completion of work as per clause 5 of this contract and shall give his estimates of materials
required on the basis of drawings/ or schedule of quantities of the work. The Contractor shall
give in writing his requirement to the GM / DGM (P&A) which shall be issued to him keeping
in view the progress of work as assessed by the GM / DGM (P&A), in accordance with the
agreed phased programme of work indicating monthly requirements of various materials. The
contractor shall place his indent in writing for issue of such materials at least 7 days in advance
of his requirement.

Such materials shall be supplied for the purpose of the contract only and value of the
materials so supplied at the rates specified in the aforesaid schedule shall be set off or deducted, as
and when materials are consumed in items of work (including normal wastage) for which
payment is being made to the contractor, from any sum then due or which may, therefore,
become due to the contractor under the contract or otherwise or from the security deposit. At the
time of submission of bills the contractor shall certify that balance of materials supplied is available
at site in original good condition.

The contractor shall submit along with every running bill (on account of interim bill)
material-wise reconciliation statements supported by complete calculations reconciling total
issue, total consumption and certified balance (diameter/section-wise in the case of steel meant
for reinforcement in R.C.C. works) and resulting variations and reasons therefore. GM / DGM
(P&A) shall (whose decision shall be final and binding on the contractor) be within his rights
to follow the procedure of recovery in Clause 42 at any stage of the work if reconciliation is not
found to be satisfactory. It applies only in case of supply of cement, steel and any other
material on fixed issue rate by the Authority. The contractor shall bear the cost of getting the
material issued, loading, transporting to site, unloading, storing under cover as required,
cutting, assembling and joining the several parts together as necessary.  Notwithstanding
anything to the contrary contained in any other clause of the contract and all stores/ materials
so supplied to the contractor or procured with the assistance of the Authority shall remain the
absolute property of Authority and the contractor shall be the trustee of the stores/ materials,
and the said stores/ materials shall not be removed/ disposed off from the site of the work on
any account and shall be at all times open to inspection by the GM / DGM (P&A) or his
authorised agent. Any such stores. materials remaining unused shall be returned to the
GM / DGM (P&A) in as good a condition in which they were originally supplied at a place
directed by him, at a place of issue or any other place specified by him as he shall require, but
in case it is decided not to
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take back the stores/ materials the contractor shall have no claim for compensation on any
account of such stores/ materials so supplied to him as aforesaid and not used by him or for any
wastage in or damage to in such stores/ materials.

On being required to return the stores/materials, the contractor shall hand over the stores/
materials on being paid or credited such price as the GM / DGM (P&A) shall determine,
having due regard to the condition of the stores/ materials. The price allowed for credit to the
contractor, however, shall be at the prevailing market rate not exceeding the amount charged to
him, excluding the storage charge, if any. The decision of the GM / DGM (P&A) shall be final
and conclusive. In the event of breach of the aforesaid condition, the contractor shall in
addition to throwing himself open to account for contravention of the terms of the licences or
permit and/ or for criminal breach of trust, be liable to Authority for all advantages or profits
resulting or which in the usual course would have resulted to him by reason of such breach.
Provided that the contractor shall in no case be entitled to any compensation or damages on
account of any delay in supply or non-supply thereof all or any such materials and stores
provided further that the contractor shall be bound to execute the entire work if the materials
are supplied by the Authority within the original scheduled time for completion of the work
plus 50% thereof or schedule time plus 6 months whichever is more if the time of completion
of work exceeds 12 months but if a part of the materials only has been supplied within the
aforesaid period then the contractor shall be bound to do so much of the work as may be
possible with the materials and stores supplied in the aforesaid period. For the completion of
the rest of the work, the contractor shall be entitled to such extension of time as may be
determined by the GM / DGM (P&A) whose decision in this regard shall be final and binding
on the contractor.

The contractor shall see that only the required quantities of materials are got issued. ~ Any
such material remaining unused and in perfectly good/original condition at the time of
completion or determination of the contract shall be returned to the GM / DGM (P&A) at the
stores from which it was issued or at a place directed by him by a notice in writing. The
contractor shall not be entitled for loading, transporting, unloading and stacking of such unused
material except for the extra lead, if any involved, beyond the original place of issue.

CLAUSE 10A. The contractor shall, at his own expense, provide all materials, required for the
works other than those, which are stipulated, to be supplied by the Authority.

The contractor shall, at his own expense and without delay, supply to the GM / DGM (P&A)
samples of materials to be used on the work and shall get these approved in advance. All such
materials to be provided by the Contractor shall be in  conformity with
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the specifications laid down or referred in the contract. The contractor shall, if requested by the
GM / DGM (P&A) furnish proof, to the satisfaction of the GM / DGM (P&A) that the
materials so comply. The GM / DGM (P&A) shall within thirty days of supply of samples or
within such further period as he may require intimate to the Contractor in writing whether the
samples are approved by him or not. If samples are not approved, the contractor shall forthwith
arrange to supply to the GM / DGM (P&A) for his approval fresh samples complying with the
specifications laid down in the contract. When materials are required to be tested in
accordance with specifications, approval of the GM / DGM (P&A) shall be issued after the test
results are received.

The contractor shall at his risk and cost submit the samples of materials to be tested or analysed and
shall not make use of or incorporate in the work any materials represented by the samples until
the required tests or analysis have been made and materials finally accepted by the GM /
DGM (P&A). The Contractor shall not be eligible for any claim or compensation either arising
out of any delay in the work or due to any corrective measures required to be taken on account of
and as a result of testing of materials.

The contractor shall, at his risks and cost, make all arrangements and shall provide all facilities as
the GM / DGM (P&A) may require for collecting, and preparing the required number of
samples for such tests at such time and to such place or places as may be directed by the
GM / DGM (P&A) and bear all charges and cost of testing unless specifically provided for
otherwise elsewhere in the contract or specifications. The GM / DGM (P&A) or his authorised
representative shall at all times have access to the works and all workshops and placed where
work is being prepared or from where materials, manufactured articles or machinery are being
obtained for the works and the contractor shall afford every facility and every assistance in
obtaining the right to such access.

The GM / DGM (P&A) shall have full powers to require the removal form the premises of all
materials which in his opinion are not in accordance with the specifications and in case of
default the GM / DGM (P&A) shall be at liberty to employ at the expense of the contractor,
other persons to remove the same without being answerable or accountable for any loss or
damage that may happen or arise to such materials. The GM / DGM (P&A) shall also have full
powers to require other proper materials to be substituted thereof and in case of default the GM /
DGM (P&A) may cause the same to be supplied and all costs which may attend such removal
and substitution shall be borne by the Contractor.

CLAUSE 10 B. The contractor, on signing an indenture in the form to be specified by
GM / DGM (P&A) shall be entitled to be paid during the progress of the execution of the work
upto 75%of the assessed valueof any  materials whicharein  the opinion of the
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GM / DGM (P&A) non perishable, non-fragile and non-combustible and are in accordance
with the contract and which have been brought on the site in connection therewith and are
adequately stored and/or protected against damage by weather or other causes but which have not
at the time of advance been incorporated in the works.  When materials on account of which
an advance has been made under this sub-clause are incorporated in the work the amount of such
advance shall be recovered/ deducted from the next payment made under any of the clause or
clauses of this contract.

Such secured advance shall also be payable on other items of perishable nature, fragile
and combustible with the approval of the GM / DGM (P&A) provided the contractor provides
a comprehensive insurance cover for the full cost of such materials.  The decision of the
GM / DGM (P&A\) shall be final and binding on the contractor in this matter. No secured

advance, shall however be paid on high risk materials such as ordinary glass, sand, petrol diesel
etc.

CLAUSE 10 C. If after submission of the tender the price of any material incorporated in
the works (not being a material supplied from the GM / DGM (P&A)’s stores in accordance
with Clause 10 thereof) and/or wages of labour increases as a direct result of the coming into
force of any fresh law, or statutory rule or order (but not due to any changes in sales tax) and
such increase exceeds 10% of the price and/or wages prevailing at the time of last stipulated
date for receipt of the tender including extensions if any for the work, and the contractor
thereupon necessarily and properly pays in respect of that material (incorporated in the works)
such increased price and/or in respect of labour engaged on the execution of the work such
increased wages, then the amount of the contract shall accordingly be varied, provided always
that any increase so payable is not, in the opinion of Chief Engineer/ Superintending Engineer/
Executive Engineer (whose decision shall be final and binding on the contractor) attributable to
any delay in the execution of the contract within the control of contractor.

Provided, however, no reimbursement shall be made if the increase is not more than 10%
of the said prices / wages, and if so, the reimbursement shall be made only on the excess over
10% and provided further that any such increase shall not be payable if such increase has
become operative under the contract or extended date of completion of the work in question.

If after submission of the tender, the price of any material incorporated in the works (not being
a material supplied from the GM / DGM (P&A)’s stores in accordance with Clause 10 thereof)
and/or wages of labour is decreased as a direct result of the coming into force of any such fresh law
or statutory rules or order (but not due to any changes in sales
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tax) and such decrease exceeds 10% of the prices and/or wages prevailing at the time of receipt of
the tender for the work. The Authority shall in respect of materials incorporated in the works (not
being materials supplied from the GM / DGM (P&A)’s stores in accordance with Clause 10
thereof) and/or labour engaged on the execution of the work after the date of coming into force of
such law, statutory rule or order be entitled to deduct from the dues of the contractor such
amount as shall be equivalent to the difference between the prices of materials and/or wages as
they prevailed at the time of the last stipulated date for receipt of tender including extensions
if any for the work and the prices of materials and/or wages of labour on the coming into force of
such law, statutory rule or order.

The contractor shall, for the purpose of this condition, keep such books of account and
other documents as are necessary to show the amount of any increase claimed or reduction
available and shall allow inspection of the same by a duly authorised representative of the
Authority and further shall, at the request of the GM / DGM (P&A) may require any
documents so kept and such other information as the GM / DGM (P&A) may require.

“The contractor shall, within a reasonable time of his becoming aware of any alteration in the
price of any such material and/or wages of labour, give notice thereof to the GM / DGM (P&A)
stating that the same is given pursuant to this condition together with all information relating
thereto which he may be in a position to supply.”

CLAUSE 10 (CC) If the prices of materials (not being materials supplied or services
rendered at fixed prices by the Authority in accordance with Clauses 10 & 34 thereof) and/or
wages of labour required for execution of the work increase, the contractor shall be
compensated for such increase as per provisions detailed below and the amount of the contract
shall accordingly be varied, subject to the conditions that such compensation for escalation in
prices shall be available only for the work done during the stipulated period of the contract. No
escalation shall be paid for work executed in extended contract period even if extension of time
is granted without any action under Clause 2 and also no such compensation shall be payable
for a work for which the stipulated period of completion is 18 months or less. Such

compensation for escalation in the prices of material and labour, when due, shall be worked out
based on the following provisions:-

i. The base date of working out such escalation shall be the last stipulated date of receipt of
tenders including extension, if any.

ii) The cost of work on which the escalation will be payable shall be reckoned as below:
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a)  Gross value of work done upto this quarter
b) Gross value of work done upto last quarter

¢)  Gross value of work done since previous Quarter (a-
b)

d) Full assessed value of Secured Advance fresh  Paid
in this quarter

e)  Full assessed value of Secured Advance recovered in
this quarter

f)  Full assessed value of Secured Advance for which
escalation is payable in this quarter (d-e)

g) Advance payment made during this quarter
h) Advance payment recovered during this quarter

i) Advance payment for which escalation is payable in
this quarter (g-h)

j) Extraitems paid as per Clause 12 & 12A based on
prevailing market rates during this quarter

Then M=CxtF=+I-]
N=0.85M

k)  Less cost of material supplied by the Authority as
per Clause 10 and recovered during the quarter

)  Less cost of services rendered at fixed charges as per
Clause 34 and recovered during the quarter

Cost of work for which escalation is applicable:

W=N-(K+L)

(A)

(B)
(©)

(D)

(E)

(F)

(G)
(H)
(M

()

(K)

(L)
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iii) The components of cement, steel, material, labour, P.O.L. etc. shall be predetermined for
every work and incorporated in the conditions of contract attached to the tender papers
included in Schedule E.  The decision of the GM / DGM (P&A) in working out such
percentages shall be binding on the contractor.

iv) The compensation for escalation of cement, steel, materials and P.OL. shall be
worked out as per the formula given below:

@ Adjustment for component of ‘Cement’

Ve = WxXc xCi-Clo

100 Clo

Vc: Variation in cement cost i.e. increase or decrease in the amount in rupees to
be paid or recovered.

W: Cost of work done worked out as indicated in sub-para lii) of Clause 10CC

Xc: Component of cement expressed as percent of total value of work.

Cl All India Wholesale Price Index for cement for the period under
consideration as published by the Economic Advisor to Govt. of India,
Ministry of Industry & Commerce

Clo All India Wholesale Price Index for cement as published by the Economic
Advisor to Govt. of India, Ministry of Industry & Commerce as valid on
the last stipulated date of receipt of tenders including extension, if any.

(b) Adjustment for component of ‘Steel

Vs = WxXs xS1-Slo

100 Slo

Vs: Variation in steel cost i.e. increase or decrease in the amount in rupees to be
paid or recovered.

W: Cost of work done worked out as indicated in sub-para (i) of Clause 10CC

Xs: Component of steel expressed as percent of total value of work.

Sl All India Wholesale Price Index for steel (Bar & rods) for the period under
consideration as published by the Ministry of Industrial Development, Govt. of
India, New Delhi.

Slo All India Wholesale Price for Steel (Bar & Rods), published by Economic

Advisor to Govt. of India, Ministry of Industry & Commerce as valid on the
last stipulate date of receipt of tender including extension, if any.
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Adjustment for component of ‘Material’

= WxXm xMi-Mlo
100 M1o
VM = Variation in material cost i.e., increase or decrease in the amount
in rupees to be paid or recovered.
W = Cost of work done worked out as indicated in sub para (ii) of

Xm

M1

Mlo =

clause 10 (cc).

Component of materials expressed as percent of the total value of
work.

All India whole sale index for all commaodities for the period
under consideration as published by the Economic Advisor to
Govt. of India , Ministry of Industry and Commerce.

All India wholesale price index for construction material valid on
the last stipulated date of receipt of tender including extension, if
any as published by the Economic Advisor to Government of
India Ministry of Industry and Commerce.

(d)  Adjustment for component of POL

VF

VF

F1

Flo

z (FI—Flo)

100 FI°
variation in cost of fuel, oil and lubricant, increase or decrease in the
amount in rupees to be paid or recovered.

Cost of work done, worked out as indicated in sub-para (ii) of Clause
10(cc).

Component of fuel , Oil and Lubricant expressed as percent of total value
of work.

All India Whole Sale Price Index for Fuel, Oil & Lubricant for the period
under consideration as published by Economic Advisor to Government of
India, Ministry of Industry & Commerce, New Delhi.

The All India Wholesale Price Index for Fuel, Oil & Lubricant valid
on the last stipulated date of receipt of tender including extension if
any.
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v) The following principles shall be followed while working out indices mentioned in para (iv) above.

a) The compensation for escalation shall be worked out at quarterly intervals and shall be with
respect to the cost of work done as per bills paid during the three calendar months of the said
quarter. The first such payment shall be made at the end of three months after the month
(excluding) in which the tender was accepted and thereafter at three month’s interval. At the
time of completion of the work, the last period for payment might become less than three
months, depending on the actual date for completion

b) The index (MI/FI etc.) relevant to any quarter for which such compensation is paid shall be
arithmetical average of the indices relevant to the three calendar months, if the period up to the
date of completion after the quarter, covered by the last such instalment of payment is less than
three months, the index M1 and FI shall be the average of the indices for the months falling within

that period.

vi) The compensation for escalation for labour shall be worked out as per the formula given below:

Y LI—Llo
VL=W X e X
100 Llo
VL = Variation in labour Cost i.e. amount of increase or decrease in Rupees to

be paid or recovered.

W = Value of work done, worked out as indicated in Sub-Para (ii) above.
Y = Component of labour expressed as a percentage of the total value of the
work.
Llo = Minimum daily wage in Rupees of an unskilled adult male mazdoor, fixed

under any law, statutory rule or order as on the last stipulated date of
receipt of tender including extensions, if any.

LI = Minimum wage in rupees of an unskilled adult male mazdoor fixed under
any law, statutory rules or order as applicable on the last day of the
quarter previous to the one under consideration.

vii)  The following principles will be followed while working out the compensation as per sub para vi
above.
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a) The minimum wage of an unskilled male mazdoor mentioned in Sub-Para (vi) above
shall be higher of the wages notified by Government of India Ministry of Labour and
that notified by the local administrator, both relevant to the place of work and the
period of reckoning.

b) The escalation for labour also shall be paid at the same quarterly intervals when
escalation due to increase in cost of materials and/or P.O.L. is paid under this clause. If
such revision of minimum wages takes place during any such quarterly intervals, the
escalation compensation shall be payable at revised rates only for work done in
subsequent quarters.

c) Irrespective of variations in minimum wages of any category of labour, for the purpose
of this clause, the variation in the rates for an unskilled adult male mazdoor alone shall
form the basis for working out the escalation compensation payable on the labour
component.

In the event the price of material and/or wages of labour required for execution of the work decrease/s,
there shall be a downward adjustment of the cost of work so that such price of materials and/or wages of
labour shall be deductible form the cost of work under this contract and in this regard the formula herein
before stated under this clause 10(CC) shall mutatis mutandis apply, provided that.

a) No such adjustment for the decrease in the period of materials and/or wages of labour afore
mentioned would be made in case of contracts in which the stipulated period of completion of the
work is eighteen months or less.

b) The GM / DGM (P&A) shall otherwise be entitled to lay down the procedure by which the
provision of this sub-clause shall be implemented from time to time and the decision of the
GM / DGM (P&A) in this behalf shall be final and binding on the contractor.

Provided always that the provision of the preceding clause 10(c) shall not be applicable for contracts
where provisions of this clause are applicable but in cases where provisions of this clause are not
applicable the provisions of clause 10(c) will become applicable.
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CLAUSE 10D. The contractor shall treat all materials obtained during dismantling of a
structure, excavation of the site for a work etc., as Authority’s property and such materials shall
be disposed off to the best advantage of the Authority according to the instruction in writing
issued by the GM / DGM (P&A)

CLAUSE 10.E. “Empty cement bags upto an extent of 90% shall have to be returned by
the contractor. Empty bags returned short shall be charged at the rate of Rs. 2/- per bag”

CLAUSE 11. The Contractor shall execute the whole and every part of the work in the
most substantial and workman like manner both as regards material and otherwise in every
respect in strict accordance with the specifications. The contractor shall also conform exactly,
fully and faithfully to the designs, drawings and instruction in writing in respect of the work
signed by the GM / DGM (P&A) and the contractor shall be furnished free of charge one copy of
the contract agreement.

The contractor shall comply with the provision of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools and plants
including for measurements and supervision of all works, structural plans and other things of
temporary or permanent nature required for such execution and maintenance in so far as the
necessity for providing these, is specified or is reasonably inferred from the contract. The
contractor shall take full responsibility for adequacy, suitability and safety of all the works and
methods of construction.

CLAUSE 12 The GM / DGM (P&A) shall have power (i) to make alteration in, omissions from,
additions to or substitution for, the original specifications, drawings, designs and instructions that may
appear to him to be necessary or advisable during the progress of the work and (ii) to omit a part of
works in case of non-availability of a portion of the site or for any other reasons and the contractor shall
be bound to carry out the work in accordance with any instructions given to him in writing signed by
GM / DGM (P&A), and such alterations, omissions, additions or substitutions shall form part of the
contract as if originally provided therein and any altered, additional or substituted work which the
contractor may be directed to do in the manner specified above as part of the works, shall be carried out
by the contractor on the same conditions in all respects including price on which he agreed to do the
main work except as hereafter provided.

12.1. The time for completion of the works shall , in the event of any deviations resulting in additional
cost over the tendered value sum being ordered, be extended, if requested by the contractor, as follows:
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i) In the proportion which the additional cost of the altered, additional or substituted work bears to the
original tendered value plus

ii) 25% of the time calculated in (i) above or such further additional time as may be considered
reasonable by the GM / DGM (P&A).

12.2  Deviation, Extra Item and Pricing

In the case of extra item (s) the contractor may within fifteen days of receipt of order or
occurrence of the items claim rates, supported by proper analysis, for the work and Engineer-
in-Charge shall within one month of receipt of claims supported by analysis, after giving
consideration to the analysis of the rates submitted by the contractor, determine the rates on the
basis of the market rates and the contractor shall be paid in accordance with rates so
determined.

Deviation, Substituted items, Pricing
In case of substituted items, the rate for agreement item (to be substituted) and substituted item
shall also be determined in the matter as mentioned in the aforesaid para:

a) If the market rate for the substituted item so determined is more than the market rate of the
agreement item (substituted) , the rate payable to the contractor for the substituted item shall
be the rate for the agreement item (to be substituted) so increased to the extent of difference
between the market rates of the substituted item and the agreement item to be substituted.

b) If the market rate for the substituted item so determined is less than the market rate of the
agreement item (to be substituted), the rate payable to the contractor for the substituted
item shall be the rate for the agreement item (to be substituted) so decreased to the extent of
difference between the market rates of substituted item and the agreement item (to be
substituted).

Deviation, Deviated quantities, Pricing

In case of contract items, substituted items, contract - cum- substituted items which exceeds the
limit laid down in Schedule ‘F’, the contractor may within 15 days of receipt of order or
occurrence of the excess claim revision of the rates, supported by proper analysis, for the work in
excess of the above mentioned limits provided that if the rates so claimed are in excess of the
rates specified in the schedule of quantities, the GM / DGM (P&A\) shall within one month of receipt
of claims supported by analysis after giving consideration to the analysis of the rates submitted by
the contractor, determine the rates on the basis of the market rates and the contractor shall be
paid in accordance with the rates so determined.
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12.3:The provision of the preceding paragraph shall also apply to the decrease in the rates of
items for the work in excess of the limits laid down in Schedule ‘F’ and the Engineer-in-
Charge shall after giving notice to the contractor within one month of occurrence of the
excess and after taking into consideration any reply received from him within fifteen days
of receipt of the notice, revise the rates for the work in question within one month of
expiry of the said period of fifteen days having regard to the market rates.

12.4:The contractor shall send to the GM / DGM (P&A) once every three months an upto date
account giving complete details of all claims for additional payments to which the
contractor may consider himself entitled and of all additional work ordered by the
GM / DGM (P&A) which he has executed during the preceding quarter failing which the
contractor shall be deemed to have waived his right. However, the Superintending
Engineer/Executive Engineer may authorize consideration of such claims on merits.

12.5:For the purpose of operation of Schedule ‘F’, the following works shall be treated as
works relating to foundation:

i) For buildings, compound walls plinth level or 1.2 metrers (4 feet) above ground level
whichever is lower excluding items of flooring and D.P.C. but including base concrete
below the floors.

ii) For abutments, piers, retaining walls of culverts and bridges, walls of water reservoirs the
bed of floor level.

iii) For retaining walls where floor levels is not determinate 1.2 metres above the average
ground level or bed level.

iv) For Roads all items of excavation and filling including treatment of sub-base.

12.6. Any operation incidental to or necessarily has to be in contemplation of tenderer while
filing tender, or necessary for proper execution of the item included in the Schedule of
quantities or in the schedule of rates mentioned above, whether or not, specifically
indicated in the description of the item and the relevant specifications, shall be deemed
to be included in the rates quoted by the tenderer or the rate given in the said schedule of
rates, as the case may be. Nothing extra shall be admissible for such operations.



Foreclosure
of contract
due to
Abandon-
ment or
Reduction in
Scope of
Work

45:

CLAUSE 13. If at any time after the acceptance of the tender Authority shall decide to
abandon or reduce the scope of the works for any reason whatsoever and hence not require the
whole or any part of the works to be carried out, the GM / DGM (P&A) shall give notice in
writing to that effect to the contractor and the contractor shall act accordingly in the matter.
The contractor shall have no claim to any payment of compensation or otherwise whatsoever,
on account of any profit or advantage which he might have derived from the execution of
works in full but which he did not derive in consequence of the foreclosure of the whole or part
of the works.

The contractor shall be paid at contract rates full amount for works executed at site and,
in addition, a reasonable amount as certified by the GM / DGM (P&A) for the items hereunder
mentioned which could not be utilised on the work to the full extent in view of the foreclosure.

i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary
labour huts, staff quarters and site office, storage accommodation and water storage tanks.

i1) Authority shall have the option to take over contractor’s material or any part thereof
either brought to site or of which the contractor is legally bound to accept delivery from
suppliers (for inAuthority in or incidental to the work) provided, however, Authority shall be
bound to take over the materials or such portions thereof as the contractor doest not desire to
retain. For materials taken over or to be taken over by Authority cost of such materials as
detailed by GM / DGM (P&A) shall be paid. The cost shall, however, take into account
purchase price, cost of transportation and deterioration or damage which may have been caused to
materials whilst in the custody of the contractor.

iii) If any materials supplied by Authority are rendered surplus, the same except normal
wastage shall be returned by the contractor to Authority at rates not exceeding those at which
these were originally issued less allowance for any deterioration or damage which may have
been caused whilst the materials were in the custody of the contractor. In addition, cost of
transporting such materials from site to Authority stores, if so required by Authority shall
be paid.

iv) Reasonable compensation for transfer of T&P from site to contractor’s permanent
stores or to his other works, whichever is less. If T&P are not transported to either of the said
places, no cost of transportation shall be payable.

v) Reasonable compensation for repatriation of contractor’s site staff and imported labour
to the extent necessary.

The contractor shall, if required by the GM / DGM (P&A) furnish to him books of
account, wage books, time sheets and other relevant documents and evidence as may be
necessary to enable him to certify the reasonable amount payable under this condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of
the cost of the work remaining incomplete on the dates of closure, i.e. total stipulated cost of
the work as per accepted tender less the cost of work actually executed under the contract and
less the cost of contractor’s materials at site taken over by the Authority as per item (ii)
above. Provided always that against any payments due to the contractor on this
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account or otherwise, the GM / DGM (P&A) shall be entitled to recover or be credited with any
outstanding balances due from the contractor for advance paid in respect of any tool, plants and
materials and any other sums which at the date of termination were recoverable by the
Authority from the contractor under the terms of the contract.

Cancellation CLAUSE 14. If contractor:
of contract in ) ) ) ) ) )
full or part i) at any time makes default in proceeding with the works or any part of the work with

the due diligence and continues to do so after a notice in writing of 7 days from the Engineer-
in-Charge ; or

i) commits default to complying with any of the terms and conditions of the contract and
does not remedy it or take effective steps to remedy it within 7 days after a notice in writing is
given to him in that behalf by the GM / DGM (P&A); or

iii) fails to complete the works or items of the work with individual dates of completion,
on or before the date (s) of completion, and does not complete them within the period specified in
a notice given in writing in that behalf by the GM / DGM (P&A); or

iv) shall offer or give or agree to give to any person of Authority or to any other person on
his behalf any gift or consideration of any kind as an inducement or reward for doing or
forbearing to do or for having done or forborne to do any act in relation to the obtaining or
execution of this or any other contract for Authority; or

v) shall enter into a contract with Authority in connection with which commission has
been paid or agreed to be paid by him or to his knowledge, unless the particulars of any such
commission and the terms of payment thereof have been previously disclosed in writing to the
Accepting Authority/GM / DGM (P&A); or

vi) shall obtain a contract with Authority as a result of wrong tendering or other non-
bonafide methods of competitive tendering; or

vii) being an individual, or if a firm, any partner thereof shall at any time be adjudged
insolvent or have a receiving order or order for administration of his estate made against him or
shall take any proceedings for liquidation or composition (other than a voluntary liquidation for
the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in
force or make any conveyance or assignment of his effects or composition or arrangement for
the benefit of his creditors or purport so to do, or if any application be made under any
Insolvency Act for the time being in force for the sequestration of his estate or if a trust deed be
executed by him for benefit of his creditors; or

viii) being a company, shall pass resolution or the Court shall make an order for the
winding up of the company, or a receiver or manager on behalf of the debenture holders or
otherwise shall be appointed or circumstances shall arise which entitle the court or debenture
holders to appoint a receiver or manager; or

ix) shall suffer an execution being levied on his goods and allow it to be continues for a
period of 21 days; or

X) assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour
with materials not be incorporated in the work, shall not be deemed to be subletting) or
otherwise parts with or attempts to assign, transfer sublet or otherwise part with the entire
works or any portion thereof without the prior written approval of the Accepting Authority;
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The Accepting Authority may, without prejudice to any other right or remedy which shall
have accrued or shall accrue hereafter to Authority by a notice in writing to cancel the
contract as a whole or only such items of work in default from the Contract.

The GM / DGM (P&A) shall on such cancellation by the Accepting Authority have
powers to:

a) take possession of the site and any materials, constructional plant, implements, stores,
etc, thereon; and/or
b) carry out the incomplete work by any means at the risk and cost of the contractor.

On cancellation of the contract in full or in part, the GM / DGM (P&A) shall determine
what amount, if any, is recoverable from the contractor for completion of the work or part of
the works or in case the works or part of the works is not to be completed, the loss or damage
suffered by Authority. In determining the amount, credit shall be given to the contractor for
the value of the work executed by him upto the time of cancellation, the value of contractor’s
materials taken over and incorporated in the work and use of plant and machinery belonging to
the contractor.

Any excess expenditure incurred or to be incurred by Authority in completing the works
or part of the works or the excess loss of damages suffered or may be suffered by Authority as
aforesaid after allowing such credit shall without prejudice to any other right or remedy available to
Authority in law be recovered from any moneys due to the contractor on any account, and if such
moneys are not sufficient the contractor shall be called upon in writing and shall be liable to pay the
same within 30 days.

If the contractor shall fail to pay the required sum within the aforesaid period of 30 days, the
GM / DGM (P&A) shall have the right to sell any or all of the contractors’ unused materials,
constructional plant, implements, temporary buildings, etc. and apply the proceeds of sale thereof
towards the satisfaction of any sums due from the contractor under the contract and if thereafter
there be any balance outstanding from the contractor, it shall be recovered in accordance with
the provisions of the contractor.

Any sum in excess of the amounts due to Authority and unsold materials,
constructional plant, etc., shall be returned to the contractor, provided always that if cost or
anticipated cost of completion by Authority of the works or part of the works is less than the amount
which the contractor would have been paid had he completed the works or part of the works, such
benefit shall not accrue to the contractor.

CLAUSE 15. i) The contractor shall, on receipt of the order in writing of the Engineer-
in-Charge (whose decision shall be final and binding on the contractor) suspend the progress
of the works or any part thereof for such time and in such manner as the GM / DGM (P&A) may
consider necessary so as not to cause any damage or injury to the work already done or endanger
the safety thereof for any of the following reasons:
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a) on account of any default on the part of the contractor or;
b) for proper execution of the works or part thereof for reasons other than the
default of the contractor; or
c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to
the extent necessary and carry out the instructions given in that behalf by the GM /
DGM (P&A).

i) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

a) the contractor shall be entitled to an extension of time equal to the period of every
such suspension PLUS 25%, for completion of the item or group of items of work
for which a separate period of completion is specified in the contract and of which
the suspended work forms a part, and;

b) If the total period of all such suspensions in respect of an item or group of items of
work for which a separate period of completion is specified in the contract exceeds
thirty days, the contractor shall, in addition, be entitled to such compensation as the
GM / DGM (P&A) may consider reasonable in respect of salaries and/ or wages
paid by the contractor to his employees and labour at site, remaining idle during the
period of suspension, adding thereto 2% to cover indirect expenses of the
contractor. Provided the contractor submits his claim supported by details to the
GM / DGM (P&A) within fifteen days of the expiry of the period of 30 days.

iii) If the works or part thereof is suspended on the orders of the GM / DGM (P&A) for
more than three months at a time, except when suspension is ordered for reason (a)
in sub-para (i) above, the contractor may after receipt of such order serve a written
notice on the GM / DGM (P&A) requiring permission within fifteen days from
receipt by the GM / DGM (P&A\) of the said notice, to proceed with the work or
part thereof in regard to which progress has been suspended and if such permission
is not granted within that time, the contractor, if he intends to treat the suspension,
where it affects only a part of the works as an omission of such part by Authority
or where it affects whole of the works, as an abandonment of the works by
Authority, shall within ten days of expiry of such period of 15 days give notice in
writing of his intention to the GM / DGM (P&A). In the event of the contractor
treating the suspension as an abandonment of the contract by Authority, he shall
have no claim to payment of any compensation on account of any profit or
advantage which he might have derived from the execution of the work in full but
which he could not derive inconsequence of the abandonment. He shall, however,
be entitled to such compensation, as the GM /DGM (P&A) may consider
reasonable, in respect of salaries and / or wages paid by him to his employees and
labour at site, remaining idle in consequence adding to the total thereof 2% to cover
indirect expenses of the contractor provided the contractor submits his claim
supported by details to the GM / DGM (P&A) within 30 days of the expiry of the
period of 3 months.
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Provide further, that the contractor shall not be entitled to claim any compensation
from Authority for the loss suffered by him on account of delay by Authority
in the supply of materials in Schedule ‘B’ where such delay is covered by
difficulties relating to the supply of wagons, force majeure including non-allotment
of such materials by controlling authorities, acts of God, acts of enemies of the
State/Country or any reasonable cause beyond the control of the Authority.

Clause 16 :All works under or in course of execution or executed in pursuance of the

work not done contract shall at all times be open and accessible to the inspection and supervision of the

as per
specifications.

GM / DGM (P&A), his authorised subordinates in charge of the work and all the superior
officers, officer of the Vigilance Division of the Authority and Chief Technical
Examiners Organisation of the Central Vigilance Commission and the contractor shall, at
all times during the usual working hours and at all other times at which reasonable notice of the
visit of such officers has been given to the contractor, either himself be present to receive
orders and instructions or have a responsible agent duly accredited in writing, present for that
purpose. Orders given to the Contractor’s agent shall be considered to have the same force as
if they had been given to the contractor himself. If it shall appear to the GM / DGM (P&A) or
his authorised subordinates incharge of the work or to the Chief GM / DGM (P&A) or his
subordinate Officer, Officer of Vigilance Division of the Authority and Chief Technical
Examiners Organisation of Central Vigilance Commission that any work has been executed
with unsound, imperfect, or unskilful workmanship, or with materials or articles provided by
him for the execution of the work which are unsound or of a quality inferior to that contracted
or otherwise not in accordance with the contract the contractor shall, on demand in writing
which shall be made within one year of the completion of the work from the GM / DGM
(P&A) specifying the work, materials or articles complained of notwithstanding that the same
may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the
work so specified in whole or in part, as the case may require or as the case may be, remove the
materials or articles so specified and provide other proper and suitable materials or articles at
his own charge and cost. In the event of the failing to do so within a period specified by the
GM / DGM (P&A) in is demand aforesaid, then the contractor shall be liable to pay
compensation at the same rate as under clause 2 of the contract (for non-completion of the work
in time) for this default.

In such case the GM / DGM (P&A) may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the competent
authority may consider reasonable during the preparation of on account bills or final bill if the
item is so acceptable without detriment to the safely and utility of the item and the structure or
he may reject the work outright without any payment and/or get it and other connected and
incidental items rectified, or removed and re-executed at the risk and cost of the contractor.
Decision of the GM / DGM (P&A) to be conveyed in writing in respect of the same will be
final and binding on the contractor.
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CLAUSE 17. If the contractor or his working people or servants shall break, deface, injure of
destroy any part of building in which they may. be working, or any building, road curb, fence
enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or
grassland or cultivated ground contiguous to the premises on which the work or any part is
being executed, or if any damage shall happen to the work while in progress, from any cause
whatever or any defect shrinkage or other faults appear in the work within twelve months (6
months in the case of work costing Rs. Ten Lakh and below except road work) after a
certificate final or otherwise of its completion shall have been given by the General Manager
(P&A) as the case may be as aforesaid arising out of
defect or improper materials or workmanship the contractor shall upon a receipt of a notice in
writing on that behalf make the same good at his own expense or in default the Engineer-in-
Charge cause the same to be made good by other workmen and deduct the expense from  any
sums that may be due or any time thereafter may become due to the contractor, or from his
security deposit or the proceeds of sale thereof or of a sufficient portion thereof. The security
deposit of the contractor shall not be refunded before the expiry of 12 month (6 month in case
of work costing Rs. Ten lakhs and below except road work) after the issue of the certificate
final or otherwise, of completion of work, or till the final bill has been prepared and passed
which ever is later. Provided that in case of road work if in the opinion of the Engineer-in-
charge, half of the security deposit is sufficient to meet all the liabilities of the contractor under
this contract, half of the security deposit will be refundable after six months and the remaining
half after twelve months of the issue of the said certificate of completion or till the final bills
has been prepared and passed which ever is later.

In case of Maintenance and Operation works of E&M services, the security deposit
deducted from contractors shall be refunded within one month from the date of final payment
or within one month from the date of completion of the maintenance contract whichever is
earlier.

CLAUSE 18. The contractor shall provide at his own cost all material (except such
special material, if any as may in accordance with the contract be supplied from the GM / DGM
(P&A) stores), plant, tools, appliances, implements, ladders cordage, tackle, scaffolding
and temporary works required for the proper execution of the work. whether original, altered
or substituted and whether included in the specification or other document forming part of the
contract or referred to in these conditions or not, or which may be necessary for the purpose of
satisfying or complying with the requirement of the GM / DGM (P&A) as to any matter as to
which under these conditions he is entitled to be satisfied or which he is entitled to require
together with carriage therefore to and from the work. The contractor shall also supply without
charge the requisite number of persons with the means and materials necessary for the purpose
of setting out works, and counting, weighing and assisting of the measurement of examination
at any time and from time to time of the work or materials. Failing his so doing the same may
be provided by the GM / DGM (P&A) at the expense of the contractor and the expenses may
be deducted from any money due to the contractor, under this contract or otherwise and or from
his security deposit or the proceeds of sale thereof, or of a sufficient portions thereof.
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CLAUSE 18A. In every case in which by virtue of the provision sub Section (1) of Section 12,
of the Workman's Compensation Act, 1923, the Authority is obliged to pay compensation to a
workman employed by the contractor, in execution of the works. Authority will recover from
the contractor the amount of the compensation so paid; and without prejudice to the rights of the
Authority under sub section (2) of section 12 of the said Act, the Authority shall be at liberty to
recover such amount or any part thereof by deducting it from the security deposit or from any
sum due by the Authority to the contractor whether under this contract or otherwise the
Authority shall not be bound to contest any claim made against it under sub Section (1)
Section 12, of the said Act, except on the written request of the contractor and upon his
giving to Authority full security for all costs for which the Authority might become liable in
consequence of contesting such claim.

CLAUSE 18B. In every case in which by virtue of the provisions of the Contract labour
(Regulation and Abolition) Act, 1970 and of the Contract Labour, (Regulation and Abolition)
Central Rules, 1971, the Authority is obliged to pay any amounts of wages to a workman
employed by the contractor in execution of the work or to incur any expenditure in providing
welfare and health amenities required to be provided under the above said Act and the Rules
under Clause 19H or under the CPWD Contractor's Labour Regulations, or under the rules
framed by Government from time to time for the protection of health and sanitary arrangements
for workers employed by AGRICULTURAL AND PROCESSED FOOD PRODUCTS
EXPORT DEVELOPMENT AUTHORITY (APEDA) Contractors, the Authority will
recover from the contractor the amount of wages so paid or the amount of expenditure so
incurred; and without prejudice to the rights of the Authority under Section 20 Sub Section
(2) and Section 21 Sub-section (4) of the Contract Labour (Regulation and Abolition) Act 1970
Authority shall be at liberty to recover such amount or any part thereof by deducting it from the
security deposit or from any sum due by Authority to the contractor whether under this contract
or otherwise. Authority shall not be bound to contest any claim made against it under
Section 20, Sub Section (1) and Section 21, sub Section (4) of the said Act except on the written
request of the contractor and upon his giving to the Authority full security for all costs for
which Authority might become liable in contesting such claim.

CLAUSE 19. The contractor shall obtain a valid licence under the Contract Labour
(R&A) Act 1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971
before the commencement of the work, and continue to have a valid licence until the
completion of the work. The contractor shall also abide by the provisions of the Child Labour
(Prohibition & Regulation) Act, 1986.

Any failure to fulfil this requirement shall attract the penal provisions of this contract
arising out of the resultant non-execution of the work.

CLAUSE 19A. No labourer below the age of fifteen years shall be employed on the
work.
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of CLAUSE 19B. (i) The contractor shall pay to labour employed by him either directly or

through subcontractors wages not less than fair wages as defined in the C.P.W.D. Contractor’s
Labour Regulations or as per the provisions of the contract Labour (Regulation and Abolition) Act
1970 and the Contract Labour (Regulation and Abolition) Central Rules 1971, wherever
applicable.

(if) The contractor shall, notwithstanding the provisions of any contract to the contrary,
cause to be paid fair wage to labour indirectly engaged on the work, including any labour
engaged by his sub-contractors in connection with the said work as if the labour had been
immediately employed by him.

(ii1) In respect of all labour directly or indirectly employed in the works for performance
of the contractor's part of this contract,  the contractor shall comply with or cause to be
complied with the C.P.W.D. Contractor's Labour Regulations made by Government from time
to time in regard to payment of wages, wage period deductions from wages recovery of wages
not paid and deductions unauthorizedly made, maintenance of wage books or wage slips,
publication of scale of wages and other terms of employment, inspection and submission of
periodical returns and all other matters of the like nature or as per the provisions of the Contract
Labour (Regulation and Abolition) Act 1970 and the Contract Labour (Regulation and
Abolition) Central Rules 1971, wherever applicable.

(iv) a) The GM / DGM (P&A) concerned shall have the right to deduct from the moneys
due to the contractor any sum required or estimated to be required for making good the loss
suffered by a worker or workers by reason of non-fulfilment of the conditions of the contract
for the benefit of the workers, non-payment of wages or of deductions made from his or their
wages which are not justified by their terms of the contract or non observance of the
Regulations.

b) Under the provision of Minimum Wages (Central) Rules 1950, the contactor is bound to
allow to the labour directly or indirectly employed in the works one day rest for 6 days
continuous work and pay wages at the same rate as for duty. In the event of default the GM
/ DGM (P&A) shall have the right to deduct the sum or sums not paid on account of wages for
weekly holidays to any labours and pay the same to the persons entitled thereto from any money due
to the contractor by the GM / DGM (P&A) concerned. In the case of Union Territory of Delhi,
however, as the all inclusive minimum daily wages fixed under Notification of Delhi Administration
No. F 12 (162) MWO/DAB/43884-91 dated 31.12.79 as amended from time to time are
inclusive of wages for the week days of rest, question of extra payment for weekly holiday would
not arise.

(v) The contractor shall comply with the provisions of the payment of Wages Act 1936,
Minimum Wages Act. 1948, Employees Liability Act 1938, Workmen's Compensation Act
1923, Industrial Disputes Act 1947, Maternity Benefits Act 1961 and the Contract Labour
(Regulation and Abolition) Act 1970 or the modifications thereof or any other laws relating
thereto and the rules made there under from time to time.
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(vi) The contractor shall indemnify and keep indemnified Authority against payments to be
made under and for the observance of the Laws aforesaid and the Central Public Work
Department Contract Labour Regulations without prejudice to his right to claim indemnity
from his sub-contractors.

(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.

(viii) Whatever is the minimum wage for the time being or if the wage payable is higher
than such wage, shall be paid by the contractor to the workmen directly without the
intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any amount
from the minimum wage payable to the workmen as and by way of commission or otherwise.

(ix) The contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C. In respect of all labour directly or indirectly employed in the work for the
performance of the contractor's part of this contract, the contractor shall at his own expense
arrange for the safety provisions as per Safety Code framed from time to time and shall at his
own expense provide for all facilities in connection therewith. In case the contractor fails to
make arrangement and provide necessary facilities as aforesaid he shall be liable to pay penalty
of Rs.200 for each default and in addition the GM / DGM (P&A) shall be at liberty to make
arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf
from the contractor.

CLAUSE 19D. The contractor shall submit, by the 4th and 19th of every month, to the
GM / DGM (P&A) a true statement showing, in respect of the second half of the preceding
month and the first half to the current month respectively.

[1] the number of labourers employed by him on the work. [2]

their working hours.

[3] the wages paid to them.

[4] the accident that occurred during the said fortnight showing the circumstances
under which they happened and the extent of damage and injury caused by them,

and

[5] the number of female workers who have been allowed Maternity Benefit
according to Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to Authority a sum not exceeding Rs.200
for each default or materially incorrect statement. The decision of the GM / DGM (P&A) shall
be final in deducting from any bill due to the contractor the amount levied as fine and be binding on
the contractor.
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CLAUSE 19E. In respect of all labour directly or indirectly employed in the works for
the performance of the contractor's part of this contract, the contractor shall comply with or
cause to be complied with all the rules framed by the Authority from time to time for the
protection of health and sanitary arrangements for workers employed by the
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) and its contractors.

CLAUSE 19F. Leave and pay during leave shall be regulated as follows:
1. Leave:

I.  in case of delivery, maternity leave not exceeding 8 weeks, 4 weeks upto and
including the day of delivery and 4 weeks following that day.
ii.  inthe case of miscarriage-upto 3 weeks from the date of miscarriage.

2. Pay:

[(] inthe case of delivery—Ileave pay during maternity leave will be at the rate of the
women's average daily earnings, calculated on the total wages earned on the days when full
time work was done during a period of 3 months immediately preceding the date on which
she gives notice that she expect to be confined or at the rate of Rupee one only a day
whichever is greater.

[ii]  incase of miscarriage—Ileave pay at the rate of average daily earning calculated on the
total wages earned on the days when full time work was done during a period of 3
months immediately preceding the date of such miscarriage.

3. Conditions far the grant of Maternity Leave :

No maternity leave benefit shall be admissible to a woman unless she has been employed for a
total period of not less than 6 months immediately preceding the date on which she proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as
shown at Appendix | & 11 and the same shall be kept at the place of work.

CLAUSE 19G. In the event of the contractor(s) committing a default or breach of any of the
provision of the Central Public Work Department Contractors' Labour Regulations and Model Rules
for the protection of health and sanitary arrangements for the workers as amended from time to time
or furnishing any information or submitting or filing any statement under the provisions of the above
Regulations and rules which is materially incorrect, he/they shall without prejudice to any other
liability, pay to the Authority a sum not exceeding Rs. 200 for every default, breach or furnishing,
making submitting, filing such materially incorrect statements and in the event of the contractor(s)
defaulting continuously in this respect, the penalty may be enhanced to Rs. 200 per day for each day
of default subject to a maximum of 5 per cent of the estimated cost of the work put to tender. The
decision of the GM / DGM (P&A) shall be final and binding on the parties.



:55:

Should it appear to the GM / DGM (P&A) that the contractor(s) is/are not properly observing and
complying with the provisions of C.P.W.D. Contractor's Labour Regulations and Model Rules and
the provisions of the Contract Labour (Regulations and Abolition) Act 1970 and the Contract Labour
(R&A) Central Rules 1971 for the protection of health and sanitary arrangements for work-people
employed by the contractor(s) (hereinafter referred as "the said Rule") the GM / DGM (P&A) shall
have power to give notice in writing to the contractor(s) requiring that the said Rule be complied with
and the amenities prescribed therein be provided to the work-people within a reasonable time to be
specified in the notice if the contractor(s) shall fail within the period specified in the notice to comply
with and/observe the said Rules and to provide the amenities to the work-people as aforesaid, the
GM / DGM (P&A) shall have the power to provide the amenities herein before mentioned at the cost
of the contractor(s). The contractor(s) shall erect, make and maintain at his/their own expense and to
approved Standards all necessary huts and sanitary arrangements required for his/their work-people
on the site in connection with the execution of the works, and if the same shall not have been erected
or constructed, according to approved standards, the GM / DGM (P&A) shall have power to give
notice in writing to the contractor(s) requiring that the said huts and sanitary arrangements be
remodelled and or reconstructed according to approved standard, and if the contractor(s) shall fail to
remodel or reconstruct such huts and sanitary arrangements according to approved standards within
the period specified in the notice, the GM / DGM (P&A) shall have the power to remodel or
reconstruct such huts and sanitary arrangements according to approved standards at the cost of the
contractor(s).

CLAUSE 19H. The contractor(s) shall at his/their own cost provide his/their labour with a
sufficient number of huts (hereinafter referred to as the camp) of the following specifications on a
suitable plot of land to be approved by the GM / DGM (P&A).

1 (a). The minimum height of each hut at the eaves shall be 2.10 m. (7 ft) and the floor area to
be provided will be at the rate of 2.7 sq. m (30 sg. ft) for each member of the worker's family staying
with the labourer.

(b)The contractor(s) shall in addition construct suitable cooking places having a minimum area
of 1.80 mx 1.50 m (6'x5") adjacent to the hut for each family.

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the
labourers each on the scale of not less than four per each one hundred of the total strength, separate
latrines and urinal being provided for women.

(d) The contractor(s) shall construct sufficient number of bathing & washing places, one unit for
every 25 persons residing in the camp. These bathing and washing places shall be suitably
screened.

2 (a) All the huts shall have walls of sun-dried or burnt bricks laid in mud mortar or other
suitable local materials as may be approved by the GM / DGM (P&A). In case of sun-dried brick,
the wall should be plastered with mud gobri on both sides. The floor may be katcha but plastered
with mud gobri and shall be at least 15 cm (6") above the surrounding ground. The roofs shall be laid
with thatched or any other materials as may be approved by the GM /DGM (P&A) and the
contractor shall ensure that throughout the period of their occupation the roofs remain water-tight.
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(b) The contractor(s) shall provide each hut with proper ventilation.

(c) All doors, windows, and ventilators shall be provided with suitable leaves for security
purposes.

(d) There shall be kept an open space of at least 7.2m (8 yards)  between the rows of huts
which may be reduced to 6m. (20 ft) according to the availability of site with the approval of the
GM / DGM (P&A). Back to back construction will be allowed.

3. Water Supply—The contractor (s) shall provide adequate supply of water for the use of
labourers. The provisions shall not be less than 2 gallons of pure and whole-some water per head per
day for drinking purposes and 3 gallons of clean water per head per day for bathing and washing
purposes. Where piped water supply is available supply shall be at stand posts and where the supply
is from wells or river, tanks which may be of metal or masonry shall be provided. The contractor(s)
shall also at his/their own cost make arrangements for laying pipe lines for water supply to his/their
labour camp from the existing mains wherever available and shall pay all fees and charges therefor.

4. The site selected for the camp shall be high ground, removed from jungle.

5. Disposal of Excreta—The contractor(s) shall make necessary arrangement for the disposal
of excreta from the latrines by trenching or incineration, which shall be according to the requirements
laid down by the Local Health Authorities. If trenching or incineration is not allowed, the
contractor(s) shall make arrangements for the removal of the excreta through the Municipal
Committee/authority and inform it about the number of labourers employed so that arrangements
may be made by such Committee/authority for the removal of the excreta. All charges on this
account shall be borne by the contractor and paid direct by him to the Municipal
Committee/authority. The contractor shall provide one sweeper for every 8 seats in case of dry
system.

6. Drainage - The contractor(s) shall provide efficient arrangements for draining away
sullage water so as to keep the camp neat and tidy.

7. The contractor(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

8. Sanitation—The contractor(s) shall make arrangements for conservancy and sanitation in the
labour camps according to the rules of the Local Public Health and Medical Authorities.

CLAUSE 19-1. The GM / DGM (P&A) may require the contractor to dismiss or remove from
the site of the work any person or persons in the contractors' employ upon the work who may be
incompetent or misconduct himself and the contractor shall forthwith comply with such
requirement.
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CLAUSE 19-J. It shall be the responsibility of the contractor to see that the building under
construction is not occupied by anybody unauthorisedly during construction and to hand over the GM /
DGM (P&A) vacant possession of complete building. If such building though completed, is occupied
illegally, then the GM / DGM (P&A) will have the option to refuse to accept the said
building/buildings in that position. Any delay in acceptance on this account will be treated as delay in
completion and for such delay a levy upto 5% of the tendered value of work may be imposed by the
Chief Engineer whose decision shall be final both with regard to justifications and quantum and be
binding on the contractor.

However, the GM / DGM (P&A) through a notice may require the contractor to remove the
illegal occupation any time on or before construction and delivery.

Minimum CLAUSE 20 The contractor shall comply with all the provisions of the Minimum

wages Wages Act. 1948 and Contract Labour (Regulation and Abolition) Act 1970, amended from
Act to be time to time and rules framed there under and other labour laws affecting contract labour
complied that may be brought into force from time to time.

with

Works not to CLAUSE 21. “The contract shall not be assigned or sublet without the written approval
be sublet. of the GM / DGM (P&A). And if the contractor shall assign or sublet his contract or attempt to
Action in do so, or become insolvent or commence any insolvency proceedings or make any composition
case of with his creditors or attempt to do, so or if any bribe, gratuity, gift loan, per-requisite, reward or

insolvency. advantage' pecuniary or otherwise, shall either directly or indirectly, be given promised or

offered by the contractor, or any of his servants or agent to any Public officer or person in the
employee of the Authority in any way relating to his office or employment, or if any such
officer or person shall become in any way directly or indirectly interested in the contract, the
GM / DGM (P&A) on behalf of the AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) shall have power to
adopt the course specified in clause 3 hereof in the interest of Authority and in the event of
such course being adopted the consequences specified in the said Clause 3 shall ensue.”

CLAUSE 22. All sums payable by way of compensation under any of these conditions
shall be considered as reasonable compensation to be applied to the use of the Authority without
reference to the actual loss or damage sustained, and whether or not any damage shall have been
sustained.

Changes in CLAUSE 23. Where the contractor is a partnership firm, the previous approval in writing

firms

of the GM / DGM (P&A) shall be obtained before any change is made in the constitution of the

constitution firm. Where the contractor is an individual or a Hindu undivided family business concern such

to be

approval as aforesaid shall likewise be obtained before the contractor enters into any partnership

intimated agreement where under the partnership firm would have the right to carry out the work hereby

undertaken by the contractor. If previous approval as aforesaid is not obtained, the contract shall be
deemed to have been assigned in contravention of Clause 21 hereof and the same action may be
taken, and the same consequence shall ensure as provided in the said Clause 21.
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CLAUSE 24. All works to be executed under the contract shall be executed under the
direction and subject to the approval in all respects of the GM / DGM (P&A) who shall be
entitled to direct at what point or points and in what manner they are to be commenced and from
time to time carried on.

CLAUSE 25. Except where otherwise provided in the contract all questions and disputes
relating to the meaning of the specifications, designs, drawings and instructions herein before
mentioned and as to the quality of workmanship of materials used on the work or as to any other
question, claim, right, matter or thing whatsoever, in any way arising out of or relating to the
contract, designs, drawing, specifications, estimates, instructions orders or these conditions or
otherwise concerning the works, or the execution or failure to execute the same whether arising
during the progress of the work or after the cancellation, termination, completion or
abandonment thereof shall be referred to the sole arbitration of the person appointed by the
Managing Director, AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA) at the time of dispute or if there be no Managing
Director, AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA), the Administrative Head of the said
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) at the time of such appointment.

There will be no objection to any such appointment that the arbitrator so appointed is an
employee/ retired employee of the Authority that he had to deal with the matters to which the
contract relates and that in course of his duties as Authority employee, he had expressed
views on allow any of the matters in the dispute or difference.

If the arbitrator so appointed is unable or unwilling to act or resigns his appointment or
vacates his office due to any reason whatsoever or is heavenly abode, another sole arbitrator
shall be appointed in the manner aforesaid. Such person shall be entitled to proceed with the
reference from the stage at which it was left by his predecessor. It is also a term of this contract that
no person other than a person appointed by the Managing Director or Administrative Head of the
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) as aforesaid should act as an arbitrator and if for any reason that is not
possible, the matter is not to be referred to arbitration at all.

It is a term of this contract that the party invoking arbitration shall give a list of disputes, with
amounts claimed in respect of each such dispute along with the notice for appointment of
arbitrator.

It is also a term of this contract that if the contractor does not make any demand for
appointment of arbitrator in respect of any claims in writing as aforesaid within 120 days of
receiving the intimation from the GM / DGM (P&A) that the final bill is ready for payment, the
claim of the contractor shall be deemed to have been waived and absolutely barred and the
Authority shall be discharged and released of all liabilities under the contract in respect of
these claims.

The arbitration subject to above, shall be conducted in accordance with the provisions of the
Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications or
reenactment thereof and the rules made there under and for the time being in force shall apply to
the arbitration proceeding under this clause.
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It is also a term of this contract that the arbitrator shall adjudicate only on such disputes as are
referred to him by the appointing authority and give award against each dispute and claim
referred to him and in all cases, the arbitrator shall give reasons and would publish the speaking
award against each dispute and claim referred to him.

It is also a term of the contract that if any fees are payable to the arbitrator these shall be
paid equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to submit their statement of
claims and counter statement of claim. The venue of the arbitration shall be such place as may
be fixed by the arbitrator in his sole discretion. The fees, if any, of the arbitrator shall, if
required to be paid before the award is made and published, be paid half and half by each of the
parties. The cost of the reference and of the award (including the fees, if any, of the arbitrator)
shall be in the discretion of the arbitrator who may direct to any by whom and in what manner,
such costs or any part thereof shall be paid and fix
or settle the amount of costs to be so paid.

CLAUSE 26. The contractor shall fully indemnify and keep indemnified the
Authority against any action, claim or proceeding relating to infringement or use of any patent or
design or any alleged patent or design rights and shall pay any royalties which may be
payable in respect of any article or part thereof included in the contract. In the event of any
claims made under or action brought against the Authority in respect of any such matter as
aforesaid the contractor shall be immediately notified thereof and the contractor shall be at
liberty at his own expense, to settle any dispute or to conduct any litigation that may arise there
from. Provided that the contractor shall not be liable to indemnify the AGRICULTURAL
AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY
(APEDA) if the infringement of the patent or design or any alleged patent or design right is the
direct result of an order passed by the GM / DGM (P&A) in this behalf.

CLAUSE 27. When the estimate on which a tender is made includes lump sum in
respect of parts of the work, the contractor shall be entitled to payment in respect of the items of
work involved or the part of the work in question at the same rates, as are payable under this
contract for such items, or if the part of the work in question is not, in the opinion of the
GM / DGM (P&A) payable of measurement, the GM / DGM (P&A) may at his discretion pay
the lump sum amount entered in the estimate, and the certificate in writing of the Engineer-in-
Charge shall be final and conclusive against the contractor with regard to any sum or sums
payable to him under the provisions of the clause.

CLAUSE 28. In the case of any class of work for which there is no such specification as
referred to in Clause 11, such work shall be carried out in accordance with the Bureau of Indian
Standards specifications. In case there are no such specifications in Bureau of Indian Standards,
the work shall be carried out as per manufacturers’ specifications, if not available then as per
District Specifications. In case there are no such specifications as required above, the work shall
be carried out in all respects in accordance with the instructions and requirements of the
GM / DGM (P&A).
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CLAUSE 29(i). Whenever any claim or claims for payment of a, sum of money

arises out of or under the contract or against the contractor, the GM / DGM (P&A)

or Authority shall be entitled to withhold and also have a lien to retain such sum

or sums in whole or in part from the security, if any deposited by the contractor and
for the purpose aforesaid, the GM / DGM (P&A) or the Authority shall be
entitled to withhold the security deposit, if any furnished as the case may be and also
have a lien over the same pending finalisation or adjudication of any such claim. In the
event of the security being insufficient to cover the claimed amount or amounts or if
no security has been taken from the contractor, the GM / DGM (P&A) or the
Authority shall be entitled to withhold and have a lien to retain to the extent of such
claimed amount or amounts referred to above, from any sum or sums found payable
or which may at any time thereafter become payable to the contractor under the same
contract or any other contract with the GM / DGM (P&A) or the Authority or
any contracting person through the GM / DGM (P&A) pending finalisation of
adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so
withheld or retained under the lien referred to above by the GM / DGM (P&A) or
Authority will be kept withheld or retained as such by the GM / DGM (P&A) or
Authority till the claim arising out of or under the contract is determined by the
Arbitrator, (if the contract is governed by the arbitration clause) or by the competent
Court as the case may be, and that the contractor will have no claim for interest or
damages whatsoever on any account in respect of such withholding or retention
under the lien referred to above and duly notified as such to the contractor. For, the
purpose of this clause, where the contractor is a partnership firm or a limited
company the GM / DGM (P&A) or the Authority shall be entitled to withhold
and also have a lien to retain towards such claimed amount or amounts in whole or
in part from any sum found payable to any partner/limited company as the case may
be, whether in his individual capacity or otherwise.

(ii). The Authority shall have the right to cause an audit and technical
examination of the works and the final bill of the contractor including all supporting
vouchers, abstract etc. to be made after payment of the final bill and if as a result of
such audit and technical examination any sum is found to have been overpaid in
respect of any work done by the contractor under the contract or any work claimed
to have been done by him under the contract and found not to have been executed,
the contractor shall be liable to refund the amount of over-payment and it shall be
lawful for the Authority to recover the same from him in the manner prescribed in
sub clause (i) of this clause or in any other manner legally permissible and if it is
found that the contractor was paid less than what was due to him under the contract
in respect of any work executed by him under it, the amount of such underpayment
shall be duly paid by the Authority to the contractor, with out any interest thereon
whatsoever.



Lien in
respect of
claims in
other
contracts

Employment
of coal
mining or
controlled
area labour
not

permissible.

:61:

Provided that the Authority shall not be entitled to recover any sum overpaid, nor the
contractor shall be entitled to payments of any sum paid short where such payment has
been agreed upon between the General Manager (P&A) on the one
hand and the contractor on the other under any term of the contract permitting payment
for work after assessment by the General Manager (P&A).

CLAUSE 29A.: Any sum of money due and payable to the contractor (including the
security deposit returnable to him) under the contract may be withheld or retained by way of lien
by the GM/DGM (P&A) or the Authority or any other contracting person or persons
through GM / DGM (P&A) against any claim of the GM / DGM (P&A) or Authority or such

other person or persons in respect of payment of a sum of money arising out of or under any
other contract made by the contractor with the GM / DGM (P&A) or Authority or with such other

person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained under
this clause by the GM / DGM (P&A) or the Authority will be kept withheld or retained as
such by the GM / DGM (P&A) or the Authority or till his claim arising out of the same
contract or any other contract is either mutually settled or determined by the arbitrator or by the
competent court, as the case may be, and that the contractor shall have no claim for interest or
damages whatsoever on this account or on any other ground in respect of any sum of money
withheld or retained under this clause and duly notified as such to the contractor.

CLAUSE 30. The contractor shall not employ coal mining or controlled area labour
falling under any category whatsoever on or in connection with the work or recruit labour from
area within a radius of 32 k.m. (20 miles) of the controlled area. Subject as above the contractor
shall employ imported labour only i.e., deposit imported labour or labour imported by the
contractors from area, from which import is permitted.

Where ceiling price for imported labour has been fixed by State or Regional Labour
Committees not more than that ceiling price shall be paid to the labour by the contractor.

The contractor shall immediately remove any labourer who may be pointed out by the GM
/ DGM (P&A) as being a coal mining or controlled area labourer. Failure to do so shall render
the contractor liable to pay to the Authority a sum calculated at the rate of Rs. 10 per day per
labourer. The certificate of the GM / DGM (P&A) about the number of coal mining or controlled
area labourer and number of days for which they worked shall be final and binding upon all parties
to this contract.

It is declared and agreed between the parties that the aforesaid stipulation in this clause is
one in which the public are interested within the meaning of the exception of Section 74 of
Indian Contract Act, 1872.

Explanation—"Controlled Area" means the following areas:

Districts of Dhanbad, Hazaribagh, Jamatra Sub-Division of Santhal Pargana,
Commissionery, Districts of Bankuara, Birbhum Burdwan, (West Bengal) Districts of
Bilaspur, (Chhattisgarh).
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Any other area, which may be declared as 'Controlled Area' by or with the approval of the
Central Government.

CLAUSE 31. The contractor(s) shall make his/their own arrangements for water
required for the work and nothing extra will be paid for the same. This will be subject to the
following conditions :—

(i)  That the water used by the contractor(s) shall be fit for construction purposes, to
the satisfaction of the GM / DGM (P&A).

(i)  The GM / DGM (P&A) shall make alternative arrangements for supply of water
at the risk and cost of contractor(s) if the arrangements made by the contractor(s)
for procurement of water are in the opinion of the GM/DGM (P&A),
unsatisfactory.

CLAUSE 31 A. Water if available may be supplied to the contractor by the Authority
subject to the following condition.

(i)  Water charges @ 1% shall be recovered on gross amount of the work
done.

(i)  The contractor(s) shall make his/their own arrangements of water
connection and the laying of pipe lines from the existing mains of source

of supply.

(i) The Authority do not guarantee to maintain uninterrupted supply of
water and it will be incumbent, on the contractor(s) to make alternative
arrangements for water at his/their own cost in the event of any
temporary break down in the Authority water mains so that the
progress of his/their work is not held up for want of water. No claim of
damages or refund of water charges will be entertained on account of
such break down.

CLAUSE 32. (i) Where there is no piped water supply arrangement and the water is
taken by the contractor from the wells or hand pumps constructed by the Authority no charge shall
be recovered from the contractor on that account. The contractor shall however, draw water at such
hours of the day that it does not interfere with the normal use for which the hand pumps and wells
are intended. He will also be responsible for all damage and abnormal repairs arising out of his
use, the cost of which shall be recoverable from him. The GM / DGM (P&A) shall be the final
authority to determine the cost recoverable from the contractor on this account and his decision
shall be binding on the contractor.

(ii) The contractor shall be allowed to construct temporary wells in the Authority land
for taking water for construction purposes only after he has got permission of the GM / DGM
(P&A) in writing. No charges shall be recovered from the contractor on this account, but
contractor shall be required to provide necessary safety arrangements to avoid any accidents or
damage to adjacent buildings, roads and service lines. He shall be responsible for any accident
or damage caused due to the construction and subsequent maintenance of the wells and shall
restore the ground to its original condition after the wells are dismantled on completion of work.



Return of
surplus
material

Hire of Plant
and
Machinery

:63:

CLAUSE 33. Notwithstanding anything contained to the contrary in the contract, where
any materials for the execution of the contract are procured with the assistance of the
Authority either by issue from the Authority stocks or purchase made under orders or
permits or licences issued by the Authority the contractor shall hold the said materials
economically and solely for the purposes of the contract and not dispose of them without the
written permission of the Authority and return, if required by the GM / DGM (P&A), all
surplus or unserviceable materials that may be left with him after the completion of the contract
or at its termination for any reason whatsoever on being paid or credited such price as the
GM / DGM (P&A) shall determine having due regard to the condition of the materials. The
price allowed to the contractor however shall not exceed the amount charged to him excluding
the element of storage charge. The decision of the GM / DGM (P&A) shall be final and
conclusive. In the event of breach of the aforesaid condition the contractor shall in addition to
throwing himself open to action for contravention of the term of the licences or permit and /or
for criminal breach of trust, be liable to the Authority for all moneys, advantages or profits
resulting of which in the usual course would have resulted to him by reason of such breach.

CLAUSE 34:

(i) The contractor shall arrange at his own expense all tools, plants, machinery and
equipment (herein after referred to as T & P) required for execution of the work except for the
plant and machinery listed in schedule C and stipulated for issue to the contractor.  If the
contractor requires any item of T & P on hire from T & P available with the Authority over
and above the T & P stipulated for issue, the Authority will, if such item is available, hire it to
the Contractor at the rates to be agreed upon between him and the GM / DGM (P&A). In such a
case all the conditions hereunder for issue of T & P shall also be applicable to such T & P as is
agreed to be issued.

(i1) Plant and machinery when supplied on hire charges shown in schedule ‘C’ shall be
made over and taken back at the Authority’s equipment yard/shed shown in schedule ‘C’ and the
contractor shall bear the cost of carriage from the place of issue to the site of work and back. The
contractor shall be responsible to return the plant and machinery with condition in which it was
handed over to him and he shall be responsible for all damage cost to the said plant and machinery
at the site of work or elsewhere in operation and other wise during transit including damage to or
loss of plant and for all losses due to his failure to return the same soon after the completion of the
work for which it was issued. The GM / DGM (P&A) shall be the sole judge to determine the
liability of the contractor and its extent in this regard and his decision shall be final and binding on
the contractor.

(iii) The plant and machinery as stipulated above will be issued as and when available and if
required by the contractor. The contractor shall arrange his programme of work according to the
availability of the plant and machinery and no claim, whatsoever, will be entertained from him for
any delay in supply by the Authority.
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(iv) The hire charges shall be recovered at the prescribed rates from and inclusive of the date the
plant and machinery made over upto and inclusive of the date of the return in good order even
though the same may not have been working for any cause except major break down due to no
fault of the contractor or faulty use requiring more than three working days continuously
(excluding intervening holidays and Sundays) for bringing the plant in order. The contractor
shall immediately intimate in writing to the GM / DGM (P&A) when any plant or machinery
gets out of order requiring major repairs as aforesaid. The GM / DGM (P&A) shall record the
date and time of receipt of such intimation in the log sheet of the plant or machinery.  Based on
this if the break down before lunch period or major break down will be computed considering
half a day break down on the date of the complaint. If the break down occurs in the post lunch
period of major break down will be computed starting from the next working day. In case of
any dispute under this clause, the decision of GM / DGM (P&A) shall be final and binding on
the contractor.

(v)The hire charges shown above are for each day of eight hours (inclusive of one hour
lunch break) or part thereof.

(vi) Hire charges will include service of operating staff as required and also supply of
lubricating oil and stores for cleaning purposes.  Power fuel of approved type, fire wood,
kerosene oil etc. for running the plant and machinery and also the full time chowkidar for
guarding the plant and machinery against any loss or damage shall be arranged by the contractor
who shall be fully responsible for the safeguard and security of plant and machinery. The
contractor shall on or before the supply of plant and machinery sign an agreement in
indemnifying the Authority against any loss or damage caused to the plant and machinery either
during transit or at site of work.

(vii) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of
one hour lunch break. In case of an urgent work, however, the GM / DGM (P&A) may, at his
discretion, allow the plant and machinery to be worked for more than normal period of 8 hours a
day. In that case the hourly hire charges for overtime to be borne by the contractor shall be 50%
more than the normal proportionate hourly charges (1/8" of the daily charges) subject to a minimum
of half days’s normal charges on any particular day. For working out hire charges for over time a
period of half and hour and above will be charged as one hour and a period of less than half an
hour will be ignored.

(viii) The contractor shall release the plant and machinery every seventh day for
periodical servicing and / or wash out which may take about three to four hours or more. Hire
charges for full day shall be recovered from the contractor for the day of servicing/ wash out
irrespective of the period employed in servicing.

(ix) The plant and machinery once issued to the contractor shall not be returned by him on
account of lack of arrangements of labour and materials, etc. on his part, the same will be
returned only when they are required for major repairs or when in the opinion of the GM / DGM
(P&A) the work or a portion of work for which the same was issued is completed.
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(x) Log Book for recording the hours of daily work for each of the plant and machinery
supplied to the contractor will be maintained by the Authority and will be countersigned by the
contractor or his authorised agent daily. In case the contractor contests the correctness of the entries
and / or fails to sign the Log Book, the decision of the GM / DGM (P&A) shall be final and
binding on him. Hire charges will be calculated according to the entries in the Log Book and will
be binding on the contractor. Recovery on account of hire charges for road rollers shall be made
for the minimum number of days worked out on the assumption that a roller can consolidate
per day and maximum quantity of materials or area surfacing as noted against each in the annexed
statement (see attached annexure).

(xi) In the case of concrete mixers, the contractors shall arrange to get the hopper cleaned
and drum washed at the close of the work each day or each occasion.

a) In case rollers for consolidation are employed by the contractor himself, log book for
such rollers shall be maintained in the same manner as is done in case of Authority
rollers, maximum quantity of any items to be consolidated for each roller day shall
also be same as in Annexure to Clause 34 (x). For less use of rollers recovery for less
roller days shall be made at the stipulated issue rate.

(xii) The contractor shall be responsible to return the plant and machinery in the condition in
which it was handed over to him and he shall be responsible for all damage caused to the said plant
and machinery at the site of work or elsewhere in operation or otherwise or during transit
including damage to or loss of parts, and for all losses due to his failure to return the same soon
after the completion of the work for which it was issued. The GM / DGM (P&A) shall be the
sole judge to determine the liability of the contractor and its extent in this regard and his
decision shall be final and binding on the contractor.

(xiii) The contractor will be exempted from levy of any hire charges for the number of days
he is called upon in writing by the GM / DGM (P&A) to suspend execution of the work, provided
Authority’s plant and machinery in question have, in fact, remained idle with the contractor
because of the suspension.

(xiv) In the event of the contractor not requiring any item of plant and machinery issued by
Authority though not stipulated for issue in Schedule ‘C’ any time after taking delivery at the place
of issue, he may return it after two days written notice or at any time without notice if he agrees to
pay hire charges for two additional days without, in any way, affecting the right of the GM / DGM
(P&A\) to use the said plant and machinery during the said period of two days as he likes including
hiring out to a third party.

CLAUSE 35

(i). The contractor undertakes to make arrangements for the supervision of the work by
the firm supplying the tar or bitumen used.
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(if) The contractor shall collect the total quantity of tar or bitumen required for the work as
per standard formula, before the process of painting is started and shall hypothecate it to the GM /
DGM (P&A). If any bitumen or tar remains unused on completion of the work on account of lesser
use of materials in actual execution for reasons other than authorised changes of
specification and abandonment of portion of work a corresponding deduction equivalent to the
cost of unused materials as determined by the GM / DGM (P&A) shall be made and the
material returned to the contractors. Although the materials are hypothecated to the Authority, the
contractor undertakes the responsibility for their proper watch, safe custody and protection against
all risks. The materials shall not be removed from site of work without the consent of the GM /
DGM (P&A) in writing.

(iii) The contractor shall be responsible for rectifying defects noticed within a year from the
date of completion of the work and the portion of the security deposit relating to asphaltic work
shall be refunded after the expiry of this period.

CLAUSE 36 Contractors Superintendence, Supervision, Technical Staff & Employees

i) The Contractor shall provide all necessary superintendence during execution of the work and

as along thereafter as may be necessary for proper fulfilling of the obligations under the
contract.

The contractor shall immediately after receiving letter of acceptance of the tender and before
commencement of the work, intimate in writing to the GM / DGM (P&A) the name,
qualifications, experience, age, address and other particulars along with certificates, of the
principal technical representative to be in charge of the work. Such qualifications and
experience shall not be lower than specified in Schedule ‘F’. The GM / DGM (P&A) shall within
15 days of receipt of such communication intimate in writing his approval or otherwise of such a
representative to the contractor. Any such approval may at any time be withdrawn and in case of
such withdrawal the contractor shall appoint another such representative according to the provisions of
this clause. Decision of the tender accepting authority shall be final and binding on the contractor in
this respect. Such a principal technical representative shall be appointed by the contractor soon after
receipt of the approval from GM / DGM (P&A) and shall be available at site within fifteen days of
start of work.

If the contractor (or any partner in case of firm/company) who himself has such qualifications, it
will not be necessary for the said contractor to appoint such a principal technical representative
but the contractor shall designate and appoint a responsible agent to represent him and to be
present at the work whenever the contractor is not in a position to be so present, All the
provisions applicable to the principal technical representative under the Clause will also be
applicable in such a case to contractor or his responsible agent. The principal technical
representative and /or the contractor shall on receiving reasonable notice from the Engineer-in-
Charge or his designated representative(s) in charge of the work in writing or in person or
otherwise present himself to the GM / DGM (P&A) and/ or at site of work, as required, to take
instructions.  Instructions given to the principal technical representative or the responsible agent
shall be deemed to have the same force as if these have been given to the contractor. The
principal technical representative and/ or the
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contractor or his responsible authorised agent shall be actually available at site at least two
working days every week, these days shall be determined in consultation with the Engineer-in-
Charge as well as fully during important stages of execution of work during recording of
measurements of work and whenever so required by the GM / DGM (P&A) by a notice as
aforesaid and shall also note down instructions conveyed by the GM / DGM (P&A) or his
designated representative in the site order book and shall affix his signature in token of noting
down the instructions and in token of acceptance of measurements. There shall be no objection
if the representative/ agent looks after more than one work and not more than three works in the
same station provided these details are disclosed to the GM / DGM (P&A) and he shall be
satisfied that the provisions and the purpose of this clause are fulfilled satisfactorily.

If the GM / DGM (P&A), whose decision in this respect is final and binding on the contractor,
is convinced that no such technical representative or agent is effectively appointed or is
effectively attending or fulfilling the provision of this clause, a recovery shall be effected from
the contractor as specified in Schedule ‘F’ and the decision of the GM / DGM (P&A) as
recorded in the site order book and measurement recorded in Measurement Books shall be final
and binding on the contractor.  Further if the contractor fails to appoint a suitable technical
representative or responsible agent and if such appointed persons are not effectively present or
do not discharge their responsibilities satisfactorily, the GM / DGM (P&A) shall have full
powers to suspend the execution of the work until such date as a suitable agent is appointed and
the contractor shall be held responsible for the delay so caused to the work. The contractor shall
submit a certificate of employment of the technical representative/ responsible agent along with
every on account bill/ fixed bill and shall produce evidence if at any time so required by the
GM / DGM (P&A).

il) the contractor shall provide and employ on the site only such technical assistants as are
skilled and experienced in their respective fields and such foremen and supervisory staff as are
competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is
necessary for proper and timely execution of the work.

The GM / DGM (P&A\) shall be at liberty to object to and require the contractor to remove from the
works any person who in his opinion misconducts himself, or is incompetent or negligent in the
performance of his duties or whose employment is otherwise considered by the GM / DGM (P&A) to
be undesirable.  Such person shall not be employed again at works site without the written
permission of the GM / DGM (P&A) and persons so removed shall be placed as soon as possible by
competent substitutes.

CLAUSE 37
1) All taxes and duties including service tax and educational cess as applicable on the goods and

services being supplied by the contractor during the execution of the work shall be paid by the
contractor. Any change in the rates of taxes and duties shall be to the contractor’s account.

i)  The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri,
stone, kankar, etc. from local authorities.
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iii) If pursuant to or under any law, notification or order any royalty, cess or the like becomes
payable by the Authority and does not any time become payable by the contractor to the State
Government.  Local authorities in respect of any material used by the contractor in the works
then in such a case, it shall be lawful to the Authority and it will have the right and be entitled
to recover the amount paid in the circumstances as aforesaid from dues of the Contractor.

Conditions CLAUSE 38
for reim- i) All tendered rates shall be inclusive of all taxes and levies payable under respective statutes.
bursement of  However, pursuant to the Constitution (46™ Amendment) Act, 1982, if any further tax or levy is
levy/taxes if  imposed by Statute, after the last stipulated date for the receipt of tender including extensions if
levied after any and the contractor thereupon necessarily and properly pays such taxes/ levies the contractor
receipt of shall be reimbursed the amount so paid, provided such payments, if any, is not, in the opinion of
tenders the GM / DGM (P&A) (whose decision shall be final and binding on the contractor) attributable
to delay in execution of work within the control of the contractor.

i) The contractor shall keep necessary books of accounts and other documents for the purpose
of this condition as may be necessary and shall allow inspection of the same by duly authorised
representative of the Authority and / or the GM / DGM (P&A) and further shall furnish such
other information/ document as the GM / DGM (P&A) may require from time to time.

iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or
levy, pursuant to the Constitution (Forty Sixth Amendment) Act, 1982, give a written notice
thereof to the GM / DGM (P&A) that the same is given pursuant to this condition, together with all
necessary information relating thereto.

Termination =~ CLAUSE 39. Without prejudice to any of the rights or remedies under this contract, if the

of contract  contractor dies, the GM / DGM (P&A) on behalf of the AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) shall

on death of have the option of terminating the contract without compensation to the contractor

contractor

If relation CLAUSE 40. The contractor shall not be permitted to tender for work in the

working in Authority (responsible for award and execution of contracts) in which his

CPWD then  near relative is posted as Divisional Accountant or as an officer in any capacity between the

the grades of the c(both inclusive). He shall also intimate

contractor the names of person who are working with him in any capacity or subsequently employed

not allowed by him and who are near relatives to any officer in the AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA) or

to tender in the Ministry of Food, Consumer Affairs & Public Distribution, Govt. of India, New
Delhi. Any breach of this condition by the Contractor would render him liable to be
removed from the approved list of contractors of this Authority. The contractor would also
be debarred from tendering in the Authority for five years for any breach of this
condition.

Note:—By the terms "near relative" is meant wife, husband, parents and grand parents,
children and grand children, brothers and sisters, uncles, aunts and cousins and their
corresponding in laws.
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CLAUSE 41. No Engineer or other officer, employed in Engineering or administrative

duties, in the AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT

AUTHORITY (APEDA) is allowed to work as a contractor for a

period of two year of his retirement from AGRICULTURAL AND PROCESSED FOOD PRODUCTS

EXPORT DEVELOPMENT AUTHORITY (APEDA) service without
the previous permission of the Authority. This contract is liable to be cancelled if either
the contractor or any of his employee is found at any time to be such a person who had not

obtained the permission of AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT

DEVELOPMENT AUTHORITY (APEDA) as aforesaid, before
submission of the tender or engagement in the contractor's service as the case may be.

CLAUSE 42.

i) After completion of the work and also at any intermediate stage in the event of non-
reconciliation of materials issued, consumed and in balance (see Clause 10), theoretical

quantity of materials issued by the Authority for use in the work shall be calculated on the
basis and method given hereunder:-

a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement &
bitumen required for different items of work as shown in the Schedule of Rates mentioned in
Schedule ‘F°. In case any item is executed for which standard constants for the
consumption of cement or bitumen are not available in the above mentioned schedule/
statement or cannot be derived from the same, shall be calculated on the basis of standard
formula to be laid down by the GM / DGM (P&A).

b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken as the
quantity required as per design or as authorised by GM/DGM (P&A) including authorised
lappages, chairs etc. plus 3% wastage due to cutting into pieces, such theoretical quantity being
determined and compared with the actual issues each diameterwise, sectionwise and
categoriwise separately.

¢) Theoretical quantity of G.I. & C.I or other pipes, conduits, wires and cables, pig lead and
G.1./M.S. sheets shall be taken as quantity actually required and measured plus 5% for
wastage due to cutting into pieces (except in the case of G.1./M.S. sheets it shall be 10%), such
determination & comparison being made diameterwise & categoriwise.

d) For any other material as per actual requirements.

i) Over the theoretical quantities of materials so computed a variation shall be allowed as
specified in Schedule ‘F’. The difference in the net quantities of material actually issued to
the contractor and the theoretical quantities including such authorised variation, if not
returned by the contractor or if not fully reconciled to the satisfaction of the Engineer-in-
Charge within fifteen days of the issue of written notice by the GM / DGM (P&A) to this
effect shall be recovered at the rates specified in Schedule ‘F’, without prejudice to the
provision of the relevant conditions regarding return of materials governing the contract.
Decision of GM / DGM (P&A) in regard to theoretical quantities of materials, which
should have been actually used as per the Annexure of the standard schedule of rates and
recovery at rates ‘specified in Schedule ‘F’, shall be final and binding on the contractor.
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For non-scheduled items, the decision of the GM / DGM (P&A) regarding theoretical
quantities of materials, which should have been actually used, shall be final and binding on the
contractor.

iii) The said action under this clause is without prejudice to the right of the Authority to take
action against the contractor under any other conditions of contract for not doing the work
according to the prescribed specifications.

CLAUSE 43. The work (whether fully constructed or not) and all materials, machines,
tools and plants, scaffolding, temporary buildings and other things connected therewith shall be
at the risk of the contractor until the work has been delivered to the GM / DGM (P&A) and a
certificate from him to that effect obtained. In the event of the work or any materials properly
brought to the site for in Authority in the work being damaged or destroyed in consequence of
hostilities or war-like operation, the contractor shall when ordered (in writing) by the GM / DGM
(P&A) to remove any debris from the site, collect and properly stack or remove in store all
serviceable materials salvaged from the damaged work and shall be paid at the contract rates, in
accordance with the provision of this agreement for the work of clearing the site of debris,
stacking or removal of serviceable material and for reconstruction of all works ordered by the
GM / DGM (P&A), such payments being in addition to compensation upto the value of the
work, originally executed before being damaged or destroyed and not paid for. In case of works
damaged or destroyed but not already measured and paid for the compensation shall be assessed
by the General Manager (P&A) upto Rs. 5,000/- and by the Chief Engineer
for higher amount. The contractor shall be paid for the damage/destruction suffered and for
restoring the material at the rates based on analysis of rates tendered for in accordance with the
provision of the agreement. The certificate of the GM / DGM (P&A) regarding the quality and
quantity of materials and the purpose for which they were collected shall be final and binding on
all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequences of
hostilities or war-like operation (a) unless the contractor had taken all such precautions against air
raid as are deemed necessary by the A.R.P. Officer or the GM / DGM (P&A) (b) for any
materials etc, not on the site of the work or for any tools, plants, machinery, scaffolding,
temporary building and other things not intended for the work.

In the event of the contractor having to carry out reconstruction as aforesaid, he shall be
allowed such extension of time for its completion as is considered reasonable by the GM / DGM
(P&A)

CLAUSE 44. The contractor shall comply with the provisions of the Apprentices Act,
1961 and the rules and orders and issued thereunder from time to time. If he fails to do so, his
failure will be a breach of the contract and the GM / DGM (P&A) may, in his discretion, cancel

the contract. The contractor shall also be liable for any pecuniary liability arising on account of
any violation by him of the provisions of the said Act.
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Release of

Security CLAUSE 45 Security deposit of the work shall not be refunded till the contractor
Deposit after  produces a clearance certificate from the Labour Officer. As soon as the work is virtually
labour complete, the contractor shall apply for the clearance certificate to the Labour Officer under
clearance intimation to the GM/DGM (P&A). The GM/DGM (P&A), on receipt of the said

communication, shall write to the Labour Officer to intimate if any complaint is pending against the
contractor in respect of the work. If no complaint is pending, on record till after 3 months after
completion of the work and / or no communication is received from the Labour Officer to this
effect till six months after the date completion, it will be deemed to have received the
clearance certificate and the Security Deposit will be released if otherwise due.

Schedule showing approximate quantity of materials to be supplied by the
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) under clause 10 of the Conditions of contract of work contracted to be
executed and the rates at which they are to be charged for.

Particulars Rates at which the material will be charged to Place of delivery
| the contractor |
AS PER SCHEDULE ‘B> ATTACHED

Note :— The person or firm submitting the tender should see that the rates in the above
schedule are filled up by the GM / DGM (P&A) on the issue of the form prior to the submission of the
tender. To be filled in by the General Manager (P&A).

Contractor General Manager (P&A)
Name & Seal with For & on behalf of APEDA
Address
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AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) ( MINISTRY OF
COMMERCE AND INDUSTRY, GOVT. OF
INDIA )
SCHEDULE -B

LIST OF MATERIALS TO BE SUPPLIED TO THE CONTRACTORS

S.NO_Description of Material_ Unit _ Rate In Figures AppOrX. Place of Remarks
& Words Quantity delivery
T y4 3 7T 5 © 7

Not applicable
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SAFETY CODES

Safety Codes :

1.

suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or
from solid construction except such short period work as can be done safely from ladders. When a ladder is
used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials as
well, suitable footholds and handhold shall be provided on the ladder and the ladder shall be given an inclination
not steeper than ¥4 to 1 (1/4 horizontal and 1 vertical).

Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or suspended from an
overhead support or erected with stationary support shall have a guard rail properly attached or bolted braced
and otherwise secured at least 90 cm. (3 feet) high/above the floor or platform of such scaffolding or staging and
extending along the entire length of the outside and ends thereof with only such opening as may be necessary for
the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the
building or structure.

Working platforms, gangways and stairways should be so constructed that they should not sag unduly or
unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12 feet) above
ground level or floor level, they should be closely boarded, should have adequate width and should be suitable
fastened as described in (2) above.

Every opening in the floor of building or in a working platform be provided with suitable means to prevent the
fall of persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. (3
feet).

Safe means of access shall be provided to all working platform and other working places. Every ladder shall be
securely fixed. No portable single ladder shall be over 9 m (30 feet) in length while the width between side rails
in rung ladder shall in no case be less than 29 cm. (11 '4”) for ladder upto and including 3 m. (10 feet) in length.
For longer ladders, this width should be increased at least 4 for each additional 30 cm. (1 feet) of length.
Uniform step spacing shall not exceed 30 cm. (12”). Adequate precautions shall be taken to prevent danger
from electrical equipment. No materials on any of the sites of work shall be so stacked or placed as to cause
danger or inconvenience to any person or the public. The contractor shall provide all necessary fencing and
lights to protect the public from accident, and shall be bound to bear the expenses of defence of every suit, action
or other proceedings at law that may be brought by any persons for injury sustained owing to neglect of the
above precautions and to pay any damages and cost which may be awarded in any such suit, action or
proceedings to any such person or which may, with the consent of the contractor, be paid to compensate any
claim by any such person.
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6.

8.
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Excavation and Trenching — All trenches, 1.2 m. (four feet) or more in depth, shall at all times be supplied with
at least one ladder for each 30 m. (100 feet) in length or fraction thereof. Ladder shall extend from bottom of the
trench to at least 90 cm. (3 feet) above the surface of the ground. The side of the trenches which are 1.5 m (5
feet) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so as to
avoid the danger or sides collapsing. The excavated materials shall not be placed within 1.5 m (5 feet) of the
edges of the trench or half of the depth of the trench whichever is more. Cutting shall be done from top to
bottom. Under no circumstances undermining or undercutting shall be done.

Demolition — Before any demolition work is commenced and also during the process of the work :-
i) All roads and open area adjacent to the work site shall either be closed or suitable protected.

i) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by
the operator shall remain electrically charged.

iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion
or flooding. No floor, roof or other part of the building shall be so overloaded with debris or
materials as to render it unsafe.

All necessary personal safety equipment as considered adequate by the GM / DGM (P&A) should be kept
available for the use of the person employed on the site and maintained in a condition suitable for immediate
use, and the contractor should take adequate steps to ensure proper use of equipments by those concerned. The
following safety equipment shall invariably be provided.

i) Workers employed on mixing asphaltic materials, cement and limit mortars shall be provided with
protective footwear and protective footwear and protective goggles.

i) Those engaged in white washing and mixing or stacking of cement bags or any material which is
injurious to the eyes shall be provided with protective goggles.

iii) Those engaged in welding works shall be provided with welder’s protective eye shields.

iv) Stonebreakers shall be provided with protective goggles and protective clothing and seated at
sufficiently safe intervals.

V) When workers are employed in sewers and manholes, which are in active use, the contractor shall
ensure that the manual covers are opened and ventilated at least for an hour before the workers are
allowed to get into the manholes and the manholes so opened shall be cordoned of with suitable
railing and provided with warning signals or boards to prevent accident to the public. In addition, the
contractor shall ensure that the following safety measures are adhered to :
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a) Entry for workers in to the line shall not be allowed except under supervision of the AE or any other
higher officers.

b) At least 5 to 6 manholes upstream and downstream should be kept open for atleast 2 to 3 hours before
any man is allowed to enter into the manhole for working inside.

c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper, which
changes colour in the presence of such gases and gives indication of their presence.

d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no oxygen
is found inside the sewer line workers should be sent only with Oxygen Kit.

e) Safety belt with rope should be provided to the workers. While working inside the manholes such rope
should be handled by two men standing outside to enable him to be pulled out during emergency.

) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind. Proper
warning signs should be displayed for the safety of the public whenever cleaning works are undertaken
during night or day.

g) No smoking or open flames be allowed near the blocked manholes being cleaned.

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be immediately
removed to avoid accidents on account of slippery nature of the malba.

i) Workers should not be allowed to work inside the manhole continuously. He should be given rest
intermittently. The GM / DGM (P&A) may decide the time upto which a worker may be allowed to
work continuously inside the manhole.

j) Gas masks with oxygen Cylinder should be kept at site for use in emergency.

K) Air blowers should be used for flow of fresh air through the manholes. Whenever called for portable air
blowers are recommended for ventilating the manholes. The mortar for these shall be vapour proofed and
totally enclosed type. Non-sparking gas engines also could be used but they should be placed at 2 mtrs
away from the opening and on the leeward side protected from wind so that they will not be a source of
friction on any inflammable gas that might be present.

I) The workers engaged for cleaning the manholes/sewers should be properly trained before allowing to
work in the manhole.

m) The workers shall be provided with Gumboots or non-sparking shoes bump helmets and gloves non-
sparking tools safety lights and gas masks and potable air blowers (when necessary). They must be
supplied with barrier cream for anointing the limbs before working inside the sewer lines.

n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full weight
on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well.

0) If aman has received a physical injury, he should be brought out of the sewer immediately and adequate
medical aid should be provided to him.

p) The extent to which these precautions are to be taken depend on individual situation but the decision of
the GM / DGM (P&A) regarding the steps to be taken in this regard in an individual case will be final.

vi) The contractor shall not employ men and women below the age of 18 years on the work of painting with
products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead
painting the following precautions should be taken.

a. No paint containing lead or lead products shall be used except in the form of paste or ready-made
paint.

b. Suitable face masks should be supplied for use by the workers when paint is applied in the form of
spray or a surface having lead paint is dry rubbed and scrapped.
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c. Overalls shall be supplied by contractor to the workmen and adequate facilities shall be provided to
enable the working painters to wash during and on the cessation of work.

9. The contractor shall not employ women and men below the age of 18 years on the work of painting
with products containing lead in any form. Wherever men above the age of 18 are employed on the work of
lead painting, the following principles must be observed for such use:-

(i)

(i)
(iii)
(iv)
(V)
(vi)
(vii)

White lead, sulphate of lead or products containing these pigments shall not

be used in painting operation except in the form of paste or paint ready for

use.

Measures shall be taken wherever required in order to prevent danger arising
from the application of a paint in the form of spray.

Measures shall be taken wherever practicable, to prevent danger arising out
from dust caused by dry rubbing down and scrapping.

Adequate facilities shall be provided to enable working painters to wash
during and on cessation of work.

Overalls shall be worn by working painters during the whole of the working
period.'

Suitable arrangements shall be made to prevent clothing put off during
working hours being spoiled by painting materials.

Cases of lead poisoning and suspected lead poisoning shall be notified and
shall be subsequently verified by a medical man appointed by the competent
authority of the AGRICULTURAL AND PROCESSED FOOD PRODUCTS
EXPORT DEVELOPMENT AUTHORITY (APEDA).

(viii) The AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA) may require when necessary a medical

(ix)

examination of workers.
Instructions with regards to the special hygienic precautions to be taken in the
painting trade shall be distributed to working painters.

10. When the work is done near any place where there is risk of drowning, all necessary
equipments should be provided and kept ready for use and all necessary steps taken for prompt
rescue of any person in danger and adequate provision should be made for prompt first aid treatment of
all injuries likely to be obtained during the course of the work.

11. Use of hoisting machines and shackle including their attachments, anchorage and
supports shall conform to the following standards or conditions.

i @

(b)

These shall be of good mechanical construction, sound materials and
adequate strength and free from patent defect and shall be kept repaired and
in good working order.

Every rope used in hoisting or lowering materials or as a means of suspension
shall be of durable quality and adequate strength, and free from patent
defects.

ii.Every crane driver or hoisting appliance operator shall be properly qualified and no person
under the age of 21 years should be in charge of any hoisting machine included any
scaffolding winch or give signals to operator.



77

iii.In case of every hoisting machine and of every chain ring hook, shackle, swivel and pulley
block used in hoisting or as means of suspension the safe working load shall be ascertained
by adequate means. Every hoisting machine and all gear referred to above shall be plainly
marked with the safe working load. In case of hoisting machine having a variable safe
working load, each safe working load and the conditions under which it is applicable shall be
clearly indicated. No part of any machine or any gear referred to above in this paragraph shall
be loaded beyond the safe working load except for the purpose of testing.

iv.In case of departmental machines the safe working load shall be notified by the
Engineer(Elect.). As regards contractor's machines the contractors shall notify the safe
working load of machine to the GM / DGM (P&A) whenever he brings any machinery to
site of work and get it verified by the Electrical Engineer concerned.

12.  Motors, gearing transmission, electric wiring and other dangerous parts of hoisting
appliances should be provided with efficient safeguards. Hoisting appliances should be provided with
such means as will reduce to the minimum the risk of accidental descent of the load. Adequate
precautions should be taken to reduce to the minimum the risk of any part of a suspended load
becoming accidentally displaced. When workers are employed on electrical installations which are
already energised, insulating mats, wearing apparel, such as gloves, sleeves and boots as may be
necessary should be provided. The workers should not wear any rings, watches and carry keys or
other materials, which are the good conductors of electricity.

13. All scaffold, ladders and other safety devices mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed while it
is in use. Adequate washing facilities should be provided at or near places of work.

14. These safety provisions should be brought to the notice of all concerned by display on a
notice board at a prominent place at work spot. The person responsible for compliance of the safety
code shall be named therein by the contractor.

15. To ensure effective enforcement of the rules and regulations relating to safety
precautions, the arrangements made by the contractors shall be upon to inspections by the Labour
Officer or GM / DGM (P&A) of the department or their representatives.

16. Notwithstanding the above clauses from (1) to (15) there is nothing in these to exempt the
contractor from the operations of any other Act or Rule in force in the Republic of India.
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Model Rules for the Protection of Health and Sanitary Arrangements for
Workers Employed by AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA)

or its Contractors

1. Application:

These rules shall apply to all buildings and construction works in charge of
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) in which twenty or more workers are ordinarily employed or are proposed to
be employed in any day during the period during which the contract work is in progress.

2. Definition:

Work place means a place where twenty or more workers are ordinarily employed or are
proposed to be employed in connection with construction work on any day during the period during
which the contract work is in progress.

3. First Aid Facilities:

(1) At every work place there shall be provided and maintained, so as to be easily accessible
during working hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part
thereof ordinarily employed.

(2)  The first-aid box shall be distinctly marked with red cross on white Base and shall
contain the following equipment, namely:—

(@) For work places in which the number of contract labour employed does not exceed
50—

Each first aid fox shall contain the following equipment
(i) 6 small sterilised dressings.

(i) 3 medium size sterilised dressings.

(iii) 3 large size sterilised dressings.

(iv) 3 large sterilised burn dressings.

(v) 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.

(vi) 1 (30 ml.) bottle containing salvolatile having the dose and mode of
administration Indicated on the label.

(vii) 1 snake-bite lancet.
(viii) 1 (30 gms.) bottle of potassium permanganate crystals.
(ix) 1 Pair scissors.

(X) 1 copy first-aid leaf-let issued by the Director General, Factory Advice
Service and Labour Institute, Government of India.
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(xi) 1 bottle containing 100 tablets (each of 5 grams) of aspirin.
(xit) Ointment for burns
(xiii) A bottle of suitable surgical antiseptic solution.

(b) For the work place in which the number of contract labour exceed 50— Each first-aid box
shall contain the following equipments :—

(i) 12 small sterilised dressings

(i) 6 Medium size sterilised dressings.

(iii) 6 large size sterilised dressings.

(iv) 6 large size sterilised burn dressings.

(v) 6 (15 gms) packets sterilised cotton wool.

(vi) 1 (60 ml) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

(vii) 1 (60 ml) bottle containing a two per cent alcoholic solution of iodine.
(viii) 1 role of adhesive plaster

(ix) 1 snake bite lancet.

(x) 1(30gms.) bottle of potassium permanganate crystals.

(xi) 1 pair of scissors.

(xii) 1 copy of the first-aid leaf-let issued by the Director General, Factory Advice
Service and Labour Institute, Government of India.

(xiii) A bottle containing 100 tablets (Each of 5 grams.) of aspirin. (xiv)
Ointment of bumes.
(xv) A bottle of suitable surgical antiseptic solution.

(3) Adequate arrangement shall be made for immediate recoupment of the equipment when
necessary.

(4) Nothing except the prescribed contents shall be kept in the first-aid box.

(5) The First-Aid box shall be kept in charge of a responsible person who shall always be
readily available during the working hours of the work place.

(6) A person in charge of the First-Aid box shall be person trained in Fist-Aid treatment, in the
work places where the number of the Contract labour employed is 150 or more.

(7) In work places where the number of contract labour employed is 500 or more, and
hospital facilities are not available within easy distance from the work, First-Aid posts shall be
established and run by a trained compounder. The Compounder shall be on duty and shall be
available at all hours when the workers are at work.
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(8) Where work place are situated in places which are not towns or cities, suitable motor transport
shall be kept readily available to carry injured person or persons suddenly taken ill to the nearest
hospital.

4. Drinking Water :

(@ In every work place, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of cold water fit for drinking.

(b) Where drinking water is obtained from an intermittent public water supply, each work
place shall be provided with storage where such drinking water shall be stored.

(c) Every water supply of storage shall be a distance of not less than 50 feet from any latrine,
drain or other source of pollution. When water has to be drawn from an existing well, which is within
such proximity of latrine, drain or any other source of pollution, the well shall be properly
chlorinated before water is drawn from it for drinking. All such wells shall be entirely closed in and be
provided with a trap door, which shall be dust and waterproof.

(d) A reliable pump shall be fitted to each covered well, the trap-door shall be kept locked and
opened only for cleaning or inspection which shall be done at least once a month.

5. Washing Facilities :

(i) In every work place adequate and suitable facilities for washing shall be provided and
maintained for the use of contract labour employed therein.

(i) Separate and adequate screening facilities shall be provided for the use of male and female
workers.

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic
condition.

6. Latrines & Urinals :
[i] Latrines shall be provided in every work place on the following scale, namely:
[a] Where females are employed, there shall be at least one latrine for every 25 females.
[b] Where males are employed, there shall be at least one latrine for every 25 males.
Provided that where the number of males or females exceeds 100 it shall be sufficient if there is
one latrine for 25 males or females as the case may be, upto the first 100 and one for every 50

thereafter.

[ii] Every latrine shall be under cover and so partitioned off as to secure privacy, and shall
have proper door and fastenings.
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[iii] Construction of latrines : The inside walls shall be constructed of masonry or some
suitable heat-resisting non-absorbent materials and shall be cement washed inside and outside at least
once a year. Latrines shall not be of a standard lower than bore-hole system.

[iv] (a) Where workers of both sexes are employed, there shall be display outside each block of
latrine and urinal, a notice in the language understood by the majority of the workers. "For men only"
or "For Women only" as the case may be

[b] The notice shall also bear the figure of a man or of a woman, as the case may be.

[V] There shall be at least one urinal for male workers upto 50 and one for female workers
upto fifty employed at a time, Provided that where the number of male or female workmen, as the
case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males or females
upto the first 500 and one for every 100 or part thereof, thereafter.

[vi] (a) The latrines and Urinals shall be adequately lighted and shall be maintained in a clean and
sanitary condition at all times.

(b) Latrines and urinals other than those connected with a flush sewerage system shall
comply with the requirements of the Public Health Authorities.

[vii] Water shall be provided by means of a tap or otherwise so as to be conveniently
accessible in or near the latrines and urinals.

[viii] Disposal of excreta : Unless otherwise arranged for by the local sanitary authority
arrangements for proper disposal of excreta by incineration at the work place shall be made by means
of a suitable incinerator. Alternately excreta may be disposed of by putting a layer of night soil at the
bottom of a pucca tank prepared for the purpose and covering it with a 15 cm. layer of waste or
refuse and than covering it with a layer of earth for a fortnight (when it will turn into manure).

[ix] The contractor shall, at his own expense, carry out all instructions issued to him by the
GM / DGM (P&A) to effect proper disposal of night soil and other conservancy work in respect of
the contractors workmen or employees on the site. The contractor shall be responsible for payment of
any charges, which may be levied by Municipal or Cantonment Authority for execution of such work
on his behalf.

7. Provision of Shelter during rest :

At every place there shall be provided, free of cost, four suitable sheds, two for males and the
other two for females for rest separately for the use of men and women labour. The height of each
shelter shall not be less than 3 meters (10 feet) from the floor level to the lowest part of the roof.
These shall be kept clean and the space provided shall be on the basis of 0.6 sq. m. (6 sq.ft.) per
head.

Provided that the GM / DGM (P&A) may permit, subject to his satisfaction, a portion of the
building under construction or other alternative accommodation to be used for the purpose.



:82:
8. Creches :

(i) at every work place, at which 20 or more women workers are ordinarily employed,
there shall be provided two rooms of reasonable dimensions for the use of their children under the
age of six years. One room shall be used as a play room for the children and the other as their bed
room. The rooms shall be constructed with specifications as per clause 19-H (2) (a), (b), (c).

(if) The rooms shall be provided with suitable and sufficient openings for light and ventilation
There shall be adequate provisions of sweepers to keep the place clean.

(i) The contractor shall supply adequate number of toys and games in the play room and
sufficient number of cots and bedding in the bed room.

(iv) The contractor shall provide one Aaya attendant to look after the children in the crech when the
number of women workers does not exceed 50 and two when the number of women workers
exceed 50.

(v) The use of rooms earmarked as creches shall be restricted to children, their attendants and
mothers of the children.

9. Canteens :

(1) In every work place where the work regarding the employment of contract labour is likely to
continue for six months and wherein contract labour numbering one hundred or more are ordinarily
employed an adequate canteen shall be provided by the contractor for the use of such contract labour.

(if) The canteen shall be maintained by the contractor in an efficient manner.

(iii)  The canteen shall consist of at least a dining hall, kitchen, store, room, pantry and washing
places separately for workers and utensil.

(iv) The canteen shall be sufficiently lighted at all times when any person has access to it.

(v) The floor shall be made of smooth and impervious material and inside walls shall be
limewashed or colour washed at least once in each year.

Provided that the inside walls of the kitchen shall be lime-washed every four months.

(vi) The premises of the canteen shall be maintained in a clean and sanitary condition.
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(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to
accumulate so as to cause a nuisance.

(viii) Suitable arrangements shall be made for the collection and disposal of garbage.

(ix) The dinning hall shall accommodate at a time 30 per cent of the contract labour working at
a time.

(x) The floor area of the dinning hall, excluding the area occupied by the service counter and
any furniture except tables and chairs shall not be less then one square meter (10 sq.ft.) per diner to be
accommodated as prescribed in sub-rule 9.

(xi) [a] A Portion of the dining hall, and service counter shall be partitioned off and reserved for
women workers in proportion to their number

[b] Washing place for women shall be separate and screen to secure privacy.

(xii) Sufficient tables, stools, chairs or benches shall be available for the number of diners to be
accommodated as prescribed in the sub-rule 9.

(xiii) a[1] There shall be provided and maintained sufficient utensils, crockery, furniture and any
other equipment necessary for the efficient running of the canteen.

[2] The furniture , utensils and other equipment shall be maintained in a clean and hygienic
condition.

(b) [1] Suitable clean clothes for the employees serving in the canteen shall be provided and
maintained.

[2] A service counter, if provided, shall have top of smooth and impervious material.

[3] Suitable facilities including an adequate supply of hot water shall be provided for the
cleaning of utensils and equipment.

(xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the
normal habits of the contract labour.

(xv) The charges for food stuffs, beverages and any other items served in the canteen shall be
based on 'No profit', 'No loss' and shall be conspicuously displayed in the canteen.

(xvi) In arriving at the price of food stuffs, and other articles served in the canteen, the
following items shall not be taken into consideration as expenditure, namely :--

[a] The rent of land and building.

[b] The depreciation and maintenance charges for the building and equipment provided for the
canteen.

[c] The cost of purchase, repairs and replacement of equipments including furniture, crockery
cutlery and utensil.

[d] The water charges and other charges incurred for lighting and ventilation.
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(e) The interest and amounts spent on the provision and maintenance and equipment provided for
the canteen.

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by
registered accountants and auditors.

10. Anti-Malarial Precautions :

The contractor shall at his own expense, conform to all anti-malarial instructions given to
him by the GM / DGM (P&A) including the filling up of any borrow pits which may have been dug
by him.

11. The above rules shall be incorporated in the contracts and in notices inviting tenders and
shall form an integral part of the contracts.

12. Amendments
Government may, from time to time, add to or amend these rules and issue such directions, it

may consider necessary for the purpose of removing any difficulty, which may arise in the
administration thereof.
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CENTRAL PUBLIC WORKS DEPARTMENT CONTRACTORS' LABOUR
REGULATIONS - THESE REGULATIONS WILL APPLY MUTATIS-MUTANDIS

TO THE WORK OF THE AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA)

1. Short Title:

These regulations may be called the "Central Public Works Department Contractors™ Labour
Regulations".

2. Definitions :

(i) "Workman'" means any person employed by a Central Public Work Department or its
Contractor directly or indirectly through a sub-contractor, with or without the knowledge of the
Central Public Work Department to do any skilled, semi skilled or unskilled manual, supervisory,
technical or clerical work for hire or reward, whether the terms of employment are expressed or
implied but does not include any person: —

@ Who is employed mainly in a managerial or administrative capacity; or

(b) Who, being employed in a supervisory capacity draws wages exceeding five hundred
rupees per mensem or exercises either by the nature of the duties attached to the
office or by reason of powers vested in him, functions mainly of managerial nature.

(© Who is an out worker, that is to say, a person to whom any article or materials are
given out by or on behalf of the principal employer to be made up cleaned, washed,
altered, ornamental finished repaired adopted or otherwise processed for sale for the
purposes of the trade or business of the principal employer and the process is to be
carried out either in the home of the out worker or in some other premises, not being
premises under the Control and management of the principal employer. No person
below the age of 14 years shall be employed to act as a workman.

(i) "Fair Wages'' means wages whether for time or piece work fixed and notified under
the provisions of the Minimum Wages Act form time to time.

(i)  "Contractors" shall include every person who undertakes to produce a given result
other than a mere supply of goods or articles of manufactures through contract labour or
who supplies contract labour for any work and includes a sub contractor.

(iv)  "Wages" shall have the same meaning as defined in the payment of Wages Act.
3. (i) Normally working hours of an adult employee should not exceed 9 hours a day. The working

day shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more than
12 hours on any day.



:86:

(if) When an adult worker is made to work for more than 9 hours on any day or for the more
than 48 hours in any week he shall be paid overtime for the extra hours put in by him at double the
ordinary rate of wages.

(iii) (a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance
with the provisions of the Minimum wages (Central) Rules 1960 as amended from time to time,
irrespective of whether such worker is governed by the minimum Wage Act or not.

(b) Where the Minimum Wages prescribed by the Government under the Minimum Wages Act
are not inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest day wages
at the rate applicable to the next preceding day, provided he has worked under the same
contractor for a continuous period of not less than 6 days.

(c) Where a contractor is permitted by the GM / DGM (P&A) to allow a worker to work on a
normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the
five days immediately before or after the normal weekly holiday and pay wages to such worker for the
work performed on the normal weekly holiday at overtime rate.

4. Display of Notice regarding wages, etc.

The contractor shall before he commences his work on contract, display and correctly
maintain and continue to display and correctly maintain in a clear and legible condition in
conspicuous places on the work, notices in English and in the local Indian languages spoken by the
majority of the workers, giving the minimum rate of wages fixed under the Minimum Wages Act, the
actual wages being paid, the hours of work for which such wages are earned, wage periods, date of
payment of wages and other relevant information as per Appendix 'lI"

S. Payment of Wages:

() The contractor shall fixed wage periods in respect of which wages shall be payable.
(i) No wage period shall exceed one month.

(iii) The wages of every person employed as contract labour in an establishment or by a
contractor where less than one thousand, such persons are employed shall be paid before the expiry of
the seventh day and in other cases before the expiry of tenth day after the last day of wage period in
respect of which the wages are payable.

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the
wages earned by him shall be paid before the expiry of the second working day from the date on
which his employment is terminated.

(v) All payments of wages shall be made on a working day at the work premises and during
the working time and on a date notified in advance and in case the work is completed before the
expiry of the wage period, final payment shall be made within 48 hours of the last working day.
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(vi) Wages due to every worker shall be paid to him direct or to other person authorised by him
in this behalf.

(vii) All wages shall be paid in current coin or currency or in both.

(viii) Wages shall be paid without any deductions of any kind except those specified by the
Central Government by general or special order in this behalf of permissible under the Payment of
Wages Act 1956.

(ix) A notice showing the wages period and the place and time of disbursement of wages shall be
displayed at the place of work and a copy sent by the contractor to the GM / DGM (P&A) under
acknowledgement.

(x) It shall be the duty of the contractor to ensure the disbursement of wages in the presence of
the Asstt. Engineer or any other authorised representative of the GM / DGM (P&A) who will be
required to be present at the place and time of disbursement of wages by the contractor to workmen.

(xi) The contractor shall obtain from the Asstt. Engineer or any other authorised representative
of the GM / DGM (P&A) as the case may be, a certificate under his signature at the end of the entries
in the "Register of wages" or the "Wage-cum-Muster Roll" as the case may be in the following form :

"Certified that the amount shown in column No. has been paid to the workman
concerned in my presence on... .......... .. AL e "

6. Fines and deductions which maybe made from wages :
(i) The wages of a worker shall be paid to him without any deductions of any kind except the
following:
@) Fines,

(b) Deductions for absence from duty i.e., from the place or the places where by
the terms of his employment he is required to work. The amount of deduction
shall be in proportion to the period for which he was absent.

(©) Deduction for damage to or loss of goods expressly entrusted to the employed
person for custody, or for loss of money or any other deduction which he is
required to account where such damage or loss is directly attributable to his
neglect or default.

(d) Deduction for recovery of advances or for adjustment of over-payment of
wages, advances granted shall be entered in a register.

(e) Any other deduction, which the Central Government/the Authority may
from time to time allow.
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(if) No fines should be imposed on any worker save in respect of such acts and omission on his
part as have been approved of by the Chief Labour Commissioner.

Note—An approved list of Acts and omissions for which fines can be imposed is enclosed at
Appendix-I.

(ii1) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from
his wages until the worker has been given an opportunity of showing cause against such fines or
deductions.

(iv) Total amount of fine which may be imposed in any one wage period on a worker shall not
exceed an amount equal to three paisa in a rupee of the total wages, payable to him in respect of that
wage period.

(v) No fine imposed on any worker shall be recovered from him by instalment, or after the
expiry of sixty days from the date on which it was imposed.

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in
respect of which it was imposed.

7. Labour Records :

(i) The contractor shall maintain a "Register of persons employed” on work on contract in
Form XIlII of the CL (R & A) Central Rules 1971 (Appendix 1V).

(i) The contractor shall maintain a "Muster Roll" Register in respect of all workmen
employed by him on the work under contract in form XVI of the CL (R & A) Rules 1971
(Appendix
V).

(iii) The contractor shall maintain a “"Wage Register" in respect of all workmen employed by him
on the work under contract in form XVII of the CL (R & A) Rules 1971 (Appendix V1).

(iv) Register of accidents—The contractor shall maintain a register of accidents in such
form as may be convenient at the work place but the same shall include the following particulars.

[a] Full particulars of the labourers who met with accident.
[b] Rate of wages.

[c] Sex.

[d] Age.

[e] Nature of accident and cause of accident.

[f] Time and date of accident.

[a] Date and time when admitted in Hospital.

[h] Date of discharge from the Hospital.

[i] Period of treatment and result of treatment.
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1] Percentage of loss of earning capacity and disability as assessed by Medical Officer.
[k] Claim required to be paid under Workmen's Compensation Act.

[1] Date of payment of compensation.

[m]  Amount paid with details of the person to whom the same was paid.

[n] Authority by whom the compensation was assessed.

[0] Remarks.

(v) Reqgister of fines- The contractor shall maintain a "Register of fines" in the form XII of the CL
(R & A) Rules 1971 (Appendix-XI-).

The contractor shall display in a good condition and in the conspicuous place of. work the
approved list of Acts and Omission for which fines can be imposed (Appendix-X).

(vi) Register of Deductions—The contractor shall maintain "Register of deduction for
damage or loss" in form XX of the CL (R & A) Rules 1971 (Appendix-XII).

(vii) Register of Advances—The contractor shall maintain a "Register of Advances” in form
XXIII of the CL (R & A) 1971 (Appendix-XI11).

(viii) Register of Overtime—The contractor shall maintain a "Register of Overtime" in form
XXl of the CL (R & A) Rules 1971 (Appendix-XI1V).

8. Attendance Card-cum-Wage slip

(i) The contractor shall issue an attendance card-cum-wage slip to each workman employed by
him in the specimen form at (Appendix-V1I).

(i) The card shall be valid for each wage period.

(iif) The contractor shall mark the attendance of each workman on the card twice each day,
once at the commencement of the day and again after the rest interval, before he actually starts work,

(iv) The card shall remain in possession of the worker during the wage period under reference.

(v) The contractor shall complete the wage slip portion on the reverse of the card at least a day
prior to the disbursement of wages in respect of the wage period under reference.

(vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip
at the time of disbursement of wages and retain the card with himself.

9. Employment Card :

The contractor shall issue an employment Card in Form XIV of the CL (R & A) Central
Rules 1971 to each worker within three days of the employment of the worker (Appendix-V1I1).

10. Service Certificate :

On the termination of employment for any reason whatsoever the contractor shall issue to the
workman whose services have been terminated, a service certificate in form XV of the CL (R & A)
Central Rules 1971 (Appendix-1X-).
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11. Preservation of Labour Records :

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in
original for a period of three years from the date of last entries made in them and shall be made
available for inspection by the GM / DGM (P&A), Labour Officer or any other officers authorised by
the Authority in this behalf.

12. Power of Labour Officers to Make Investigations or Enquiry .

The Labour Officer or any person authorised by the Authority on their behalf shall have power
to make enquiries with a view to ascertaining and enforcing due and proper observance of the fair wage
Clauses and the Provisions of Regulations. He shall investigate into any complaint regarding the
default made by the contractor or sub-contractor in regard to such provision.

13. Report of Labour Officer .

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of
his  Investigation or enquiry to the General Manager (P&A)concerned indicating
the extent if any, to which the default has been committed with a note that necessary deductions from
the contractor's bill be made and the wages and other dues be paid to the labourers concerned. In case
an appeal is made by the contractor under clause 13 of these regulations actual payment to labour
will be made by the Executive Engineer after the Chief Engineer has given his decision on such
appeal.

(i) The Executive Engineer shall arrange payments to the labour concerned within 45 days from
the receipt of the report from the Labour Officer or the Chief Engineer as the case may be.

14. Appeal against the decisions of Labour Officer :

Any person aggrieved by the decisions and recommendations of the Labour Officer or other
person so authorised may appeal against such decision to the Chief Engineer within 30 days from the date
of decision, forwarding simultaneously a copy of his appeal to the General Manager
(P&A)concerned but subject to such appeal, the decision of the officer shall be final and binding upon
the contractor.

15. Prohibition regarding representation through lawyer :

(i) A workman shall be entitled to be represented in any investigation or enquiry under these
regulations by-

@ An Officer of a registered trade Union of which he is a member.
(b) An Officer of a federation of trade Unions referred to in clause (a) is affiliated.

(©) Where the employer is not a member of any registered trade union, by an officer of a
registered trade union, connected with the industry in which the worker is employed or by any other
workman employed in the industry in which the worker in employed.

(i) An employer shall be entitled to be represented in any investigation or enquiry under
these regulations by-
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(@ An Officer of an association of employers of which he is a member.

(b) An Officer of a federation of associations of employers to which association referred
to in Clause (a) is affiliated.

(© Where the employer is not a member of any association of employers, by an officer
of association of employer connected with the industry in which the employer is
engaged, or by any other employer, engaged in the industry in which the employer is
engaged.
(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or
enquiry under these regulations.

16. Inspection of Books and Slips :

The contractor shall allow inspection of all the prescribed labour records to any of his worker or
to his agent at a convenient time and place after due notice is received or to the Labour Officer or any
other person, authorised by the AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT
DEVELOPMENT AUTHORITY (APEDA) on his behalf.

17. Submission of Returns :

The contractor shall submit periodical returns as may be specified from time to time.

18. Amendments :

The Central Government may, from time to time, add to or amend the regulations and on any

question as to the application, interpretation of effect of those regulations. The decision of the GM /
DGM (P&A\) in that behalf shall be final.
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APPENDIX -1
REGISTER OF MATERNITY BENEFITS [Clause 19F)
Name and Address of the contractor(s)
Name and Location of the work
Name of the Father's/Husband's Nature of Period of Date on which notice
employee Name employment actual of confinement given
appointment
1 2 3 4 5
Date on which maternity leave commenced and ended
Date of Delivery/ In case of delivery In case of miscarriage
miscarriage Commenced Ended Commenced Ended
6 7 8 9 10
Leave pay paid to the employee
In case of delivery In case of miscarriage Remarks

Rate of leave pay Amount paid Rate of leave pay Amount paid

11 12 13 14 15
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APPENDIX - 11

SPECIMEN FORM OF THE REGISTER REGARDING MATERNITY
BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR
IN AGRICULTURAL AND PROCESSED FOOD PRODUCTS
EXPORT DEVELOPMENT AUTHORITY (APEDA)

Name of the work . Name of the Contractor
1. Name of the woman and her husband's name.
2. Designation.
3. Date of appointment.
4. Date with months and years- in which she is employed.
5. Date of discharge/dismissal if any.
6. Date of production of certificates in respect of pregnancy.
7. Date on which the woman informs about the expected delivery.
8. Date of Delivery/miscarriage/'death.
9. Date of production of certificate in respect of delivery/miscarriage.
10. Date with the amount of maternity/death benefit paid in advance of expected
delivery.
11. Date with the amount of subsequent payment of maternity benefit.
12. Name of the person nominated by the woman to receive the payment of the

maternity benefit after her death.

13. If woman dies, the date of her death the name of the person to whom
maternity benefit amount was paid, the month thereof and the date of
payment

14. Signature of the contractor authenticating entries in the register.

15. Remarks columns for the use of Inspecting Officer.
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Appendix 'IIT'
LABOUR BOARD
Name the of the work...
NAME OF the CONEIACION ... ...ttt ettt 2e s e
Address of contractor...
Name and Address of Construction Cell ...
Name of APEDA Labour OffiCer....... ..o e
Address of APEDA Labour Officer
Name of labour Enforcement Officer...
Address of Labour Enforcement Officer...
SI. No. Category Minimum Actual Number Remarks
wage fixed wage paid present

WEEKIY NOKIAAY... .o e,

AT oL o< g o Lo E PPN

Date of PAYMENT OF WaAZES. .. ... uint ittt ettt ettt et e e e et et et et e e e e naens

WOTKING MOUTS. ... e e e e e eeeaae e

RESEINTEIVAL ... e e e e e e e e e



Name & Address of Contractor
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FORM  XIllI
[See rule 75]

Register of Workman Employed by Contractor

APPENDIX ‘IV’

Name & Address of establishment under which contract is carried on

Nature &

Name & Address of Principal Empolyer

location of work

SI. No.

Name & Surname
of workman

Age & Sex

Father’s/

Husband’s name

4

Permanent home

Nature of Address of the Date of
employment/ workman (Village Local address commencement
designation and Tehsil, Taluk of employment
and District)
5 6 7 8

Signature or
thumb
impression of

the workman

9

Date of
termination of

employment
10

Reasons for

termination

11

Remarks

12
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Appendix ‘V’
FORM XVI
[(See Rule 78 (2) (a)]
MUSTER ROLL
Name & Address of Contractor
Name & Address of establishment under which contract is carried on
Nature & location of work
Name & Address of Principal Employer For the month/fortnight
S1.No. Name of Workman Sex Father’s/Husband’s Name Dates Remarks
1 | 2 | 3 5
1 2 3 4 5 6
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Appendix ‘VI’
FORM XVII
[See Rule 78 (2) (a)]
REGISTER OF WAGE
Name & Address of Contractor
Name & Address of establishment under which contract is carried on
Nature & location of work
Name & Address of Principal Employer Wage period : Monthly/Fortnightly
Other
. N cash ) Signature/ | Initials of
sl Sl {\'110. in De'/5|gnat| No. of Unit of Daily rate payment Deductio
. the on /nature days work of wages/ Basic Dearness ) Net Thumb contractor
No. JName of workman | register of of work red d . (nature of Total nif any ) )
workman done. WOrKe one piece rate wages allowance | Overtime (indicate amount impress- or his
ﬂ’?e/ragnt paid sion of represent-
_ icated) nature)
I Z o a3 9 O T 8 9 10 11 12 13 14 WUligldll. [ailéle
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Wage Card No.
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Appendix ‘VII

(Obverse)
WAGES CARD

Name & Address of Contractor Date of issue

Name and location of work

Name of work man

Rate of Wages

Designation

Month/Fortnight

8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Morning Rate

Evening Amount

Initial

Received from The sum of Rs. on account of my wages

Signature

The Wages Card is valid for one month from the date of issue.



Appendix “VII”
(Reverse)
FORM XIX
[See Rule 78(2) (b)]
WAGE SLIP
Name & address of Contractor name & Father’s /Husband’s name of workman
Nature and location of work for the week/fortnight /Month ending

1. No. of days worked

2. No. of Units worked in case of piece rate workers

3. Rate of daily wages/piece rate

4. Amount of overtime wages

5. Gross wages Payable

6. Deduction, if any

7. Net Amount of wages paid

Initial of the Contractor or
His representative

101
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Appendix ‘VIII’

FORM X1V
[See Rule 76]
EMPLOYMENT CARD

Name & Address of Contractor

Name & Address of establishment in/ under which contract is carried on

Name of work & location of work

Name & Address of Principal Employer
1.

2.

Name of the workman

S. No. in the register of workman employed

Nature of employment/Designation

Wage rate (with particulars of unit in case of piece work)

Wages period

Tenure of Employment

Remarks :

Signature of Contractor
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FORM XV
[See Rule 77]
SERVICE CERTIFICATE

Name & Address of Contractor
Nature & location of work

Appendix ‘IX’

Name & Address of Workman
Age or date of birth
Identification Mark

Father’s/Husband’s name
Name and address of establishment in/under which contract is carried on
Name and address of principal employer

Total period for which employed

SIN Rates of wage (with Particulars of
e From To Nature of work done

Unit in case of piece work)

1 2 3 4 5

Remarks

6

Signature
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Appendix ‘XI’
FORM XII
[See rule 78 (2) (d)]
REGISTER OF FINES

Name & Address of Contractor

Name & Address of establishment in/under which contract is carried on

Name & location of work

Name & Address of Principal Employer

Name of
Father’s/ Designation/ Act/ Omission Whether person In Wage periods .
Sl. Name of - workman whose presence A t of fi Date on which
Husbands nature of for which fine Date of offence ) mount of Tine R K
No. workman name emplovment imposed showed cause employee’s and wages ) fi lised emarks
ploy P against fime explanation bl imposed Ine reafise
was heard payable
1 2 3 4 5 6 7 8 9 10 11 12
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Appendix
'XV

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED

In accordance with rule 7 (v) of C.P.W.D. Contractor's Labour Regulations to be

displayed prominently at the site of work both in English and local Language.

1.

© © N o 0 b~ »w

11.
12.
13.
14.
15.

16.
17.

18.

19.

20.
21.

Wilful insubordination or disobedience, whether alone or in combination with other.

Theft, fraud or dishonesty in connection with the contractors beside a business or property of AGRICULTURAL
AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA).

Taking or giving bribes or any illegal gratifications.

Habitual late attendance.

Drunkenness, fighting, riotous or disorderly or indifferent behaviour.

Habitual negligence.

Smoking near or around the area where combustible or other materials are locked.
Habitual indiscipline.

Causing damage to work in the progress or to property of the Central Warehousing
Authority or of the contractor.

Sleeping on duty.
Malingering or slowing down work.
Giving of false information regarding name, age, father's name etc.
Habitual loss of wage cards supplied by the employers.
Unauthorised use of employers property of manufacturing or making of unauthorised articles at the work place.

Bad workmanship in construction and maintenance by skilled workers which is not approved by the Authority and for
which the contractors are compelled to undertaken rectifications.

Making false complaints and/or misleading statements.

Engaging on trade within the premises of the establishments.

Any unauthorised divulgence of business affairs of the employees.

Collection or canvassing for the collection of any money with in the premises of an
establishment unless authorised by the employer.

Holding meeting inside the premises without previous sanction of the employers.

Threatening or intimidating any workman or employee during the working hours within the
premises.
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FORM XX
[See Rule 78 (2) (d)]
REGISTER OF DEDUCTION FOR DAMAGE OR LOSS

Name & Address of Contractor

Appendix ‘XII

Name & Address of establishment infunder which contract is carried on

Nature & Location of work

Name & Address of Principal Employer

Whether | Name of person
S| Father’s Designation/ | Particulars of Date of workman resence Amount of
: /Husband’s nature of damage or damage | showed cause P ,
No. | Name of workman . employee’s deducti
name employment loss or loss against - leduction
deduction Explanation )
was heard imposed
1 2 3 4 5 6 7 8

Q.
4

No. of

instalments

Date of Recovery

~ First _ Last
instalment instalment
414 12

Remarks
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Appendix ‘XIII
FORM XXII
[See Rule 78 (2) (d)]
REGISTER OF ADVANCE
Name & Address of Contractor
Name & Address of establishment in/under which contract is carried on
Nature & Location of work
Name & Address of Principal Employer
No. of Date &
, Designation/ Wage period Date & Purpose(s) for . ' amount of Date on which
Sl. Father’s/ - instalments by .
Name of workman X nature of and wages Amount of which advance - each last instalment Remarks
No. Husband’s Name . which advance . .
employment. payable advance given made 10 be paid instalment was repaid
repaid

1 2 3 4 5 6 7 8 9 10 11
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Appendix ‘XIV’
FORM XXIII
[See Rule 78 (2) (e)]
REGISTER OF OVER TIME
Name & Address of Contractor
Name & Address of establishment in/funder which contract is carried on
Nature & Location of work
Name & Address of Principal Employer
_ _ Date on Total over time Rate on
Father’s/ Designation/ which worked or Overtime rate Overtime which
Sl. No. Name of workman ) Sex Nature of . L Normal rate of R K
Husband’s name Overtime production in . . emarks
employment worked wages of wages earnings overtime
- wages paid
case of piece ges p
1 2 3 9 10 11 12

4 5 6 rated
I
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PROFORMA OF SCHEDULES
(Operative Schedules to be supplied separately to each intending tenderer)

SCHEDULE ‘A’
Schedule of quantities

SCHEDULE ‘B’

Schedule of materials to be issued to the contractor.

S.No. | Description of item Quantity Rate in Figures & Place of Issue
Words at which the
material will be
charged to the
contror

1 2 3 4 5

(As enclosed on Page No.

SCHEDULE ‘C’
Tools and plants to be hired to the contractor

of SI. No. 4 (iv) of Index.

S.No. Description

Hire Charges per day

Place of Issue

1 2

3

4

SCHEDULE ‘D’

Extra schedule for specific requirements/ document for the work, if any.

SCHEDULE ‘E’

Schedule of component of Cement, Steel, Other Materials, Labour etc. for price esclation.

CLAUSE 10 CC

Component of Cement Xc
Expressed as per cent of total value of work
Component of Steel

Expressed as per cent of total value of work
Component of Materials

Expressed as per cent of total value of work
Component of Labour

Expressed as per cent of total value of work
Component of POL

Expressed as per cent of total value of work

%
Xs

%
Xm

%
Y

%
Z

%
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SCHEDULE ‘F’

:108:

Reference to General Conditions of contract.

Name of work:_ Renovation of C&I Division, 4t Floor, APEDA, Head Office, August Kranti Marg, New Delhi

Estimated cost of work: Rs. 13,42,320/-

Earnest Money:
Security Deposit

GENERAL RULES:
& DIRECTIONS

Definitions:

2(v)

2(x)
2(xi)
2 (xii)
9(ii)

Clause 2

Clause 5

Rs. 40,000/-
a) Performance Guarantee: 5% of the tendered value
b) Security Deposit : 5% of tendered value.
Officer inviting tender GM(P&A)

Maximum percentage for quantity

Of items of work to be executed beyond

Which rates are to be determined in

Accordance with Clauses 12.2 & 12.3 See below

GM /DGM (P&A)

2 (viii) Accepting Authority Competent

Authority of APEDA
Percentage on cost of materials
and labour to cover all 10%
overheads and profits
Standard Schedule of Rates Market Rates
Department APEDA
Standard Contract Form
Authority for fixing General Manager (P&A)
compensation under Clause 2
Time allowed for execution of General Manager (P&A)

work. Authority to give fair and
reasonable extension of time
for completion of work

* Strike out whichever is not applicable.
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TABLE OF MILE STONES
Sl. No. | Description of Mile Stone (Physical) Time Allowed in days Amount to be withheld in
(from date of start) case of non-achievement
of mile stone.
1 2 3 4
Or
SI. No. | Financial Progress Time Allowed in days Amount to be withheld in
(from date of start) case of non-achievement
of mile stone.
1 2 3 4
1 1/8" (of the whole work) 1/4"™ (of the whole work) | In the event of not
2 3/8"(-do-) Y (-do-)\ achieving the necessary
3 3/4™ (-do-) 3/4™ (-do-) progress as assessed
4 Full Full from the running payments
1% of the tendered value
of work will be withheld
for failure of each
milestone.

Clause 7 Gross work to be done together with net payment/ adjustment of advances
for material collected, if any, since the last such payment for being
eligible to interim payment

Clause 11 Specifications to be followed for CPWD Specifications Vol. I, I
execution of work and Il of 1991-92 and Vol. IV,V
& VI of 1996 for Civil
Works with upto date
correction  slips  and
CPWD General
Specifications for
electrical work  Part-I
(Internal) and Part -II
(External) of 1994 with
upto date correction slips.
Clause 16 Competent Authority for deciding GM(P&A), APEDA, New
reduced rate Delhi
Clause 36 (i)

Minimum Qualifications & experience
required  for  Principal  Technical
Representative

a) For works with estimated cost put to
tender more than

(i) Rs. 10 Lakhs for Civil Work

(i) Rs. 5 Lakhs forElec/Mech Works

Graduate or retired AE from

Govt. Department/ Public Sector /

Govt. Construction Agency
possessing at least recognised
diploma.
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b) For works with estimated cost put
to tender

(i) More than Rs.5 Lakhs but less than
Rs.10 Lakhs for Civil Works

(if) More than Rs.1 Lakh but less than
Rs.5 Lakh for Elect/Mech Works

c) Discipline to which the Principal
Technical Representative should belong

d) Minimum Experience of works
e) Recovery to be effected from the

contractor in the event of not
fulfilling provision of Clause 36(i)

i) (a) Schedule/Statement for
determining

theoretical quantity of cement &

bitumen

on the basis of Delhi Schedule of

Rates

printed by C.P.W.D.

i) Variation permissible on
theoretical

quantities
a) Cement for works with estimated cost
put to tender nor more than Rs.5lakhs

for works with estimated cost put to
tender more than Rs.5 lakhs
b) Bitumen All works

c) Steel Reinforcement and structural
steel sections for each diameter, section
and category

d) All other materials

Recognised Diploma holder

Civil / Elect./Mech.

years

Rs.4,000/- p.m. for Graduate
Rs.2,000/- for diploma holder

3% plus/minus

2% plus/minus
2.5% plus only &
nil on minus side
2% plus/ minus

Nil
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RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION

S.No. Description of item Rates in figures and words at which recovery shall be made
from the contractor Rate in Schedule “B” plus 10% in case
materials issued by department
Excess beyond permissible Less use beyond the
variation permissible variation

1. Cement

2, Steel reinforcement

3. Structural sections

4. Bitumen issued free

5. Bitumen issue at stipulated

fixed price.
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NOT APPLICABLE

ANNEXURE TO CLAUSE 34 (X) SHOWING QUANTITIES OF MATERIALS FOR AREAS OF
SURFACING TO BE CONSIDERED FOR WORKING OUT MINIMUM PERIOD FOR

WHICH HIRE CHARGES OF ROAD ROLLER ARE TO BE RECOVERED

,\S,IA Material of surfacing Quantity or
No- areas
1  Consolidation of earth sub-grade 1860 Sg.m
2  Consolidation of stone soling 15 cm to 22.5 cm thick 170 Cu.m
3 Consolidation of brick soling 10 cm to 20 cm thick 230 Cu.m
4 Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick. 30 Cu.m
5  Consolidation of wearing coat of brick ballast 10 cm thick. 60 Cu.m
6  Spreading and consolidation of red bajri 6 mm. 1860 Sg.m
7  Painting one coat using stone aggregate 12.5 mm nominal size--
(@) @ 1.65 cu.m per 100 sq.m and paving bitumen A-90 or S-90 @ 2.25 Kg per sg.m.
OR
(b) @ 1.50 cu.m per 100 sg.m. and bitumen emulsion or Road tar @ 225 Kg per m2 930 Sg.m
8 Painting two coats using—
(a) For first coat, stone aggregate 12.5 mm nominal size
(@ 1.5 cu.m. per 100 sgm. with paving bitumen A-90 or S-90 @ 2 Kg/Sq. m.
OR
(ii) @ 1.35 cu.m. per 100 cu.m. with bitumen emulsion @ 2 Kg. /Sgq. m
OR
(iii) @ 1.25 cu.m per 100 sq.m with road tar @ 2.25 Kg/Sq. m.
(b_) For 2nd coat, stone aggregate 10mm nominal size 0.9 Cu. m. per 100 Sg. m. 600 sg.m.
\(,;I)IT Kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sg. m.
OR
(ii) 1.25 Kg. of road tar, per sg.m 600 sg.m.
9 R(_apainting with stone aggregate 10 mm nominal size 0.9 Cu. m. per 100 Sq. m.
\(Zl)thl Kg. of paving bitumen A-90 or S-90 per Sg. m.
OR
(b) 1.25 Kg. of bitumen emulsion per Sg. m 1670 Sg.m
10 2 cm premix carpet surfacing using 2.4 cu.m. of stone aggregate 10 mm nominal 930 Sg.m.
size per 100 sg.m. and binder including tack coat, the binder being hot cut back
bitumen or bitumen emulsion in specified quantities.
11 2.5 cm premix carpet surfacing using 3.0 cu.m. of stone aggregate 10 mm nominal 930 Sg.m

size per 100 sq.m. and binder including tack coat, the binder being hot cut back
bitumen or bitumen emulsion in specified quantities.
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Sl.

No.

12

13

14

15

16

17

18

19

20

21
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NOT APPLICABLE

Material of surfacing

4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cu. m [60% 20mm
nominal size and 40% 12.5 mm nominal size] per 100 sg.m. and coarse sand 1.9 Cu. m
per 100 sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen.

5 c¢m thick bitumen concrete surfacing using stone aggregate 4.8 Cu. m [60% 25mm
nominal size and 40% 20mm nominal size] per 100 sq.m. and coarse sand 2.4 Cu. m per
100 sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen.

6 cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu. m [60% 40mm
nominal size and 40% 25mm nominal size] per 100 Sq. m and coarse sand 2.9 Cu. m per
100 Sg. m and hot cut back bitumen over a tack coat of hot cut back bitumen.

7.5 cm thick bitumen concrete surfacing using stone aggregate 7.30 Cu. m [60% 50mm
nominal size and 40% 40mm nominal size] per 100 Sg. m and coarse sand 3.65 Cu. m per
100 Sg. m and hot cut back bitumen over a tack coat of hot cut back bitumen.

2.5 cm bitumastic sheet, using stone aggregate 1.65 Cu. m [60% 12.5 mm nominal size
and 40% 10mm nominal size] per 100 Sq. m and coarse sand 1.65 Cu. m per 100 Sg. m
and hot cut back bitumen over a tack coat of hot cut back bitumen.

4cm bitumastic sheet, using stone aggregate 2.6Cu.m [60% 12.5mm nominal size and 40%
10mm nominal size] per 100 Sg. m and coarse sand 2.5 Cu. m per 100 Sq. m and hot cut
back bitumen over a tack coat of hot cut back bitumen.

Laying full grouted surface using stone aggregate 40mm nominal size 6.10Cu. m per 100
sg.m. with binder, binding with 20mm to 12.5mm nominal size stone grit, 1.83 Cu. m per
100 Sg. m and seal coat of binder and stone grit 10mm nominal size 1.07 Cu. m per 100
Sg. m the binder being hot bitumen or tar as specified.

Laying full grouted surface using stone aggregate 50mm nominal size 9.14 Cu. m per 100
Sqg. m grouting with binder, with stone grit 20 mm to 12.5 mm nominal size, 1.83 Cu. m/100
Sg. m and seal coat of binder and stone grit 10mm nominal size 1.07 Cu. m/ 100 Sg. m the
binder being hot bitumen or tar as specified.

4 cm thick premix macadum surfacing using stone aggregate 25mm nominal size 4.57 Cu. m
per 100 Sg. m and hot bitumen binding with stone aggregate 12.5mm nominal size 1.52 Cu.
m per 1 00 Sg. m and seal coat of hot bitumen and stone aggregate 10mm nominal sized 1.07
Cu. m /100 Sg. m.

5 cm thick premix macadum surfacing with stone aggregate 25mm nominal size 6.10 Cu. m
per 100 Sg. m and hot bitumen, binding with stone aggregate 12.5mm nominal size

1.52 Cu. m per 100 Sg. m and seal coat of hot bitumen and stone aggregate 10mm
nominal size 1.07 Cu. m/100 Sg. m

Quantity or
areas

460 Sg.m.

370 Sg.m.

280 Sg.m.

230 Sg.m

750 Sg.m.

560 Sg.m

460 Sg.m.

370 sq.m.

560 Sg.m

460 Sg.m
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SPECIFICATIONS FOR WORKS

1. The work shall in general, conform to the CPWD specifications for the works at Delhi
1991-92 Vol I, II, 11l and 1996 Vol.IV, V, VI with up to date correction slips. Should there be any
difference in the particular specifications. for individual items of work and the description of the item
as given in the schedule of quantities the later shall prevail. In case of items not covered by the
general specifications referred to above or particular specifications attached reference shall be made to
the appropriate B.1.S. code and the decision of the Chief Engineer shall be final and binding on the
contractor.

2. The expression CPWD specifications for works at Delhi for 1991-96 wherever occurring in
these specifications shall mean the CPWD specifications for the work at Delhi 1991-92 Vol. I, Il and 111
and 1996 Vol. IV, V and VI with upto date correction slips if any, respectively.

4. The rates for different items of work shall be for all heights and depths, except where otherwise

specified.

4. R.C.C. & Plain Cement Concrete work:

a] Hard stone aggregate of different sizes shall be crushed or broken from hard stone
conforming to CPWD Specification for work at Delhi subject to para 5 below. Where CPWD
specifications for R.C.C. or any item or work are silent, the provisions of the Latest Code of Bureau of
Indian Standard for plain and reinforced cement concrete for general building construction I.S. 456--
2000. or the concerned 1.S. specifications or code of practice shall apply.

b) When an R.C.C. slab or a flat is projected beyond the wall/beam line, the payment for such
projected part of the R.C.C. work shall be made under the corresponding item of R.C.C. slab/flat slab.
The payment for the centering and shuttering of the projected portion shall also be made under the
item of centering & shuttering for the slab/ flat slab. Nothing shall be paid for the edge shuttering of the
slab/flat slab project or otherwise. All exposed edges shall be finished as per specifications
without extra payment.

5. Sand and hard Stone/Aggregate:

a) 20mm or down gauge broken or crushed stone aggregate wherever required shall be from
NEAREST APPROVED QUARRY

b) 40mm gauge stone aggregate broken or crushed wherever required shall be from.
NEAREST APPROVED QUARRY

¢) SAND:-The sand used in various items of work shall generally conform to the CPWD
specifications for works at Delhi 1991-92 VVolume-I1 with UP TO DATE correction slips.

The sand used in brick masonry, concrete and R.C.C. shall have a fineness modulus of not less
than 2.5 except for items otherwise specified in schedule of quantities and CPWD specifications and
shall be obtained from NEAREST APPROVED QUARRY.
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The sand used in items where use of 'Fine Sand' is mentioned in schedule of quantities and in all
items under 'Finishing' (shall have a fineness modulus of not less than 1.0) and shall be obtained from
NEAREST APPROVED QUARRY.

6. Steel Rolling Shutters.

Rolling shutters should be in general conforming to the detailed specifications In Delhi
CPWD Specification 1991-92 Vol-IIl except for details as under:-

The shaft of rolling shutters shall be of M.S. Pipe heavy duty 40 mm. nominal bore, 48.3 mm
outer dia, thickness 4.05 mm and weight of pipe shall be 4.43 Kg./metre. At least three springs made
of H.T. steel grade 2 of I.S. 4454/19670f 27.5 mm. length shall be used in each shutter. The guide
channels of minimum 60 mm depth shall be made of 3.15 mm thick M.S. strips Lock rail at bottom
shall be of 3.15 mm thickness with M.S. angle 35 mm x 35 mm x 5 mm welded at the bottom and
brackets for fixing the M.S. pipe on wall shall be of M.S. plate 3.15 mm thick. Top cover of shutters
shall be made out of M.S. Plate 1-25 mm thick sliding bolt for lock rail shall be made of M.S. flats
not less than 50 mm x 6 mm size at both ends with inside and outside locking arrangement. Further
details if any not covered by general specifications of Delhi CPWD specifications 1991-92 Volume
I11 and details described above shall be as per IS specifications N0.6248 of 1971/revision(latest)

The contractor shall arrange one more spring than the total required number, for testing
purpose. The GM / DGM (P&A) shall select at random one spring to be sent for test regarding grade
of H.T. steel wire used in the springs. No extra payment shall be made for the additional spring
arranged.

The rates to the quoted for supplying and fixing rolling shutter should include making
necessary chases in masonry and making good the same for fixing of side guide etc.

7. Assembling and erection of the tubular cum structural steel trusses over column etc.

The drawing for different components of steel trusses, purlins, etc. including accessories — will
be supplied by the Authority to the contractor as he should see before quoting his rates, Before
assembling the members, the contractor should remove the rust and clean them properly, straighten
kinks, and form screw threads etc. for which nothing extra shall be paid. The completed truss work
shall be true to the alignment to the entire satisfaction of GM / DGM (P&A). Any rectification
required to get the truss work and purlins etc. to the proper alignment shall be carried out by the
contractor without any extra payment. If any of the components of the tubular trusses or purlines or
accessories are lost while in the custody of the contractor, the loss shall be made good by the
contractor at his own cost.

For payment of assembling and erection of tubular trusses, length shall be taken as the
horizontal centre to centre distance between the end supports and the width shall be measured as the
horizontal centre to centre distance between the truss shoes at supports as specified in the respective item
in Schedule ‘A’.
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8. A.C/CG.1./ Aluminium sheet roofing shall be completely leak proof and to the entire
satisfaction of the GM / DGM (P&A). The contractor shall have to provide a minimum end overlap
of 20 cm. in AC/CGI sheet roofing. Measurements shall be made as relevant of CPWD specification
for works in Delhi 1996 Vol. IV with up to date correction slips. A.C. sheet and ridges would be
arranged by the contractor from the approved manufacturers qualifying the requirements of latest
B.1.S. Code - 459.

9. Only the available sizes of A.C.C./C.G.1./ Aluminium sheets and ridges for the roofing will be
issued by the Authority No. extra claim on account of any extra lapping or wastage of sheets will be
entertained from the contractor.

10. The testing fee for cement concrete cubes, bricks, sand steel and other building materials, if
any, shall be borne by the Authority but the cost of such samples, consumed in the testing and cartage
charges from site of work to testing laboratory etc. shall be borne by the contractor and no claim on
this account shall be entertained.

11. Nothing extra shall be paid for rough cutting of bricks/stones for forming gable walls
tapered masonry in long walls, gable/partition walls footing etc.

12. Top of platform coping shall be given a brush finish, if required, for which no extra
payment shall be made.

13. The rate for roofing includes cutting of chases in masonry walls and filling the same with
cement concrete as directed by the GM / DGM (P&A) for fixing the A.C.C. sheet roof over the
platform. Nothing extra shall be paid for the same.

14. The cost of supplying bitumen is included in the items of applying bitumen on Damp
proof course.

15. The rate to be quoted for making plinth protection should include cost of necessary earth
work in excavation/filling and disposal of earth within a lead of 50 meters as directed by the
GM /DGM (P&A).

16. The rate for steel windows, ventilators etc. include cost of all the fittings complete
including M.S. Oxidised stays, handles etc. and nothing extra shall be paid for the same.

17. Brick Masonry Wall.

(a) All brick Masonry work as mentioned in this schedule of quantities shall be done with
F.P.S. Bricks confirming to CPWD specification Vol 11 1991-92 -with up to date correction slips.

(b) The 'Modular bricks' "shall only be used where use of same is specifically mentioned in the
relevant items.” In such cases the modular Bricks shall also conform to CPWD specifications Vol Il
1991-92 with up to date correction slips
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18. Road Work:

(@) In addition to the provisions para 1 above, the standard specifications and code of practice for
water Bound Macadam as per 1.R.C : 19-1977 shall apply to all road work.

(b) The stone aggregate of Grade I, 11 & Il as specified under the sub work of 'Roads"' shall
conform to IRC. : 19-1977.

Electrical Works:

Work for the external and internal electrification would be carried out in accordance with the
respective CPWD Specifications - Part 1l 1994 (External) & Part-1 1994 (Internal) with up to date
correction slips respectively and corresponding Delhi Schedule of Rate 1994 (Internal) and 1995
(External) would be followed.
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ADDITIONAL CONDITIONS

1. The contractor will have to make his own arrangement for tools and plants required for
the work and the Authority will not supply any tools and plants unless otherwise specified.

2. The contractor must see the proposed site for the work and study specifications
and conditions of the tender carefully before tendering. No claim of any sort shall be
entertained on account of any site condition or ignorance of specifications and conditions. In
case of hindrances If any, because of telephone line, electric cables, over head lines etc. passing
over the site the contractor shall be entitled for extension of time under clause 5 of the
agreement. No claim of extra payment and damages of any sort shall be entertained on this
account.

3. The tenderer should see the approaches and conditions of the sites in case
any
approach from main road is required at site or existing approach is to be improved
and
maintained for cartage of building materials by tenderers the same shall be
provided,
improved and maintained by the successful tenderer at his own cost and nothing shall be
paid
for the same.

4. The contractor shall make his programme of work in consultation with the GM /
DGM (P&A) keeping in view the availability of materials and unavoidable hindrance.
No claim whatsoever will be entertained due to delay on this account.

5. The contractor shall quote his rate taking into account the restrictions, if any, on
entry/exist
of vehicles and labour to/from the site of work as laid down by AGRICULTURAL AND
PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT AUTHORITY (APEDA)
authorities. No claim or compensation on this account shall be entertained from the contractor.

6. The contractor shall consult the GM / DGM (P&A) in writing regarding collection
and stacking of materials required for the work. He should not stack materials at any places
other than those approved by the GM / DGM (P&A). No excavated earth or building material
shall be stacked on area where other buildings roads; services or compound wall are to be
constructed.

7. Royalty at prevalent rates shall have to be paid by the contractor on all the boulders,
metal
shingle sand, earth and bajri etc. selected by him for the execution of the work direct to
the
concerned authorities. In case of any demand is raised by the authority concerned for
producing
the receipt of royalties paid on such materials then contractor would be bound to produce
the
same receipts to the authorities concerned and get a no dues clearance certificate from him.



As

required by the General Manager (P&A) concerned, same no  dues

clearance certificate from the authorities concerned would necessarily be produced by
the

contractor to him. No claim for extra payment on this account will be admissible.

8. The contractor must take all precautions to avoid accidents by exhibiting day and
night necessary caution boards, speed limit boards, red flags and red lights and providing barriers.
He shall be responsible for all damage and accidents caused due to negligence on his part. No
hindrance shall be caused to traffic during execution of work.

9. Any damage done by the contractor or his work-men to any existing work during
the course of execution of the work, tendered for, shall be made good by him at his own cost.
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10. The contractor shall maintain in good condition all work executed till the completion
of entire work allotted to the contractor.

11. No compensation will be payable to the contractor for any damage caused by
rains windstorm or floods during execution of work. He should make good all such damages at
his own cost and no claim on this account will be entertained. The contractor shall bail out
rain water collected during execution of work from the excavated trenches at his own cost.
Nothing extra shall be payable on this account.

12. The contactor shall clean the site thoroughly of all rubbish etc. left out of his materials
on completion of the work and roughly dress the site around the building line to the satisfaction of
the GM / DGM (P&A).

13. Material obtained from the dismantlement:

The contractors, in the course of their own work should understand that all materials
e.g.
stone and other materials obtained in the work of dismantling, excavation etc. will be
considered
AGRICULTURAL AND PROCESSED FOOD PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA) property and issued to the contractor (if they require the same for
use in the work) at rates approved by the General Manager (P&A) as the case may
be.

14. Income tax as well as works contract tax or any other tax/ levy as applicable by
the Central / State Govt. shall be recovered on the gross amount of each bills

15. Octroi, Terminal Taxes, Service Tax along with Education Cell, if payable will be
borne by the contractors.

16. The work shall be carried out in a manner complying in all respects with the
requirements of prevalent byelaws of the local Municipality/Municipal Authority.

17. It shall be obligatory for the contractors to submit purchase vouchers for the
bitumen, steel meant for reinforcement for R.C.C. work along with the Test Certificate and
paint brought at site for use in the work pertaining to the items incorporated in the contract. It
may be noted that no payments shall be released for the items incorporated in the work if the
purchase vouchers for the above items brought at site by the contractors are not produced
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CONDITIONS FOR ISSUE OF MATERIALS

1. The materials will be issued to the contractor at the place of delivery as mentioned in the
Schedule of Materials. If these are delivered at any other site, the difference in cartage will be adjusted
under clause 12 of the contract.

The contractor shall have to cart at his own cost the departmental materials to be issued on issue
rates from place of issue to the site of works as these are issued. The Materials would be issued during the
working hours and as per rules of the AGRICULTURAL AND PROCESSED FOOD PRODUCTS
EXPORT DEVELOPMENT AUTHORITY (APEDA) as framed from time to time.

2. The contractor shall be fully responsible for the safe custody of or damage of materials issued
to him even if the materials under double lock system as per para 6 below.

3. The materials contemplated to be issued will be issued in available sizes and lengths and the
con tractor(s) shall bear the cost of cutting and shaping according to the requirements of the work and
wastage on account of the same. No claim shall be entertained in this connection.

4. Cement bags shall be stacked by the Contractor in separate godowns constructed by him
having weather proof, root floors, walls and on a proper floor consisting of the layers of dry bricks or
stone slabs laid on wall consolidated earth at the level of at least 0.30 meter above ground level. These
stacks shall be in rows of two bags deep and ten bags high with minimum of 0.60 meter clear space
alround. The bags shall be placed horizontally continuous in each line as shown in accompanying sketch on

page_____

5. The size of the cement godown indicated in the sketch is only for the guidance and the actual
size of the godown shall be constructed as per site requirements and approval of GM / DGM (P&A) and
nothing extra will be paid for the same. Cement will be issued in quantities covering requirement of
two or three months at a time proportionate to stipulated quantity and time of completion. Contractor will
be responsible for shortage upto this quantity at his own cost in his own or hired cement godown.

6. Cement shall be kept under double lock system in godown fixed with the door. The key of one
lock shall remain with the representative of the GM / DGM (P&A) at the site of work and that of the
other with the contractor or his authorised agent. Day to day receipts and issue accounts of cement shall be
maintained in the prescribed register and signed by the contractor or his authorised agent.

7. The contractor shall construct suitable godown at the site or work for storing the materials
safe against damage by sun, rain dampness, fire, theft etc. at this own cost and also employ necessary
watch and ward establishment for the purpose at his own cost. Material to be charged directly to work
and stipulated place of issue free of cost shall also be issued to the contractor as soon as it is received at
site or stipulated place of issue and provisions of this clause will equally and fully be applicable to the
same.

8. After the completion of work actual quantity of A.C./C.G.I. sheets and A.C./C.G.l. Ridges
and other A.C./ C.G.l, materials and on the work shall be counted and variation upto 5% above this
quantity shall be allowed as breakage and wastage for which recovery shall be made at the stipulated
rates. Any quantity beyond the permissible variations shall be recovered at double the stipulated issue
rate.

9. The incidental charges of any kind whatsoever. Including cartage, storage, cutting and wastage
etc. shall be borne exclusively by the contractor and nothing extra shall be paid to him on this account.
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CONDITIONS FOR ISSUE/USE OF BRICKS

After completion of the work the theoretical quantity of bricks to be used on the work shall be calculated on the
basis given below. Over this theoretical quantity a variation of 5% shall be allowed for wastage due to breakage for
which a separate account would be maintained by the GM / DGM (P&A). Statement showing quantities of bricks
to be used in different items of work :--

Number of bricks of

S. No. Description of item of work Unit size 22.9cmx 11.3cm
X 7.0 cm required

1 Brick work in foundation plinth, superstructure ~ Cubic Meter 494 Nos.
etc.

2 Half brick masonry Ten Sq. metre 565 Nos.

3 Extra for brick in circular pillars Cubic metre 141 Nos.

4 Extra for brick work curved on plan upto a Cubic metre 36 Nos.
mean radius not exceeding 6 metres

5 Extra for making tapered surface Sq. metre 19 Nos.

6 Brick work 3" thick in walls and partitions Ten Sg. metre 377 Nos.

7 Brick on edge flooring in cement mortar Ten Sq. metre 565 Nos.

8 Dry Flat brick flooring 3" thick Ten Sg. metre 410 Nos

9 7.6 cm thick brick drip course Ten Metre 43 Nos.

10 Brick edging in full brick width and half Ten metre 118 Nos.
brick depth

11 Brick edging length wise with half brick Ten metre 49 Nos.
depth

12 Dry brick pitching half brick thick in drain Ten Sq. metre 646 Nos.
etc.

13 Dry brick flooring on edge Ten Sq. metre 646 Nos.

14 Brick flooring in cement mortar (Brick flat TenSg. metre 377 Nos.
3" thick)

15 Brick masonry chamber Each 40 Nos.
a) 30 x 30 x50 cm Each 240 Nos.
b) 60x60x75 cm

Note: For any other item of brick work not covered up in the above statement, the GM / DGM (P&A) shall
decide the theoretical quantity of bricks required for such items and his decision shall be final.
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SKETCH OF
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PROFORMA FOR THE CEMENT REGISTER

Date of
receipt

Particulars of receipt

Quantity receipt

Progressive total

Date of issue

Particulars of issue

Qty. issued

Item of work
for which
issued
6

Qty. returned
at the end of
the day
7

Total issues

Daily balance
in hand

Contractor’s
initials

10

SO’s initial

11

AE’s/EE’s
Periodical
check

12
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AGRICULTURAL AND PROCESSED FOOD
PRODUCTS EXPORT DEVELOPMENT
AUTHORITY (APEDA)
(MINISTRY OF COMMERCE AND

INDUSTRY, GOVT. OF INDIA )

Agreement for Item / Percentage Rates for works

This Agreement for execution of work executed at this
day of the 200 by the Agricultural and
Processed Food Products Export Development Authority, New Delhi- 16 established under
APEDA Authority Act, 1962 (hereinafter
called ‘the’ Authority) and M/S a partnership firm from
consisting of  partners  namely (i) (i)

(i) /company registered under companies Act/individual carrying on business in
the name and style of (hereinunder called “contractor” which

term shall ean and include unless repugnant to the context his/ their executors. Administrators,
legal and personal representatives Witnesseth as follows:

WHEREAS the Authority requires to be constructed at
and whereas the contractor
has agreed to execute the items of work Section as per  General Conditions of Contract and
Schedule of Work attached.

AND WHEREAS the contractor having agreed to execute the above referred items of
works/
Section it is hereby agreed that the terms and conditions of the contract as enumerated in General
Conditions of Contract (Broad Heading of which are given in the Index thereto) item of works/
section as per Schedule of work, the work order issued and specification of the CPWD for the time
being enforce shall form and integral part sole repository of the terms and conditions of this
contract.

In witness where of the aforementioned parties to the contract have affixes their signatures.

Contractor For and on behalf of the Authority
Witness & address Witness & address
1. 1.
Dt. Dt.
2 2

Dt. Dt.
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Bill of Quantities

Sub:- Renovation of C&I Division, 4% Floor, APEDA, Head Office, August Kranti Marg, New Delhi

SN

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

01.

Dismantling existing Work Stations as per the
instructions of the Engineer-in-Charge

22.00

SqM

100.00

2,200.00

02.

Dismantling existing Wooden Partitions as per
the instructions of the Engineer-in-Charge

Full Height Partition

16.00

SqM

100.00

1,600.00

Low Height Partition

18.00

SqM

100.00

1,800.00

03.

Dismantling existing Storage Units as per the
instructions of the Engineer-in-Charge

10.00

SqM

100.00

1,000.00

04.

Removal and Relocation of existing Entrance
Door to the Subject Area.

This includes P/F of Partition from the place
of removal of the Door to match the finish of
the existing Partition including IInd Class Teak
wood Skeleton of required size @ 600mm C/C
cross-sections and paneling with ISI branded
Plywood of required thickness and finishing
with 1mm th Mica Lamination of Merino/ Kit
Vista/ Green Lam/ Sunmica make.

This also includes cutting of the existing
Partition & making provision for relocation of
the existing Door shutter with frame, as per the
Layout and finished complete and direction of
Engineer In-charge.

Job

14,000.00

14,000.00

05.

Relocation of the existing Storage Unit in the
Meeting Room as per the instructions of the
Engineer-in-Charge

Job

1,000.00

1,000.00

06.

P/F Powder Coated Aluminium Sliding
Windows, frame of window- 2.57x1.5”x16
Gauge and sliding Handle Section in the
framing of 3 Track section for sliding window
of Jindal/ Equivalent make with Japanese ball-
bearing and self locking system complete, as

6.75

Nos
Sqm

4600.00

31050.00
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per the instructions of the Engineer-in-Charge.
This shall include glazing with 6mm th sheet
glass of St Gobain/ Modi-Tough make

07.

P/F 1IInd class Teak-wood Skeleton of
45x45mm  Square section @ G600mm C/C
cross-sections and paneling with ISI branded
Plywood of 9mm thickness and finishing with
1mm thick Mica Lamination of Merino/ Kit
Vista/ Green Lam/ Sun Mica make on either
side as per the instructions of the Engineer-in-
Charge.

12

sgqm

4300.00

51600.00

08.

Remodelling of the existing Windows with the
addition of Aluminium section members so as
to match the existing in size, gauge & powder
coating as per the instructions of the Engineer-
in-Charge.

Nos

2500.00

7500.00

09.

P/L 3mm th PVC Planked Flooring 186mm
940mm of Hanwha L. & C make with proper
preparation of base with Acrylic Compound
Adhesive namely SR505 of Pidilite/ Equivalent
make as per the Manufacturer’s specifications &
the instructions of the Engineer-in-Charge.

90

SqM

950.00

85,500.00

10.

P/A 2 or more coats of Plastic Emulsion Paint
of premium range & shade on Wall & Ceiling
surfaces with to give an even shade.

This shall also include preparation of the base
by the means of repairing with Plaster of Paris,
Wall Putty etc as per the instructions of the
Engineer-in-Charge.

125

SqM

140.00

17,500.00

11.

Work Stations - 20 Seating
(Vinar/ Geeken/ Supereq Furnishing
Systems or Equivalent make)

P/S Work surface made of 25mm thick post
formed particle board with 1mm decorative
laminate on top of Novopan make & balancing
laminate on unexposed face and having all
exposed edges sealed with PVC edge bending
tape of not less than 2mm th.

The worktop shall be supported with cantilever
brackets made of MS steel duly powder coated
of Hettich/ Ebco make.

Work surface shall be provided with wire
manager of 65 mm dia to carry wires from the
bottom complete as per salient features,
specification, drawing & directions of the
Engineer-In-Charge.

1500x1500x600mm

Nos

4,500.00

27,000.00

1500x1350x600mm

Nos

4,300.00

8,600.00

1500x600

Nos

2,700.00

2,700.00

1050x600

Nos

2,000.00

20,000.00

o0 T

900x600

D=~ NN

Nos

1,500.00

4,500.00

12.

Key Board Tray
(Vinar/ Geeken/ Supeteq Furnishing
Systems or Equivalent make)

Providing and fixing metallic key board tray of

20

Nos

850.00

17,000.00
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minimum size 510 x 350 x 55 mm made up of
CRCA sheet, Imm thick, powder coated with
minimum powder coating of 45 microns in
desired shade of approved brand and
manufacture fitted below work top by means of
ball bearing with telescopic slide of desired size
complete of Hettich/ Ebco make as per the
directions of engineer-in-charge.

13.

3 Drawer Pedestal
(Vinar/ Geeken/ Supereq Furnishing
Systems or Equivalent make)

Providing & fixing Drawer pedestal unit made
up of CRCA steel duly powder coated of
thickness 22 SWG having two drawers & one
filing drawer, duly powder coated and drawer
running on telescopic channels full extension &
with central lock duly powder coated of
Hettich/ Ebco make as per the Drawings.

20

Nos

6,000.00

1,20,000.00

14.

CPU Trolley
(Vinar/ Geeken/ Supereq Furnishing
Systems or Equivalent make)

Providing & fixing CPU trolley made of size
220 x 250 x 250mm having adjustable width
and lockable castors at base, made of 1.6 mm
thick complete as per salient technical features,
specifications, drawings and directions of the
Engineer-in-Charge.

20

Nos

850.00

17,000.00

15.

Modular Partition System
(Vinar/ Geeken/ Superteq Furnishing
Systems or Equivalent make)

(Combination of V60 & V32)

It shall be an aluminum panel based partition
systems with 1.6mm Aluminum section.

These shall not be grouted in the Floors and
shall be an assembly of the following parts:

Levellers: Each frame shall be provided with
two 8-15mm leveling bolts which allow for
25mm adjustment for floor unevenness.

Frames: Frames shall form the basic support
structure for all other components. The main
vertical member of the frame bearing the load
of brackets and storages shall be made of 1.5
mmOCRCA steel. The horizontal member shall
be made of 1.0mm CRCA steel. The thickness
of the frame shall be 35-45 mm. Each
individual module shall not be more than
1200mm in length. The frame shall also have
prefabricated slots for fixing brackets used to
support worktops. Overhead hampers, gable
ends etc. all the verticals & horizontal frames
shall be fixed with nut & bolts and shall not be
welded.

Skirting: The frame shall have a skirting of
100-150mm  height. The skirting shall be
designed so that switches can be provided at
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the skirting level. The skirting shall be snap
fitted on both sides with skirting plates made of
0.8mm thick CRCA steel. Wherever switches
are provided on the skirting plates shall have
the necessary slots.

Post / Covers: The frames shall be connected
at the junctions by Aluminium connectors. The
post shall be made of Aluminium extrusions of
minimum 1.2mm thickness.

Trims: The exposed vertical and horizontal
faces of the frames shall be snap fitted with
cover trims. The trims shall be made of
Aluminum extrusions of minimum 1.2mm
thickness of 65 to 70mm width.

Wire Management: Partition system shall
have concealed wire management capabilities to
meet requirement and technical specifications
and shall be engineered for responsive and fire
safe operations of power, telecommunications
and data (LAN) and shall have the provision
for raceway at bottom and middle level.

Tile Finish: The partition shall have tiles made
up of laminate / fabric/ white board as per
direction of engineer-in charge with the
following details.

Laminated Tiles : - The laminated tiles shall
be made of min 9mm pre laminate PLPB with
decorative laminate on one side and balancing
lamination of other side.

Fabric Tiles :- The fabric tiles shall be made
of min. 9mm softboard inside & covered with
fabric pasted on them by PVA glue. It should
be possible to replace the fabric by peeling it
off.

White Board Tiles: These shall be of the
White Board reusable material as per the
directions of the Engineer-in-Charge.

Magnetic Tiles: These shall be MS Sheet
Tiles, covered with Cloth of desired shade &
make, so as to provide attractive surface for the
Magnetic Coins to hold Paper Documents.

V-60 (60mm Th)

a. | Partition W1500 X H1200 14 Nos 06,500.00 91,000.00

b. | Partition W1375 X H1200 2 Nos 6,000.00 12,000.00

c. | Partition W1050 X H1200 10 Nos 5,000.00 50,000.00

d. | Partition W900 X H1200 2 Nos 5,000.00 10,000.00

V-32 (32mm Thick)

a. | Partition W600 X H1200 24 Nos 3,500.00 84,000.00
16. | Top Connectors- Partitions

a. | (T) Connection 16 Nos 565.00 9,040.00

b. | (L) Connection 16 Nos 495.00 7,920.00

c. | (End) Connection 24 Nos 65.00 1,560.00
17. | Over Head Storage Units

(Vinar/ Geeken/ Supereq Furnishing
Systems or Equivalent make)
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Providing & fixing of Storage unit of 900mm -
1200mm height x 450mm depth having top
made of 25mm thick postformed particle board
flat pressed three layered medium density
grade-II  confirming to  IS:3087  and
understructure  made of  18mm  thick
prelaminated particle board  three layered
medium density grade-1I type II confirming to
IS:12823 having two openable shutters. All
exposed edges of PLPB shall be sealed with
PVC edge bending tape. The unit shall have
proper fitting as lock hinge, handles of
approved quality as per direction of Engineer
In-charge.

12.00

SqM

9,000.00

1,08,000.00

18.

MEETING ROOM TABLE

43mm thick (18mm thick Prelam PVC Edge
banded Work-top, 25mm Dico Paint MDF)
Work top, supported both ends by 100mm th
laminated (MDF) Square Leg. Hardware of
Hettich/ Ebco make as per design and drawing
and direction of Engineer In-charge.

Size of Table W1200 X D1200 X H750mm

13,000.00

13,000.00

19.

Staff Chairs- Premium Range- Medium Back
PP Arms, PP Base, Gas Lift, PU Leatherite
Tapestry, Mechanism- Swivel Tilt

Geeken- Model No-307

20

Nos

5,000.00

1,00,000.00

20.

Meeting Room Chairs- Premium Range-
Medium Back

Pipe & Cushioned Arms, Gas Lift, PU
Leatherite Tapestry, Mechanism- Synchro Knee
Tilt

Geeken Model No-312

Nos

5,800.00

34,800.00

21.

P/F fixing 100mm wide vertical blinds of Vista
Levelor (Classic range) with louvers, headrails,
catriers, control box, installation brackets and
other  hardware as per manufacturer
specifications etc. complete as per directions of
Engineer Incharge.

15

SqM

1,050.00

15,750.00

22.

Removal & Dismantling of existing Switches,
Wiring & fittings etc

Job

5,000.00

5,000.00

23.

P/F Electrical Light Points including all Fire
Resistant PVC conduit work of AKG/
Kalinga/ BEC/ Polypack make , Switch Boxes,
Plate Switches, Sockets of Anchotr Roma make,
Copper Wiring of Kalinga/ Grindlay make in
1.5 Sgmm Copper Conductor for Light Points
including all bends, cutting & making good the
surface with Cement Plaster

* 5Amp Light Points/ Sockets

65

Fach

600.00

39,000.00

24.

P/F Electrical Power Points including all Fire
Resistant PVC conduit work of AKG/
Kalinga/ BEC/ Polypack make, Switch Boxes,
Plate Switches, Sockets of Anchor Roma make,
Copper Wiring of Kalinga/ Grindlay make in
omm Cu Wire for Light Points including all

Each

1,500.00

12,000.00
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bends, cutting & making good the Wall/
Ceiling with Cement Plaster with Main MCB
Box

* 15Amp Power Points/ Sockets

25.

P/F UPS Points with 2x1.5Sqmm Cable with
1.58gmm Earth Wire in PVC Conduit.

42

Each

1,500.00

63,000.00

26.

P/F Light MCCB Set with 1x40A ELCB,
1x32A DPMCB, 8x32A SPMCB of Le Grand/
Indo Asian/ Havell’s/ Standard makes

Set

5,000.00

5,000.00

27.

P/F Power DB including 1x63A ELCB, 1x32A
DPMCB, 8x32A SPMCB of Le Grand/ Indo
Asian/ Havell’s/ Standard make

Set

6,500.00

19,500.00

28.

P/F UPS O/P DB incl 32A DPMCB & 32A
SPMCB of Le Grand/ Indo Asian/ Havell’s/
Standard make

Set

4,000.00

12,000.00

29.

P/F UPS 1/P including 2x63A DPMCB of Le
Grand/ Indo Asian/ Havell’s/ Standard make

Set

1,500.00

3,000.00

1x63A ELCB of Le Grand/ Indo Asian/
Havell’s/ Standard make

Set

3,000.00

3,000.00

30.

P/F 2x6Sqmm Copper Armoured Cable of
Finolex/ Kalinga/ National make

70

400.00

28,000.00

31.

P/F 4x258qmm Coppetr Armouted Cable of
Finolex/ Kalinga/ National make

25

1,700.00

42,500.00

32.

P/F Bus Bar of 25x3x500

6,000.00

6,000.00

33.

P/F 2x63A DPMCB of Le Grand/ Indo
Asian/ Havell’s/ Standard make

Nl

1,500.00

6,000.00

34.

P/F 2x32A DPMCB of Le Grand/ Indo
Asian/ Havell’s/ Standard make

1,000.00

4,000.00

35.

P/F 100A MCCB with Box/ Switches
complete of Le Grand/ Indo Asian/ Havell’s/
Standard make

9,000.00

9,000.00

36.

P/F 1x4 TPNDB of Le Grand/ Indo Asian/
Havell’s/ Standard make

1,500.00

1,500.00

37.

P/F Wall Fans of Crompton Greaves/ Bajaj
make

Nos

2,500.00

15,000.00

38.

P/F 300mm Dia Exhaust Fans of Havell’s/
Bajaj make

Nos

1,500.00

6,000.00

39.

Supply/Laying, Testing and Commissioning of
Cat 6 Cable of Digi link make in conduit of
25mm of and termination of same with Cat6
Information outlet

24

Point

1,700.00

40,800.00

40.

Supply/Laying, Testing and Commissioning of
Cat 5 Cable of Digi link make in conduit of
25mm of and termination of same with Cat6
Information outlet

22

1,300.00

28,600.00

41.

Supply, Installation, Testing and
Commissioning of Mounting cord 1 meter, Cat
6 cable of Digi link make

24

Each

225.00

5,400.00

42.

Supply, Installation, Testing and
Commissioning of Mounting cord 2 meter, Cat
6 cable of Digi link make

24

Each

250.00

6,000.00

43.

Supply, Installation, Testing and
Commissioning of 24 Port Jack Panel of Digi
link make suitable for Cat 6 cable.

Each

7,000.00

7,000.00

44.

Supply, Installation, Testing and

Each

18,000.00

18,000.00




Commissioning of 24 Port 10/100/1000 Mbps
unmanaged Switch of Cisco make

45. | Supply and Installation of 9 'U' Rack with | 1 Each | 8,000.00 8,000.00
accessories, glass door etc. complete.
Make Valrack

46. | Supply, Installation, Testing and | 1 Each 3,500.00 3,500.00

Commissioning of 100 pair Junction box for
telephone cable of approved make
47. | Credit for available material after dismantling

the wooden workstations partitions, storage 66 | Sgm 350 (-) 23,100.00

unit, etc. complete

Total 13,42,320/ -
I/ WE HEREBY TENDER MY/OUR RATE PERCENT) ABOVE THE RATES.
I/'WE HEREBY TENDER MY/OUR RATES PERCENT BELOW THE RATES.
CONTRACTOR GM(P&A), APEDA
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